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Loan 4279-PAK(COL): Emergency Flood Assistance Project (Sindh Works & Services 
Department Component) 

Contract No. Packages / Contract Title 
Qualification 

Category 

EFAP/W&SD/ 
CW-01 

Package-1: Rehabilitation and Improvement of Roads in District 
Thatta: 
 
1) EFAP-01-TH1: Reconditioning of road from Makli to Ghulamullah - 

(15.27 km) 
2) EFAP-01-TH2: Reconditioning of road from GhulamullahPirpatho Road 

@ 2.21 kms to Mirpur Sakro Town - (20.22 km) 
3) EFAP-01-TH3: Reconditioning of road from PirpathoGhorabari Road @ 

17.00 km of SoomarManghrio Road to connect Var Mitho Shaikh Road 
via MisreePanhwar and M Papilo i/c links – (9.33 km) 

4) EFAP-01-TH4: Reconditioning of road from 105 Mori Shoro Stop @ 
12.00 km Mureedani Chowk to Village Alam Jatt & Noor M Jatt, Paryo 
Jatt i/c links – (7.74 km) 

Category - I 

EFAP/WSD/ 
CW-02 

Package-2: Rehabilitation and Improvement of Roads in District 
Badin: 
 
1) EFAP-02-BA1: Improvement of Road from Tando Bago to Dragah 

Saman Sarkar via Pangrio - (30.28 kms). 
2) EFAP-02-BA2: Road from Khalifo Qasim to Jhudo via Mehboob Shah 

(27.22 kms). 

Category - II 

EFAP/WSD/ 
CW-03 

Package-3: Rehabilitation and Improvement of Roads in District 
Umerkot& Mirpurkhas 
 
1) EFAP-03-UM2: Improvement from Alfataghmariage hall kunri to Bodar 

Farm via Misri Shah (16.28 kms). 
2) EFAP-03-MI1: Improvement of road from Kot Ghulam Muhammad to 

Digri (22.08 kms). 

Category – I 

EFAP/WSD/ 
CW-04 

Package-4: Rehabilitation and Improvement of Roads in District 
Umerkot&Sanghar 
 
1) EFAP-04-UM1: Improvement of road from Pithoro to Khai road.(13.17 

kms) 
2) EFAP-04-SA1: Improvement of road from Khipro to Khahi Road (10.11 

kms) 
3) EFAP-04-SA2: Improvement of road from Khahi to Ghiror Sharif to road 

(7.22 kms) 
4) EFAP-04-SA3: Improvement of road from Dargah Manthar Fakir Road 

to Phulladiyoon road (14.15 kms) 

Category – I 

EFAP/WSD/ 
CW-05 

Package-5: Rehabilitation and Improvement of Roads in District 
Tando AllahYar 
 
1) EFAP-05-TA1: Recondition of road from Piyaro Lund road to Abdul 

Kareem Dars (5.91 kms) 

Category - I 



2) EFAP-05-TA2: Rehabilitation of Road from Hyderabad-Mirpurkhas 
Dual Carriageway to connect Tando Allahyar Piyaro Lund road at Hakra 
Mori via Ditto Kalro road (6.35 kms) 

3) EFAP-05-TA3: Recondition of Road from Hyderabad-Mirpurkhas Dual 
Carriageway to Nasarpur (8.25 kms) 

4) EFAP-05-TA4: Reconditioning of road from Tando Allahyar Nasarpur 
road @ Fazal Talpur Stop to Connect Tando Allahyar Tando Adam 
Road (9.08 kms) 

EFAP/WSD/ 
CW-06 

Package-6: Rehabilitation and Improvement of Roads in District 
Tando Muhammad Khan 
 
1)  EFAP-06-TM1: Reconditioning of road from Tando Muhammad Khan to 
Tando Allahyar (38.06 kms) 

Category - I 

EFAP/WSD/ 
CW-07 

Package-7: Rehabilitation and Improvement of Roads in District 
Sanghar & Mirpurkhas 
 
1) EFAP-07-SA4: Improvement of road from Tando Adam Jhole road to 

NauabadBehrani road via Mangari Mori (12.36 kms) 
2) EFAP-07-MI2: Improvement of road from Khan to Nauabad (22.11 kms) 

Category - I 

EFAP/WSD/ 
CW-08 

Package-8: Rehabilitation and Improvement of Roads in District 
Matiari& Hyderabad 
 
1) EFAP-08-MT1: Rehabilitation of road from Matiari T-Junction to 

Nasarpur (19.86 kms) 
2) EFAP-08-HD1: Improvement of Road from Tando Qaiser to Matiari 

Sugar Mill via Tando Jam and AllahdinoSaand (22.16 kms) 

Category - I 

EFAP/WSD/ 
CW-09 

Package-9: Rehabilitation and Improvement of Roads in District 
Shaheed Benazirabad 
 
1) EFAP-09-SB3: Rehabilitation of road from Nawabshah to Bhit Shah via 

Sarhari i/c link to Zair Pir (46.80 kms) 

Category - I 

EFAP/WSD/ 
CW-10 

Package-10: Rehabilitation and Improvement of Roads in District 
Jamshoro 
 
1) EFAP-10-JM2: Rehabilitation of road from Sehwan to Jhangara 

(24'wide) (16.07 kms) 
2) EFAP-10-JM4: Rehabilitation of road from Bhan Chhinni road to village 

Gul sher Mahar to Gul Hayat (2.78 kms) 
3) EFAP-10-JM5: Rehabilitation of road from Jhangara to Bandhani   

(18.43 kms) 
4) EFAP-10-JM6: Rehabilitation of road from Bhan Chhini road to Bubak 

with link to Goth Maula Bux Mallah) (14.76 kms) 

Category - II 

EFAP/WSD/ 
CW-11 

Package-11: Rehabilitation and Improvement of Roads in District 
Jamshoro & Dadu 
 
1) EFAP-11-JM1: Rehabilitation of road from Bhan to Talti i/c damaged 

portions of Old Sher Shah Suri Road (18'- 24' wide) (21.56 kms) 
2) EFAP-11-JM3: Rehabilitation of Road from MNV Drain to FP Bund Johi 

Chinni Road (9.04 kms) 
3) EFAP-11-DA1: Rehabilitation of road from Johi to Bhan (in portions) 

(17.9 kms) 

Category – II 

EFAP/WSD/ 
CW-12 

Package-12: Rehabilitation and Improvement of Roads in District 
Naushahro Feroze & Shaheed Benazirabad 
 
1) EFAP-12-NF1: Construction / Widening / Reconditioning of road from 

Darya Khan Mari Road to connect Masur Ji Wah (11.61 kms) 
2) EFAP-12-NF2: Rehabilitation of road from Darya Khan Mari Kot Lalu 

uptoPaddidan (10.65 kms) 
3) EFAP-12-NF3: Rehabilitation of Road from Kandiaro to Tharushah via 

Darbello) (17.34 kms) 

Category - II 



4) EFAP-12-NF4: Rehabilitation of road from Kandiaro Lakha road at point 
RajparChowdagiupto Saeed Khan Lakho road (9.82 kms) 

5) EFAP-12-SB1: Improvement / Rehabilitation of road from Bandhi - 
Moro Road to Makhand road (10.94 kms) 

EFAP/WSD/ 
CW-13 

Package-13: Rehabilitation and Improvement of Roads in District 
Shaheed Benazirabad 
 
EFAP-13-SB2: Improvement / Rehabilitation of road from 60th mile to 
connect 3 Chak via 68th mile and Chaudhary Nazeer Road (31.90 kms). 

Category - I 

EFAP/WSD/ 
CW-14 

Package-14: Rehabilitation and Improvement of Roads in District 
Dadu 
 
1) EFAP-14-DA2: Rehabilitation of road from K.N.Shah to Burira via Gozo 

(19.14 kms) 
2) EFAP-14-DA3: Rehabilitation of road from Dadu to Phulji to Piaro to 

Kakar (34.58 kms) 
3) EFAP-14-DA4: Rehabilitation of road from K.N. Shah to Buriri road 

(12.66 kms) 

Category - II 

EFAP/WSD/ 
CW-15 

Package-15: Rehabilitation and Improvement of Roads in District 
Khairpur 
 
EFAP-15-KH1: Rehabilitation of Road from Old National Highway to Naro 
Road via Bozdar Wada and Thari Mirwah (64.13kms) 

Category - III 

EFAP/WSD/ 
CW-16 

Package-16: Rehabilitation and Improvement of Roads in District 
Larkana 
 
1) EFAP-16-LA1: Rehabilitation of road from Hameer Wah Bridge at Arija 

Phero to Village Sher Muhammad Mairi via Zakria Mahesar, Piyaro 
Magsi, Hakeem Dad Brohi& Kothi Kalhoro i/c link to Miro khan road 
(19.29 kms) 

2) EFAP-16-LA2: Rehabilitation of Road from Taluka Hospital Dokri to 
Jumo Metlo via Sonhari Regulator Wakro& Ahsan Wahan including 
Brohi Village. (11.20 kms) 

3) EFAP-16-LA3: Rehabilitation of road from Dargah Mashori Shareef 
Railway Station to Bakrani Railway Station via Z.A Bhutto collage 
village Mehrabpur via Babul Jarwar upto RRI Dokri - Rehabilitation of 
road from Larkano Indus Highway @Point Khairpur Juso to Garello 
(25.43 kms) 

Category - I 

EFAP/WSD/ 
CW-17 

Package-17: Rehabilitation and Improvement of Roads in District 
Kambar @ Shahdadkot 
 
1) EFAP-17-KS1: Rehabilitation of road from Waggan to Sijawal via 

Kamber, Mirokhan road (36.63 kms) 
2) EFAP-17-KS2: Rehabilitation of road from Mirokhan to Shahdadkot via 

Kot Lahori i/c link Lohi Pull (21.83 kms) 

Category - II 

EFAP/WSD/ 
CW-18 

Package-18: Rehabilitation and Improvement of Roads in District 
Shikarpur and Kashmore @Kandhkot. 
 
1) EFAP-18-SH1: Rehabilitation of road from Sukkur Larkana Road @ 

Kherthar Canal to Ghumro Village via Jhali Kalwari i/c links (16.17 kms) 
2) EFAP-18-KA1: Rehabilitation 116 RFT bridge over fall Garhi Hassan, 

GahnoShakh near village Raheem Bux Kham Khoso Taluka Tangwani 
District Kashmore. 

Category - I 

Deadline for 
Submission of 
Bids 

06 October 2023 (1030 Hours PST) 

 
 
 

HP
Highlight



1. The Islamic Republic of Pakistan has received financing from the Asian Development Bank (ADB) toward the 
cost of Rehabilitation and Improvement of Roads Including Construction of Damaged Culverts and 
Bridges Spread in Province of Sindh. Part of this financing will be used for payments under the Contract named 
above. Bidding is open to prequalified Bidders from eligible source countries of ADB. 

 
2. The Works & Services Department, Government of Sindh (“the Employer”) invites sealed bids from 

prequalified eligible Bidders for the construction and completion of works mentioned in the table above under 
“Packages / Contract Title” (“the Works”). 

 
3. Open competitive bidding will be conducted in accordance with ADB’s Single-Stage: One Envelope following 

Prequalification procedure and is open to all prequalified Bidders from eligible countries as described in the 
Bidding Document. 

 
4. Only eligible prequalified Bidders with the following key qualifications defined in the Bidding Document may 

participate in this bidding according to their approved Pre Qualification passing category/ categories. 
  
 A pre-bid meeting shall take place on 27 September 2023 at 11:00 hours (Pakistan Standard Time) at the address 

mentioned below. 
 
5. To obtain further information and inspect the bidding documents, Bidders should contact:  

Project Director 
Project Management Unit 
Emergency Flood Assistance Project 
Works & Services Department 
Government of Sindh 
Address: Provincial Health Works Behind Shahbaz Building A Block, Sindh 
3rd Floor, Hyderabad, Sindh 

 
6. To purchase the bidding documents in English, eligible bidders should 

 write to address above requesting the Bidding Documents for each package mentioned in the table above 
under “Packages / Contract Title”. 

 pay a nonrefundable fee of PKR 15000/- or USD equivalent by Pay Order or Demand Bank Draft in favor of 
Project Director. 

 
7. Deliver your bid 

 to the address given above vide Para-5 

 on or before the deadline 06 October 2023 (1030 Hours ‘Pakistan Standard Time’) 

 together with a Bid-Securing Declaration as described in the Bidding Document. 
  
 Bids will be opened promptly after the deadline for bid submission in the presence of Bidders’ representatives 

who choose to attend.  
 
8. When comparing Bids, Domestic Preference will not be applied as stipulated in the Bidding Document. 

 
 
Project Director 
Project Management Unit 
Emergency Flood Assistance Project 
Works & Services Department 
Government of Sindh 
Address: Provincial Health Works Behind Shahbaz Building A Block, Sindh 
3rd Floor, Hyderabad, Sindh 
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PACKAGE-18: EFAPIWSDICW-18:   

REHABILITATION 
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KASHMORE @ KANDHKOT                                       



 

ISLAMIC REPUBLIC OF PAKISTAN 
Government of Sindh 

WORKS AND SERVICES DEPARTMENT (WSD) 
 
 

 

 
 
 

 
ASIAN DEVELOPMENT BANK 

Loan 4279-PAK(COL): 
Emergency Flood Assistance Project 

(Sindh Works & Services Department Component) 
 

(EFAP/WSD/CW-18) 

 
BIDDING DOCUMENT 

Volume-I 
 

Package-18: EFAP/WSD/CW-18: Rehabilitation  
and Improvement of Roads in  

District Shikarpur and Kashmore @ Kandhkot 
- Single-Stage: One-Envelope Bidding Procedure - 

- Following Prequalification - 

 
 
 
 

 
Project Director 

Project Management Unit 
Emergency Flood Assistance Project 

Works & Services Department 
Govt. of Sindh 
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PROCUREMENT OF WORKS 

BIDDING DOCUMENT 
for 

Procurement  
of 

Rehabilitation and Improvement of Roads 
Including Construction of Damaged Culverts 

and Bridges Spread in Province of Sindh 

Package-18: EFAP/WSD/CW-18: Rehabilitation 
and Improvement of Roads in District Shikarpur 

and Kashmore @ Kandhkot 

1) EFAP-18-SH1: Rehabilitation of road from  Sukkur Larkana Road @ Kherthar

Canal to Ghumro Village via Jhali Kalwari i/c links (16.17 kms)
2) EFAP-18-KA1: Rehabilitation 116 RFT bridge over fall Garhi Hassan , Gahno

Shakh near village Raheem Bux Kham Khoso Taluka Tangwani District
Kashmore

Issued on: 22 September 2023 
Invitation for Bids No.: EFAP/WSD/CW-18 
OCB No.: EFAP/WSD/CW-18 
Employer: Project Director 

Project Management Unit 
Emergency Flood Assistance Project 
Works & Services Department 
Govt. of Sindh 

Country: Pakistan 
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Preface 

This Bidding Document for the Procurement of Works has been prepared by Works & Services Department, 
Government of Sindh and is based on the Standard Bidding Document for the Procurement of Works-Small 
Contracts (SBD Works-Small) issued by the Asian Development Bank dated December 2021. 

ADB’s SBD Works-Small has the structure and the provisions of the Master Procurement Document entitled 
“Bidding Documents for the Procurement of Works-Small Contracts”, prepared by multilateral development 
banks and other public international financial institutions except where ADB-specific considerations have 
required a change. 
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PART I BIDDING PROCEDURES 
 

Section 1 - Instructions to Bidders (ITB) ------------------------------------------------   1-1 
This section specifies the procedures Bidders should follow when preparing and submitting their 
Bids. Information is also provided on the submission, opening, evaluation of bids, and on the award 
of contract. 

 
Section 2 - Bid Data Sheet (BDS)  ---------------------------------------------------------   2-1 
This section consists of provisions that are specific to each procurement and supplement the 
information or requirements included in Section 1 (Instructions to Bidders).   
 
Section 3 - Evaluation and Qualification Criteria (EQC)  ---------------------------   3-1 
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This section contains the general clauses to be applied in all contracts. These Conditions are subject 
to the variations and additions set out in Section 8 (Particular Conditions of Contract). 
 
Section 8 - Particular Conditions of Contract (PCC) --------------------------------   8-1 
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the successful Bidder after contract award.   
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Section 1: Instructions to Bidders 

This Section specifies the procedures to be followed by Bidders in the preparation and submission of 
their Bids. Information is also provided on the submission, opening, evaluation of bids, and award of 
contract.   
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A. General ......................................................................................................................................... 1-3 
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A. General

1. Scope of Bid 1.1 In connection with the Invitation for Bids (IFB) indicated in the Bid Data 
Sheet (BDS), the Employer, as indicated in the BDS, issues this Bidding 
Document for the procurement of Works as specified in Section 6 
(Employer’s Requirements). The name, identification, and number of 
contracts of the open competitive bidding (OCB) are provided in the 
BDS. 

1.2 Throughout this Bidding Document, 

(a) the term “in writing” means communicated in written form and
delivered against receipt;

(b) except where the context requires otherwise, words indicating the
singular also include the plural and words indicating the plural also
include the singular; and

(c) “day” means calendar day.

2. Source of Funds 2.1 The Borrower or Recipient (hereinafter called “Borrower”) indicated in 
the BDS has applied for or received financing (hereinafter called “funds”) 
from the Asian Development Bank (hereinafter called “ADB”) toward the 
cost of the project named in the BDS. The Borrower intends to apply a 
portion of the funds to eligible payments under the contract(s) for which 
this Bidding Document is issued. 

2.2 Payments by the ADB will be made only at the request of the Borrower 
and upon approval by ADB in accordance with the terms and conditions 
of the Financing Agreement between the Borrower and ADB (hereinafter 
called “Financing Agreement”), and will be subject in all respects to the 
terms and conditions of that Financing Agreement. No party other than 
the Borrower shall derive any rights from the Financing Agreement or 
have any claim to the funds.  

3. Fraud and
Corruption

3.1 ADB requires Borrowers (including beneficiaries of ADB-financed 
activity) and their personnel, as well as firms and individuals participating 
in an ADB-financed activity, including but not limited to, Bidders, 
Suppliers, and Contractors agents, subcontractors, subconsultants, 
service providers, subsuppliers, manufacturers (including their 
respective officers, directors, employees and personnel) under ADB-
financed contracts to observe the highest standard of ethics during the 
procurement and execution of such contracts in accordance with ADB’s 
Anticorruption Policy (1998, as amended from time to time. In pursuance 
of this policy, ADB 

(a) defines, for the purposes of this provision, the terms set forth below
as follows:

(i) “corrupt practice” means the offering, giving, receiving, or
soliciting, directly or indirectly, anything of value to influence
improperly the actions of another party;

(ii) “fraudulent practice” means any act or omission, including a
misrepresentation, that knowingly or recklessly misleads, or
attempts to mislead, a party to obtain a financial or other
benefit or to avoid an obligation;



1-4 Section 1: Instructions to Bidders 

Procurement of Works Bidding Document of (EFAP/WSD/CW-18) 

(iii) “coercive practice” means impairing or harming, or threatening
to impair or harm, directly or indirectly, any party or the property
of the party to influence improperly the actions of a party;

(iv) “collusive practice” means an arrangement between two or
more parties designed to achieve an improper purpose,
including influencing improperly the actions of another party;

(v) “abuse” means theft, waste, or improper use of assets related
to ADB-related activity, either committed intentionally or
through reckless disregard;

(vi) “conflict of interest” means any situation in which a party has
interests that could improperly influence that party’s
performance of official duties or responsibilities, contractual
obligations, or compliance with applicable laws and
regulations; and

(vii) “integrity violation" is any act, as defined under ADB’s Integrity
Principles and Guidelines (2015, as amended from time to
time), which violates ADB’s Anticorruption Policy, including (i)
to (vi) above and the following: obstructive practice, violations
of ADB sanctions, retaliation against whistleblowers or
witnesses, and other violations of ADB's Anticorruption Policy,
including failure to adhere to the highest ethical standard.

(b) will reject a proposal for award if it determines that the Bidder
recommended for award or any of its officers, directors, employees,
personnel, subconsultants, subcontractors, service providers,
suppliers or manufacturers has, directly or through an agent,
engaged in corrupt, fraudulent, collusive, coercive, or obstructive
practices or other integrity violations in competing for the Contract;

(c) will cancel the portion of the financing allocated to a contract if it
determines at any time that representatives of the Borrower or of a
beneficiary of ADB financing engaged in corrupt, fraudulent,
collusive, coercive, or obstructive practices or other integrity
violations during the procurement or the execution of that contract,
without the Borrower having taken timely and appropriate action
satisfactory to ADB to remedy the situation, including by failing to
inform ADB in a timely manner at the time they knew of the integrity
violations;

(d) will impose remedial actions on a firm or an individual, at any time,
in accordance with ADB’s Anticorruption Policy and Integrity
Principles and Guidelines, including declaring ineligible, either
indefinitely or for a stated period of time, to participate1 in ADB-
financed, -administered, or -supported activities or to benefit from
an ADB-financed, -administered, or -supported contract, financially
or otherwise, if it at any time determines that the firm or individual
has, directly or through an agent, engaged in corrupt, fraudulent,
collusive, coercive or obstructive practices or other integrity
violations; and

(e) will have the right to require that a provision be included in bidding
documents and in contracts financed, administered, or supported by

1 Whether as a Contractor, Subcontractor, Consultant, Manufacturer or Supplier, or Service Provider; or in any other capacity (different 

names are used depending on the particular Bidding Document). 
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ADB, requiring Bidders, suppliers and contractors, consultants, 
manufacturers, service providers and other third parties engaged or 
involved in ADB-related activities, and their respective officers, 
directors, employees and personnel, to permit ADB or its 
representative to inspect the site and their assets, accounts and 
records and other documents relating to the bid submission and 
contract performance and to have them audited by auditors 
appointed by ADB. 

3.2 All Bidders, consultants, contractors, suppliers, manufacturers, service 
providers, and other third parties engaged or involved in ADB-related 
activities and their respective officers, directors, employees and 
personnel, are obliged to cooperate fully in any  investigation when 
requested by ADB to do so. As determined on a case by case basis by 
ADB, such cooperation includes, but is not limited to, the following:  

(a) being available to be interviewed and replying fully and truthfully to
all questions asked;

(b) providing ADB with any items requested that are within the party’s
control including, but not limited to, documents and other physical
objects;

(c) upon written request by ADB, authorizing other related entities to
release directly to ADB such information that is specifically and
materially related, directly or indirectly, to the said entities or issues
which are the subject of the investigation;

(d) cooperating with all reasonable requests to search or physically
inspect their person and/or work areas, including files, electronic
databases, and personal property used on ADB activities, or that
utilizes ADB’s Information and Communications Technology (ICT)
resources or systems (including mobile phones, personal electronic
devices, and electronic storage devices such as external disk
drives);

(e) cooperating in any testing requested by ADB, including but not
limited to, fingerprint identification, handwriting analysis, and
physical examination and analysis; and

(f) preserving and protecting confidentiality of all information discussed
with, and as required by, ADB.

3.3 All Bidders, consultants, contractors and suppliers shall require their 
officers, directors, employees, personnel, agents to ensure that, in its 
contract with its sub-consultants, Subcontractors, and other third parties 
engaged or involved in ADB-related activities, such sub-consultants, 
Subcontractors, and other third parties similarly are obliged to cooperate 
fully in any investigation when requested by ADB to do so. 

3.4 The Employer hereby puts the Bidder on notice that the Bidder or any 
Joint Venture partner of the Bidder (if any) may not be able to receive 
any payments under the Contract if the Bidder or any of its Joint Venture 
partners, as appropriate, is, or is owned (in whole or in part) by a person 
or entity subject to applicable sanctions. 

3.5 Furthermore, Bidders shall be aware of the provision stated in 
Subclauses 1.15 and 15.6 of the Conditions of Contract. 
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4. Eligible Bidders 4.1 A Bidder may be a natural person, private entity, or government-owned 
enterprise subject to ITB 4.5 - or any combination of them with a formal 
intent to enter into an agreement or under an existing agreement in the 
form of a Joint Venture. In the case of a Joint Venture, 

(a) all partners shall be jointly and severally liable; and

(b) the Joint Venture shall nominate a Representative who shall have
the authority to conduct all business for and on behalf of any and all
the parties of the Joint Venture during the bidding process and, in
the event the Joint Venture is awarded the Contract, during contract
execution.

4.2 A Bidder, and all parties constituting the Bidder, shall have the 
nationality of an eligible country, in accordance with Section 5 (Eligible 
Countries). A Bidder shall be deemed to have the nationality of a country 
if the Bidder is a citizen or is constituted, incorporated, or registered, and 
operates in conformity with the provisions of the laws of that country. 
This criterion shall also apply to the determination of the nationality of 
proposed Subcontractors or Suppliers for any part of the Contract 
including related services. 

4.3 A Bidder shall not have a conflict of interest. All Bidders found to have a 
conflict of interest shall be disqualified. A Bidder may be considered to 
be in a conflict of interest with one or more parties in the bidding process 
if any of, including but not limited to, the following apply:  

(a) they have controlling shareholders in common; or

(b) they receive or have received any direct or indirect subsidy from any
of them; or

(c) they have the same legal representative for purposes of this bid; or

(d) they have a relationship with each other, directly or through common
third parties, that puts them in a position to have access to material
information about or improperly influence the bid of another Bidder,
or influence the decisions of the Employer regarding this bidding
process; or

(e) a Bidder participates in more than one bid in this bidding process,
either individually or as a partner in a Joint Venture, except for
alternative offers permitted under ITB 13 of the Bidding Document.
This will result in the disqualification of all Bids in which it is involved.
However, subject to any finding of a conflict of interest in terms of
ITB 4.3(a)-(d) above, this does not limit the participation of a Bidder
as a Subcontractor in another Bid or of a firm as a Subcontractor in
more than one Bid; or

(f) a Bidder, Joint Venture partner, associates, parent company, or any
affiliated entity, participated as a Consultant in the preparation of the
design or technical specifications of the works that are the subject
of the Bid; or

(g) a Bidder was affiliated with a firm or entity that has been hired (or is
proposed to be hired) by the Employer or Borrower as Engineer for
the Contract; or

(h) a Bidder would be providing goods, works, or nonconsulting
services resulting from or directly related to consulting services for
the preparation or implementation of the project specified in the BDS
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ITB 2.1 that it provided or were provided by any affiliate that directly 
or indirectly controls, is controlled by, or is under common control 
with that firm; or 

(i) A Bidder that has a financial or familial relationship with staff of the 
Employer including project implementing/executing agency, or of a 
recipient of a part of the loan who: (i) are directly or indirectly 
involved in the preparation of the bidding documents or 
specifications of the contract, and/or the bid evaluation process of 
such contract; or (ii) would be involved in the implementation or 
supervision of such contract unless the conflict stemming from such 
relationship has been resolved in a manner acceptable to ADB 
throughout the procurement process and execution of the contract. 

 4.4 A firm will not be eligible to participate in any procurement activities 
under an ADB-financed, -administered, or -supported project while 
under temporary suspension or debarment by ADB pursuant to its 
Anticorruption Policy (see ITB 3), whether such debarment was directly 
imposed by ADB, or enforced by ADB pursuant to the Agreement for 
Mutual Enforcement of Debarment Decisions. A bid from a temporarily 
suspended or debarred firm will be rejected and such bid may be in 
breach of debarment conditions, thereby subject to further ADB’s 
investigation. 

 4.5 Government-owned enterprises in the Employer’s country shall be 
eligible only if they can establish that they (i) are legally and financially 
autonomous, (ii) operate under commercial law, and (iii) are not a 
dependent agency of the Employer. 

 4.6 A Bidder shall not be under suspension from bidding by the Employer 
as the result of the execution of a Bid–Securing Declaration. 

 4.7 Bidders shall provide such evidence of their continued eligibility 
satisfactory to the Employer, as the Employer shall reasonably request. 

 4.8 Bidders shall be excluded if, by an act of compliance with a decision of 
the United Nations Security Council taken under Chapter VII of the 
Charter of the United Nations, the Borrower’s country prohibits any 
import of goods from, or payments to, a particular country, person or 
entity in respect of goods or services originating in that country. Where 
the Borrower’s country prohibits payments to a particular person or entity 
or for particular goods or services by such an act of compliance, that firm 
shall be excluded. 

4.9 Since a prequalification exercise was conducted prior to the issuance of 
this Bidding Document, only prequalified Bidders may submit bids for 
the contract(s) described in BDS. 

5. Eligible Materials, 
Equipment, and 
Services 

5.1 The materials, equipment, and services to be supplied under the 
Contract shall have their origin in eligible source countries as defined in 
ITB 4.2, and all expenditures under the Contract will be limited to such 
materials, equipment, and services. At the Employer’s request, Bidders 
may be required to provide evidence of the origin of materials, 
equipment, and services. 
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 5.2 For purposes of ITB 5.1 above, “origin” means the place where the 
materials and equipment are mined, grown, produced, or manufactured, 
and from which the services are provided.  Materials and equipment are 
produced when, through manufacturing, processing, or substantial or 
major assembling of components, a commercially recognized product 
results that differs substantially in its basic characteristics or in purpose 
or utility from its components. 

B. Contents of Bidding Document 

6. Sections of 
Bidding Document 

6.1 The Bidding Document consists of Parts I, II, and III, which include all 
the sections indicated below, and should be read in conjunction with any 
addenda issued in accordance with ITB 8. 

PART I Bidding Procedures 
Section 1 - Instructions to Bidders (ITB) 
Section 2 - Bid Data Sheet (BDS) 
Section 3 - Evaluation and Qualification Criteria (EQC) 
Section 4 - Bidding Forms (BDF) 
Section 5 - Eligible Countries (ELC) 

PART II Requirements 
Section 6 - Employer’s Requirements (ERQ) 

PART III Conditions of Contract and Contract Forms 
Section 7 - General Conditions of Contract (GCC) 
Section 8 - Particular Conditions of Contract (PCC) 
Section 9 - Contract Forms (COF) 

 6.2 The IFB issued by the Employer is not part of the Bidding Document. 

 6.3 The Employer is not responsible for the completeness of the Bidding 
Document and its addenda, if they were not obtained directly from the 
source stated by the Employer in the IFB. 

 6.4 The Bidder is expected to examine all instructions, forms, terms, and 
specifications in the Bidding Document. Failure to furnish all information 
or documentation required by the Bidding Document may result in the 
rejection of the bid. 

7. Clarification of 
Bidding 
Document, Site 
Visit, Pre-Bid 
Meeting 

7.1 A prospective Bidder requiring any clarification on the Bidding Document 
shall contact the Employer in writing at the Employer’s address indicated 
in the BDS or raise his inquiries during the pre-bid meeting if provided 
for in accordance with ITB 7.4. The Employer will respond in writing to 
any request for clarification, provided that such request is received no 
later than 21 days prior to the deadline for submission of bids. The 
Employer shall forward copies of its response to all Bidders who have 
acquired the Bidding Document in accordance with ITB 6.3, including a 
description of the inquiry but without identifying its source. Should the 
Employer deem it necessary to amend the Bidding Document as a result 
of a request for clarification, it shall do so following the procedure under 
ITB 8 and ITB 22.2. 

 7.2 The Bidder is advised to visit and examine the Site of Works and its 
surroundings and obtain for itself on its own responsibility all information 
that may be necessary for preparing the Bid and entering into a contract 
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for construction of the Works. The costs of visiting the Site shall be at 
the Bidder’s own expense. 

7.3 The Bidder and any of its personnel or agents will be granted permission 
by the Employer to enter its premises and lands for the purpose of such 
visit, but only upon the express condition that the Bidder, its personnel, 
and agents will release and indemnify the Employer and its personnel 
and agents from and against all liability in respect thereof, and will be 
responsible for death or personal injury; loss of or damage to property; 
and any other loss, damage, costs, and expenses incurred as a result 
of the inspection. 

7.4 The Bidder’s designated representative is invited to attend a pre-bid 
meeting, if provided for in the BDS. The purpose of the meeting will be 
to clarify issues and to answer questions on any matter that may be 
raised at that stage. 

7.5 The Bidder is requested to submit any questions in writing, to reach the 
Employer not later than 1 week before the meeting. 

7.6 Minutes of the pre-bid meeting, including the text of the questions raised, 
without identifying the source, and the responses given, together with 
any responses prepared after the meeting, will be transmitted promptly 
to all Bidders who have acquired the Bidding Document in accordance 
with ITB 6.3. Any modification to the Bidding Document that may 
become necessary as a result of the pre-bid meeting shall be made by 
the Employer exclusively through the issue of an addendum pursuant to 
ITB 8 and not through the minutes of the pre-bid meeting. 

7.7 Nonattendance at the pre-bid meeting will not be a cause for 
disqualification of a Bidder. 

8. Amendment of
Bidding Document

8.1 At any time prior to the deadline for submission of Bids, the Employer 
may amend the Bidding Document by issuing addenda. 

8.2 Any addendum issued shall be part of the Bidding Document and shall 
be communicated in writing to all who have obtained the Bidding 
Document from the Employer in accordance with ITB 6.3. 

8.3 To give prospective Bidders reasonable time in which to take an 
addendum into account in preparing their Bids, the Employer may, at its 
discretion, extend the deadline for the submission of Bids, pursuant to 
ITB 22.2. 

C. Preparation of Bids

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and 
submission of its Bid, and the Employer shall in no case be responsible 
or liable for those costs, regardless of the conduct or outcome of the 
bidding process. 

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to the 
bid exchanged by the Bidder and the Employer, shall be written in the 
language specified in the BDS. Supporting documents and printed 
literature that are part of the Bid may be in another language provided 
they are accompanied by an accurate translation of the relevant 
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passages in the language specified in the BDS, in which case, for 
purposes of interpretation of the Bid, such translation shall govern. 

11. Documents 
Comprising the 
Bid 

11.1 The Bid shall comprise the following: 

(a) Letter of Bid; 

(b) completed schedules as required, including priced Bill of Quantities, 
in accordance with ITB 12 and ITB 14; 

(c) Bid Security or Bid-Securing Declaration, in accordance with ITB 19; 

(d) alternative Bids, if permissible, in accordance with ITB 13; 

(e) written confirmation authorizing the signatory of the Bid to commit 
the Bidder, in accordance with ITB 20.2; 

(f) documentary evidence in accordance with ITB 17, establishing the 
Bidder’s qualifications to perform the contract if its Bid is accepted;  

(g) Technical Proposal in accordance with ITB 16; and 

(h) any other document required in the BDS. 

 11.2 In addition to the requirements under ITB 11.1, Bids submitted by a Joint 
Venture shall include a copy of the Joint Venture Agreement entered 
into by all partners.  Alternatively, a Letter of Intent to execute a Joint 
Venture Agreement in the event of a successful Bid shall be signed by 
all partners and submitted with the Bid, together with a copy of the 
proposed agreement.  

12. Letter of Bid and 
Schedules 

12.1 The Letter of Bid and Schedules, including the Bill of Quantities, shall be 
prepared using the relevant forms furnished in Section 4 (Bidding 
Forms). The forms must be completed without any alterations to the text, 
and no substitutes shall be accepted. All blank spaces shall be filled in 
with the information requested and as required in the BDS. 

13. Alternative Bids 13.1 Unless otherwise indicated in the BDS, alternative Bids shall not be 
considered. 

 13.2 When alternative times for completion are explicitly invited, a statement 
to that effect will be included in the BDS, as will the method of evaluating 
different times for completion. 

 13.3 Except as provided under ITB 13.4 below, Bidders wishing to offer 
technical alternatives to the requirements of the Bidding Document must 
first price the Employer’s design as described in the Bidding Document 
and shall further provide all information necessary for a complete 
evaluation of the alternative by the Employer, including drawings, design 
calculations, technical specifications, breakdown of prices, and 
proposed construction methodology and other relevant details. Only the 
technical alternatives, if any, of the lowest evaluated Bidder conforming 
to the basic technical requirements shall be considered by the Employer. 

 13.4 When specified in the BDS, Bidders are permitted to submit alternative 
technical solutions for specified parts of the Works. Such parts will be 
identified in the BDS and described in Section 6 (Employer’s 
Requirements). The method for their evaluation will be stipulated in 
Section 3 (Evaluation and Qualification Criteria). 
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14. Bid Prices and 
Discounts 

14.1 The prices and discounts quoted by the Bidder in the Letter of Bid and 
in the Bill of Quantities shall conform to the requirements specified 
below. 

 14.2 The Bidder shall fill in rates and prices for all items of the Works 
described in the Bill of Quantities. Items against which no rate or price 
is entered by the Bidder will not be paid for by the Employer when 
executed, and shall be deemed covered by the rates for other items and 
prices in the Bill of Quantities. Unit rates and prices for all items of the 
Works described in the Bill of Quantities shall be expressed in positive 
values. If unit rates and prices are expressed in negative values, the bid 
will be rejected. 

 14.3 The price to be quoted in the Letter of Bid, in accordance with  
ITB 12.1, shall be the total price of the Bid, excluding any discounts 
offered. Absence of the total bid price in the Letter of Bid may result in 
the rejection of the Bid.  

 14.4 The Bidder shall quote any discounts and the methodology for their 
application in the Letter of Bid, in accordance with ITB 12.1. 

 14.5 The prices shall be either fixed or adjustable as specified in the BDS. 

(a) In the case of Fixed Price, prices quoted by the Bidder shall be fixed 
during the Bidder’s performance of the contract and not subject to 
variation on any account. A Bid submitted with an adjustable price 
will be treated as nonresponsive and rejected. 

(b) In the case of Adjustable Price, prices quoted by the Bidder shall be 
subject to adjustment during performance of the contract to reflect 
changes in the cost elements such as labor, material, transport, and 
contractor’s equipment in accordance with the provisions of the 
Conditions of Contract. A Bid submitted with a fixed price will be 
treated as nonresponsive and be rejected.  The Bidder shall furnish 
the indexes and weightings for the price adjustment formulas in the 
Tables of Adjustment Data included in Section 4 (Bidding Forms) 
and the Employer may require the Bidder to justify its proposed 
indexes and weightings. Any bid that omits indexes and weightings 
shall be subject to clarification with the Bidder. 

 14.6 If so indicated in ITB 1.1, bids are being invited for individual contracts 
or for any combination of contracts (packages). Bidders wishing to offer 
any price reduction for the award of more than one Contract shall specify 
in their bid the price reductions applicable to each package, or 
alternatively, to individual Contracts within the package. Price reductions 
or discounts shall be submitted in accordance with ITB 14.4, provided 
the Bids for all contracts are submitted and opened at the same time.  

 14.7 All duties, taxes, and other levies payable by the Contractor under the 
Contract, or for any other cause, as of the date 28 days prior to the 
deadline for submission of bids, shall be included in the rates and prices 
and the total Bid Price submitted by the Bidder. 
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15. Currencies of Bid 
and Payment 

15.1 The unit rates and the prices shall be quoted by the Bidder entirely in 
the currency specified in the BDS. 

 15.2 Bidders shall indicate the portion of the bid price that corresponds to 
expenditures incurred in the currency of the Employer’s country in the 
Schedule of Payment Currencies included in Section 4 (Bidding Forms). 

 15.3 Bidders expecting to incur expenditures in other currencies for inputs to 
the Works supplied from outside the Employer’s country and wishing to 
be paid accordingly may indicate the other currencies in the Schedule 
of Payment Currencies included in Section 4 (Bidding Forms). 

 15.4 The rates of exchange to be used by the Bidder for currency conversion 
during bid preparation shall be the selling rates for similar transactions 
prevailing on the date 28 days prior to the deadline for submission of 
bids published by the source specified in the BDS. If exchange rates are 
not so published for certain currencies, the Bidder shall state the rates 
used and the source. Bidders should note that for the purpose of 
payments, the exchange rates confirmed by the source specified in the 
BDS as the selling rates prevailing 28 days prior to the deadline for 
submission of Bids shall apply for the duration of the Contract so that no 
currency exchange risk is borne by the Bidder. 

 15.5 Foreign currency requirements indicated by the Bidders in the Schedule 
of Payment Currencies shall include but not limited to the specific 
requirements for 

(a) expatriate staff and labor employed directly on the Works; 

(b) social, insurance, medical and other charges relating to such 
expatriate staff and labor, and foreign travel expenses; 

(c) imported materials, both temporary and permanent, including fuels, 
oil and lubricants required for the Works; 

(d) depreciation and usage of imported Plant and Contractor's 
Equipment, including spare parts, required for the Works; 

(e) foreign insurance and freight charges for imported materials, Plant 
and Contractor's Equipment, including spare parts; and 

(f) overhead expenses, fees, profit, and financial charges arising 
outside the Employer's country in connection with the Works. 

 15.6 Bidders may be required by the Employer to clarify their foreign currency 
requirements, and to substantiate that the amounts included in the unit 
rates and prices and shown in the Schedule of Payment Currencies are 
reasonable and responsive to ITB 15.3 above, in which case a detailed 
breakdown of its foreign currency requirements shall be provided by the 
Bidder. 

 15.7 Bidders should note that during the progress of the Works, the foreign 
currency requirements of the outstanding balance of the Contract Price 
may be adjusted by agreement between the Employer and the 
Contractor in order to reflect any changes in foreign currency 
requirements for the Contract, in accordance with Subclause 14.15 of 
the Conditions of Contract. Any such adjustment shall be effected by 
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comparing the percentages quoted in the bid with the amounts already 
used in the Works and the Contractor's future needs for imported items. 

16. Documents
Comprising the
Technical
Proposal

16.1 The Bidder shall furnish a Technical Proposal including a statement of 
work methods, equipment, personnel, schedule, environmental, health 
and safety (EHS) management plan commensurate with the proposed 
scope of works, EHS Code of Conduct, and any other information as 
stipulated in Section 4 (Bidding Forms), in sufficient detail to 
demonstrate the adequacy of the Bidders’ proposal to meet the work 
requirements and the completion time.   

17. Documents
Establishing the
Qualifications of
the Bidder

17.1 To establish its qualifications to perform the Contract in accordance with 
Section 3 (Evaluation and Qualification Criteria) the Bidder shall provide 
the information requested in the corresponding information sheets 
included in Section 4 (Bidding Forms). 

17.2 Domestic Bidders, individually or in Joint Ventures, applying for eligibility 
for domestic preference shall supply all information required to satisfy 
the criteria for eligibility as described in ITB 33. 

18. Period of Validity
of Bids

18.1 Bids shall remain valid for the bid validity period specified in the BDS. 
The bid validity period starts from the date fixed for the bid submission 
deadline date prescribed by the Employer in accordance with ITB 22.1. 
A bid valid for a shorter period shall be rejected by the Employer as 
nonresponsive. 

18.2 In exceptional circumstances, prior to the expiration of the bid validity 
period, the Employer may request Bidders to extend the period of validity 
of their Bids. The request and the responses shall be made in writing. If 
a bid security is requested in accordance with ITB 19, it shall also be 
extended 28 days beyond the deadline of the extended validity period. 
A Bidder may refuse the request without forfeiting its bid security. A Bidder 
granting the request shall not be required or permitted to modify its Bid. 

19. Bid Security/Bid-
Securing
Declaration

19.1 Unless otherwise specified in the BDS, the Bidder shall furnish as part 
of its Bid, in original form, either a Bid-Securing Declaration or a bid 
security as specified in the BDS. In the case of a bid security, the amount 
and currency shall be as specified in the BDS. 

19.2 If a Bid-Securing Declaration is required pursuant to ITB 19.1, it shall 
use the form included in Section 4 (Bidding Forms). The Employer will 
declare a Bidder ineligible to be awarded a Contract for a specified 
period of time, as indicated in the BDS, if the Bid-Securing Declaration 
is executed. 

19.3 If a bid security is specified pursuant to ITB 19.1, the bid security shall 
be, at the Bidder’s option, in any of the following forms: 

(a) an unconditional bank guarantee (hard copy of the bank guarantee
or in the form of SWIFT message MT760), or

(b) an irrevocable letter of credit, or

(c) a cashier’s or certified check.

all from a reputable source from an eligible country as described in 
Section 5 (Eligible Countries). In the case of a bank guarantee, the bid 
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security shall be submitted either using the Bid Security Form included 
in Section 4 (Bidding Forms) or another form acceptable to the 
Employer. The form must include the complete name of the Bidder. The 
bid security shall be valid for 28 days beyond the original validity period 
of the bid, or beyond any period of extension if requested under ITB 
18.2. 

 19.4 Unless otherwise specified in the BDS, any Bid not accompanied by a 
substantially compliant bid security or Bid-Securing Declaration, if one 
is required in accordance with ITB 19.1, shall be rejected by the 
Employer as nonresponsive. 

 19.5 If a bid security is specified pursuant to ITB 19.1, the bid security of 
unsuccessful Bidders shall be returned promptly upon the successful 
Bidder’s furnishing of the performance security pursuant to ITB 44. 

 19.6 If a bid security is specified pursuant to ITB 19.1, the bid security of the 
successful Bidder shall be returned promptly once the successful Bidder 
has signed the Contract and furnished the required performance 
security. 

 19.7 The bid security may be forfeited or the Bid-Securing Declaration 
executed, if 

(a) notwithstanding ITB 24.3, a Bidder withdraws its bid during the 
period of bid validity specified by the Bidder on the Letter of Bid, 
except as provided in ITB 18.2; or 

(b) the successful Bidder fails to  

(i) sign the Contract in accordance with ITB 43; 

(ii) furnish a performance security in accordance with ITB 44; 

(iii) accept the arithmetical correction of its Bid in accordance with 
ITB 31; or 

(iv) furnish a domestic preference security if so required. 

 19.8 If the bid security is required as per ITB 19.1, the bid security of a Joint 
Venture shall be in the name of the Joint Venture that submits the Bid. 
If the Joint Venture has not been legally constituted at the time of 
bidding, the bid security shall be in the name of any or all of the Joint 
Venture partners. If the Bid-Securing Declaration is required as per ITB 
19.1, the Bid-Securing Declaration of a Joint Venture shall be in the 
name of the Joint Venture that submits the Bid. If the Joint Venture has 
not been legally constituted at the time of bidding, the Bid-Securing 
Declaration shall be in the names of all future partners as named in the 
letter of intent mentioned in ITB 4.1.  

20. Format and 
Signing of Bid 

20.1 The Bidder shall prepare one original set of the documents comprising 
the Bid as described in ITB 11 and clearly mark it “ORIGINAL.” 
Alternative Bids, if permitted in accordance with ITB 13, shall be clearly 
marked “ALTERNATIVE.” In addition, the Bidder shall submit copies of 
the Bid, in the number specified in the BDS and clearly mark them 
“COPY.” In the event of any discrepancy between the original and the 
copies, the original shall prevail. 

 20.2 The original and all copies of the Bid shall be typed or written in indelible 
ink and shall be signed by a person duly authorized to sign on behalf of 
the Bidder. This authorization shall consist of a written confirmation as 
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specified in the BDS and shall be attached to the bid. The name and 
position held by each person signing the authorization must be typed or 
printed below the signature. If a Bidder submits a deficient authorization, 
the Bid shall not be rejected in the first instance. The Employer shall 
request the Bidder to submit an acceptable authorization within the 
number of days as specified in the BDS. Failure to provide an acceptable 
authorization within the period as stated in the Employer’s request shall 
cause the rejection of the Bid. If either the Letter of Bid or Bid-Securing 
Declaration (if applicable) is not signed, the Bid shall be rejected. 

 20.3 Any amendments such as interlineations, erasures, or overwriting shall 
be valid only if they are signed or initialed by the person signing the Bid. 

D. Submission and Opening of Bids 

21. Sealing and 
Marking of Bids 

21.1 Bidders shall submit their Bids as specified in the BDS. Procedures for 
submission, sealing, and marking are as follows: 

(a) Bidders submitting Bids by mail or by hand shall enclose the original 
and all copies of the Bid, including alternative Bids, if permitted in 
accordance with ITB 13, in separate sealed envelopes, duly marking 
the envelopes as “ORIGINAL,” “ALTERNATIVE,” and “COPY.” 
These envelopes containing the original and the copies shall then 
be enclosed in one single envelope. The rest of the procedure shall 
be in accordance with ITB 21.2 and ITB 21.3. 

(b) Bidders submitting Bids electronically shall follow the electronic bid 
submission procedures specified in the BDS. 

 21.2 The inner and outer envelopes shall 

(a) bear the name and address of the Bidder; 

(b) be addressed to the Employer in accordance with BDS 22.1; 

(c) bear the specific identification of this bidding process indicated in 
the BDS 1.1; and 

(d) bear a warning not to open before the time and date for bid opening. 

 21.3 If all envelopes are not sealed and marked as required, the Employer 
will assume no responsibility for the misplacement or premature opening 
of the Bid. 

22. Deadline for 
Submission of 
Bids 

22.1 Bids must be received by the Employer at the address and no later than 
the date and time indicated in the BDS. 

 22.2 The Employer may, at its discretion, extend the deadline for the 
submission of Bids by amending the Bidding Document in accordance 
with ITB 8, in which case all rights and obligations of the Employer and 
Bidders previously subject to the deadline shall thereafter be subject to 
the deadline as extended. 

23. Late Bids 23.1 The Employer shall not consider any Bid that arrives after the deadline 
for submission of bids, in accordance with ITB 22. Any bid received by 
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the Employer after the deadline for submission of Bids shall be declared 
late, rejected, and returned unopened to the Bidder. 

24. Withdrawal,
Substitution, and
Modification of
Bids

24.1 A Bidder may withdraw, substitute, or modify its Bid after it has been 
submitted by sending a written notice, duly signed by an authorized 
representative, and shall include a copy of the authorization in 
accordance with ITB 20.2 (except for withdrawal notices, which do not 
require copies). The corresponding substitution or modification of the 
Bid must accompany the respective written notice. All notices must be 

(a) prepared and submitted in accordance with ITB 20 and ITB 21
(except for withdrawal notices, which do not require copies), and in
addition, the respective envelopes shall be clearly marked
“WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION”; and

(b) received by the Employer no later than the deadline prescribed for
submission of Bids, in accordance with ITB 22.

24.2 Bids requested to be withdrawn in accordance with ITB 24.1 shall be 
returned unopened to the Bidders. 

24.3 No Bid may be withdrawn, substituted, or modified in the interval 
between the deadline for submission of Bids and the expiration of the 
period of bid validity specified by the Bidder on the Letter of Bid or any 
extension thereof.   

25. Bid Opening 25.1 The Employer shall open the Bids in public at the address, on the date 
and time specified in the BDS in the presence of Bidders` designated 
representatives and anyone who chooses to attend. Any specific 
electronic bid opening procedures required if electronic bidding is 
permitted in accordance with ITB 21.1, shall be as specified in the BDS. 

25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out 
and the envelope with the corresponding Bid shall not be opened, but 
returned to the Bidder. No bid withdrawal shall be permitted unless the 
corresponding withdrawal notice contains a valid authorization to 
request the withdrawal and is read out at bid opening. Next, envelopes 
marked “SUBSTITUTION” shall be opened and read out and exchanged 
with the corresponding Bid being substituted. The substituted Bid shall 
not be opened, but returned to the Bidder. No bid substitution shall be 
permitted unless the corresponding substitution notice contains a valid 
authorization to request the substitution and is read out at bid opening. 
Envelopes marked “MODIFICATION” shall be opened and read out with 
the corresponding Bid. No bid modification shall be permitted unless the 
corresponding modification notice contains a valid authorization to 
request the modification and is read out at bid opening. Only envelopes 
that are opened and read out at bid opening shall be considered further. 

25.3 All other envelopes shall be opened one at a time, reading out the name 
of the Bidder and whether there is a modification; the Bid Price(s), 
including any discounts and alternative offers; the presence of a bid 
security or Bid-Securing Declaration, if required; and any other details as 
the Employer may consider appropriate. Only discounts and alternative 
offers read out at bid opening shall be considered for evaluation. Unless 
otherwise specified in the BDS, all pages of the Letter of Bid and Bill of 
Quantities are to be initialed by at least three representatives of the 
Employer attending bid opening. No Bid shall be rejected at bid opening 
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except for late Bids, in accordance with  
ITB 23.1. 

 25.4 The Employer shall prepare a record of the bid opening that shall 
include, as a minimum, the name of the Bidder and whether there is a 
withdrawal, substitution, or modification; the Bid Price, per contract if 
applicable, including any discounts and alternative offers; and the 
presence or absence of a bid security or Bid-Securing Declaration, if one 
was required. The Bidders’ representatives who are present shall be 
requested to sign the record. The omission of a Bidder’s signature on 
the record shall not invalidate the contents and effect of the record. A 
copy of the record shall be distributed to all Bidders who submitted Bids 
on time, and posted online when electronic bidding is permitted. 

E. Evaluation and Comparison of Bids 

26. Confidentiality 26.1 Information relating to the examination, evaluation, comparison, and 
qualification of Bids and recommendation of contract award, shall not be 
disclosed to Bidders or any other persons not officially concerned with 
such process until the publication of Contract award. 

 26.2 Any attempt by a Bidder to influence the Employer in the evaluation of 
the Bids or Contract award decisions may result in the rejection of its 
Bid. 

 26.3 Notwithstanding ITB 26.2, from the time of bid opening to the time of 
Contract award, if any Bidder wishes to contact the Employer on any 
matter related to the bidding process, it may do so in writing. 

27. Clarification of 
Bids 

 

27.1 To assist in the examination, evaluation, and comparison of the bids, 
and qualification of the Bidders, the Employer may, at its discretion, ask 
any Bidder for a clarification of its Bid. Any clarification submitted by a 
Bidder that is not in response to a request by the Employer shall not be 
considered. The Employer’s request for clarification and the response 
shall be in writing. No change in the prices or substance of the Bid shall 
be sought, offered, or permitted, except to confirm the correction of 
arithmetic errors discovered by the Employer in the evaluation of the 
Bids, in accordance with ITB 31. 

 27.2 If a Bidder does not provide clarifications of its Bid by the date and time 
set in the Employer’s request for clarification, its Bid may be rejected. 

28. Deviations, 
Reservations, and 
Omissions 

28.1 During the evaluation of Bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in the 
Bidding Document; 

(b) “Reservation” is the setting of limiting conditions or withholding from 
complete acceptance of the requirements specified in the Bidding 
Document; and 

(c) “Omission” is the failure to submit part or all of the information or 
documentation required in the Bidding Document. 
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29. Determination of 
Responsiveness  

29.1 The Employer’s determination of a Bid’s responsiveness is to be based 
on the contents of the Bid itself, as defined in ITB11. 

 29.2 A substantially responsive Bid is one that meets the requirements of the 
Bidding Document without material deviation, reservation, or omission. 
A material deviation, reservation, or omission is one that, 

(a) if accepted, would 

(i) affect in any substantial way the scope, quality, or 
performance of the Works specified in the Contract; or 

(ii) limit in any substantial way, inconsistent with the Bidding 
Document, the Employer’s rights or the Bidder’s obligations 
under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position of other 
Bidders presenting substantially responsive Bids. 

 29.3 The Employer shall examine the technical aspects of the Bid submitted 
in accordance with ITB 16, Technical Proposal, in particular, to confirm 
that all requirements of Section 6 (Employer’s Requirements) have been 
met without any material deviation, reservation, or omission. 

 29.4 If a Bid is not substantially responsive to the requirements of the Bidding 
Document, it shall be rejected by the Employer and may not 
subsequently be made responsive by correction of the material 
deviation, reservation, or omission. 

30. Nonmaterial 
Nonconformities 

30.1 Provided that a Bid is substantially responsive, the Employer may waive 
any nonconformities in the Bid that do not constitute a material deviation, 
reservation, or omission. 

 30.2 Provided that a Bid is substantially responsive, the Employer may 
request that the Bidder submit the necessary information or 
documentation, within a reasonable period of time, to rectify nonmaterial 
nonconformities in the Bid related to documentation requirements. 
Requesting information or documentation on such nonconformities shall 
not be related to any aspect of the price of the Bid. Failure of the Bidder 
to comply with the request may result in the rejection of its Bid. 

 30.3 Provided that a Bid is substantially responsive, the Employer shall rectify 
quantifiable nonmaterial nonconformities related to the Bid Price. To this 
effect, the Bid Price shall be adjusted, for comparison purposes only, to 
reflect the price of a missing or nonconforming item or component. The 
adjustment shall be made using the method indicated in Section 3 
(Evaluation and Qualification Criteria). 

31. Correction of 
Arithmetical 
Errors 

31.1 Provided that the Bid is substantially responsive, the Employer shall 
correct arithmetical errors on the following basis: 

(a) If there is a discrepancy between the unit price and the total price 
that is obtained by multiplying the unit price and quantity, the unit 
price shall prevail and the total price shall be corrected, unless in 
the opinion of the Employer there is an obvious misplacement of the 



Section 1: Instructions to Bidders  1-19 

Bidding Document for (EFAP/WSD/CW-18)                                                                                                               Procurement of Works  

decimal point in the unit price, in which case the total price as quoted 
shall govern and the unit price shall be corrected. 

(b) If there is an error in a total corresponding to the addition or 
subtraction of subtotals, the subtotals shall prevail and the total shall 
be corrected.  

(c) If there is a discrepancy between the bid price in the Summary of 
Bill of Quantities and the bid amount in item (c) of the Letter of Bid, 
the bid price in the Summary of Bill of Quantities will prevail and the 
bid amount in item (c) of the Letter of Bid will be corrected. 

(d) If there is a discrepancy between words and figures, the amount in 
words shall prevail, unless the amount expressed in words is related 
to an arithmetic error, in which case the amount in figures shall 
prevail subject to (a), (b) and (c) above. 

 31.2 If the Bidder that submitted the lowest evaluated Bid does not accept the 
correction of errors, its Bid shall be disqualified and its bid security may 
be forfeited, or its bid securing declaration executed. 

32. Conversion to 
Single Currency  

32.1 For evaluation and comparison purposes, the currency(ies) of the Bid 
shall be converted into a single currency as specified in the BDS.    

33. Domestic 
Preference 

33.1 Unless otherwise specified in the BDS, domestic preference shall not 
apply. 

34. Subcontractors 34.1 Unless otherwise stated in the BDS, the Employer does not intend for 
the contractor to execute any specific elements of the Works through 
nominated subcontractors. 

35. Evaluation and 
Comparison of 
Bids 

35.1 The Employer shall use the criteria and methodologies listed in this 
Clause. No other evaluation criteria or methodologies shall be permitted. 

 35.2 To evaluate a Bid, the Employer shall consider the following: 

(a) the bid price, excluding Provisional Sums and the provision, if any, 
for contingencies in the Summary Bill of Quantities, but including 
Daywork items, where priced competitively; 

(b) price adjustment for correction of arithmetic errors in accordance 
with ITB 31.1; 

(c) price adjustment due to discounts offered in accordance with ITB 
14.4; 

(d) converting the amount resulting from applying (a) to (c) above, if 
relevant, to a single currency in accordance with ITB 32; 

(e) adjustment for nonmaterial nonconformities in accordance with ITB 
30.3; 

(f) assessment whether the bid is abnormally low in accordance with 
ITB 36; and 

(g) application of all the evaluation factors indicated in Section 3 
(Evaluation and Qualification Criteria). 
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35.3 The estimated effect of the price adjustment provisions of the Conditions 
of Contract, applied over the period of execution of the Contract, shall 
not be taken into account in bid evaluation. 

35.4 If this Bidding Document allows Bidders to quote separate prices for 
different contracts, and the award to a single Bidder of multiple 
contracts, the methodology to determine the lowest evaluated price of 
the contract combinations, including any discounts offered in the Letter 
of Bid, is specified in Section 3 (Evaluation and Qualification Criteria). 

35.5 The Employer shall compare all substantially responsive Bids to 
determine the lowest evaluated Bid price, in accordance with ITB 35.2. 

36. Abnormally Low
Bids

36.1 An abnormally low bid is one where the bid price, in combination with other 
elements of the bid, appears to be so low that it raises concerns as to the 
capability of the Bidder to perform the contract for the offered bid price. 

36.2 When the offered bid price appears to be abnormally low, the Employer 
shall undertake a three-step review process as follows: 

(a) identify abnormally low costs and unit rates by comparing them with
the Engineer’s estimates, other substantially responsive bids, or
recently awarded similar contracts;

(b) clarify and analyze the bidder’s resource inputs and pricing,
including overheads, contingencies and profit margins; and

(c) decide whether to accept or reject the bid.

36.3 With regard to ITB 36.2 (b) above, the Employer will seek a written 
explanation from the bidder of the reasons for the offered bid price, 
including a detailed analysis of costs and unit prices, by reference to the 
scope, proposed methodology, schedule, and allocation of risks and 
responsibilities. This may also include information regarding the 
economy of the manufacturing process; the services to be provided, or 
the construction method to be used; the technical solutions to be 
adopted; and any exceptionally favorable conditions available to the 
bidder for the works, equipment or services proposed. 

36.4 After examining the explanation given and the detailed price analyses 
presented by the bidder, the Employer may: 

(a) accept the bid, if the evidence provided satisfactorily accounts for
the low bid price and costs, in which case the bid is not considered
abnormally low;

(b) accept the bid, but require that the amount of the performance
security be increased at the expense of the bidder to a level
sufficient to protect the Employer against financial loss. The amount
of the performance security shall generally be not more than 20% of
the contract price; or

(c) reject the bid if the evidence provided does not satisfactorily account
for the low bid price, and make a similar determination for the next
ranked bid, if required.
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37. Unbalanced or 
Front-Loaded Bids 

37.1 If the Bid, which results in the lowest evaluated Bid Price, is seriously 
unbalanced or front-loaded in the opinion of the Employer, the Employer 
may require the Bidder to produce detailed price analyses for any or all 
items of the Bill of Quantities, to demonstrate the internal consistency of 
those prices with the construction methods and schedule proposed, as 
well as the pricing and sources of materials, equipment and labor. 

37.2 After the evaluation of the information and detailed price analyses 
presented by the Bidder, the Employer may as appropriate: 

(a) accept the Bid; or  

(b) accept the Bid, but require that the total amount of the Performance 
Security be increased at the expense of the Bidder to a level 
sufficient to protect the Employer against financial loss in the event 
of default of the successful Bidder under the Contract subject to ITB 
44.2; or  

(c) reject the Bid and make a similar determination for the next ranked 
bid. 

38. Qualification of 
the Bidder 

38.1 The Employer shall determine to its satisfaction whether the Bidder that 
is selected as having submitted the lowest evaluated and substantially 
responsive Bid meets the qualifying criteria specified in Section 3 
(Evaluation and Qualification Criteria). 

 38.2 The determination shall be based upon an examination of the 
documentary evidence of the Bidder’s qualifications submitted by the 
Bidder, pursuant to ITB 17.1. Unless permitted in the BDS, the 
determination shall not take into consideration the qualifications of other 
firms such as the Bidder’s subsidiaries, parent entities or affiliates.  

 38.3 An affirmative determination shall be a prerequisite for award of the 
Contract to the Bidder. The Employer reserves the right to reject the bid 
of any Bidder found to be in circumstances described in GCC 15.2(e). A 
negative determination shall result in disqualification of the Bid, in which 
event the Employer shall proceed to the next lowest evaluated bid to 
make a similar determination of that Bidder’s qualifications to perform 
satisfactorily. 

39. Employer’s Right 
to Accept Any Bid, 
and to Reject Any 
or All Bids 

39.1 The Employer reserves the right to accept or reject any Bid, and to annul 
the bidding process and reject all Bids at any time prior to contract 
award, without thereby incurring any liability to Bidders. In case of 
annulment, all Bids submitted and specifically bid securities, shall be 
promptly returned to the Bidders. 

40. Notice of Intention 
for Award of 
Contract 

40.1 If Standstill provisions apply as specified in the BDS, the standstill period 
shall be defined in the BDS to specify the duration subsequent to 
notification of intention for award of contract (before making the actual 
contract award) within which any unsuccessful bidder can challenge the 
proposed award. 

F. Award of Contract 

41. Award Criteria 41.1 The Employer shall award the Contract to the Bidder whose offer has 
been determined in line with ITB 35 to ITB 37 above to be the lowest 
evaluated Bid and is substantially responsive to the Bidding Document, 
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provided further that the Bidder is determined to be qualified to perform 
the Contract satisfactorily. 

42. Notification of
Award

42.1 Prior to the expiration of the period of bid validity and upon expiry of the 
standstill period specified in ITB 40.1; or upon satisfactory resolution of 
a complaint filed within standstill period, if applicable, the Employer shall 
transmit the Notification of Award through issuance of Letter of 
Acceptance using the form included in Section 9 (Contract Forms) to the 
successful Bidder, in writing, that its Bid has been accepted. At the same 
time, the Employer shall also notify all other Bidders of the results of the 
bidding. 

42.2 Unless standstill period applies, upon notification of award through 
issuance of Letter of Acceptance, unsuccessful Bidders may request in 
writing to the Employer for a debriefing seeking explanations on the 
grounds on which their Bids were not selected. The Employer shall 
promptly respond in writing and/or in a debriefing meeting to any 
unsuccessful Bidder who, after publication of contract award, requests 
a debriefing. 

42.3 Until a formal contract is prepared and executed, the notification of 
award through issuance of Letter of Acceptance shall constitute a 
binding Contract. 

42.4 Within 2 weeks of the award of contract or expiry of the standstill period, 
where such period applies; or, if a complaint has been filed within the 
standstill period, upon receipt of ADB’s confirmation of satisfactory 
resolution of the complaint, the borrower shall publish in an English 
language newspaper or widely known and freely accessible website the 
results identifying the bid and lot or package numbers, as applicable and 
the following information:  

(a) name of each Bidder who submitted a Bid;

(b) bid prices as read out at bid opening;

(c) name and evaluated prices of each Bid that was evaluated;

(d) name of bidders whose bids were rejected and the reasons for their
rejection; and

(e) name of the winning Bidder, and the price it offered, as well as the
duration and summary scope of the contract awarded.

43. Signing of
Contract

43.1 Promptly after notification, the Employer shall send the successful 
Bidder the Contract Agreement. 

43.2 Within 28 days of receipt of the Contract Agreement, the successful 
Bidder shall sign, date, and return it to the Employer. 

44. Performance
Security

44.1 Within 28 days of the receipt of notification of award through issuance 
of Letter of Acceptance from the Employer, the successful Bidder shall 
furnish the performance security in accordance with the Conditions of 
Contract, subject to ITB 36 and ITB 37, using for that purpose the 
Performance Security Form included in Section 9 (Contract Forms), or 
another form acceptable to the Employer. If the bank issuing 
performance security is located outside the Employer’s country, it shall 
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be counter-guaranteed or encashable by a bank in the Employer’s 
country. 

 44.2 Failure of the successful Bidder to submit the abovementioned 
performance security or to sign the Contract Agreement shall constitute 
sufficient grounds for the annulment of the award and forfeiture of the 
bid security or execution of the Bid-Securing Declaration. In that event, 
the Employer may award the Contract to the next lowest evaluated 
Bidder whose offer is substantially responsive and is determined by the 
Employer to be qualified to perform the Contract satisfactorily. 

 44.3 The above provision shall also apply to the furnishing of a domestic 
preference security if so required. 

45. Bidding-Related 
Complaints 

45.1 The procedures for dealing with Bidding-Related Complaints arising out 
of this bidding process are specified in the BDS.  
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Section 2: Bid Data Sheet 
This Section consists of provisions that are specific to each procurement and supplement the information 
or requirements included in Section 1 (Instructions to Bidders).    

A.  General 

ITB 1.1 The number of the Invitation for Bids (IFB) is: EFAP-WSD-CW-18 

ITB 1.1 The Employer is: Works & Services Department, Government of Sindh 

ITB 1.1 The name of the open competitive bidding (OCB) is: Package-18: EFAP/WSD/CW-
18: Rehabilitation and Improvement of Roads in District Kambar Shahdadkot, 
comprising of: 

1) EFAP-18-SH1: Rehabilitation of road from Sukkur Larkana Road @ 
Kherthar Canal to Ghumro Village via Jhali Kalwari i/c links (16.17 kms) 

2) EFAP-18-KA1: Rehabilitation 116 RFT bridge over fall Garhi Hassan , 
Gahno Shakh near village Raheem Bux Kham Khoso Taluka Tangwani 
District Kashmore 

The identification number of the OCB is: EFAP/WSD/CW-18 

The number and identification of lots comprising this OCB is: None 

ITB 2.1 The Borrower is: Islamic Republic of Pakistan 

ITB 2.1 The name of the Project is: Emergency Flood Assistance Project (EFAP) 

B.  Contents of Bidding Documents 

ITB 7.1 For clarification purposes only, the Employer’s address is: 

Attention: Project Director 
Project Management Unit 
Emergency Flood Assistance Project 
Works & Services Department 
Government of Sindh 

Street address: Provincial Health Works Behind Shahbaz Building A 
Block, Sindh 

Floor / Room 
number: 

3rd Floor, Office of the Project Director 

City: Hyderabad, Sindh 

ZIP code: 71000 

Country: Islamic Republic of Pakistan 

Telephone: 0092-22-9201230 

Fax: 0092-22-9201230 

E-mail address: pd@spripwsd.gos.pk 
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ITB 7.4 A Pre-Bid meeting will be take place. 

Date: 27 September 2023 

Time: 1100 Hours (PST) 

Place: Project Director 
Project Management Unit 
Emergency Flood Assistance Project 
Works & Services Department 
Government of Sindh 
Address: 3rd Floor, Provincial Health Works Behind 
Shahbaz Building A Block 

City: Hyderabad, Sindh 

Country: Islamic Republic of Pakistan 

Telephone: 0092-22-9201230 

A site visit conducted by the Employer will not be organized. Bidders are 
encouraged to conduct site visit on their own and contact the Employer and the 
Engineer before scheduling / making the site visit. 

C. Preparation of Bids

ITB 10.1 The language of the Bid is: English. 

The translation of the documents shall be duly notarized 

ITB 11.1 (h) The Bidder shall submit with its Bid the following additional documents: 

i. Proposed Site Organization

ii. Method Statement

iii. Mobilization & Construction Schedule (to be described in sufficient detail to
demonstrate the adequacy of its work methods, scheduling and material
sourcing)

iv. Environment, Health & Safety Management Plan

v. Valid Pakistan Engineering Council (PEC) Registration (applicable to local
Pakistani bidders).

vi. Diversion of Traffic Management Plan

vii. Documents indicating the Historical Financial Performance i.e., audited
financial statements for the Financial Year 2019-20, 2020-21 & 2021-22 of the
bidders which close their accounts on June 30th every year OR Calendar Year
2020, 2021 & 2022 of the bidders which close their accounts on 31st December
every year or for latest three years, as applicable.

viii. Supporting documents indicating availability of Financial Resources shown by
the bidder to meet with the Cash Flow Requirements (refer 2.1 of Section 3)
i.e., latest year’s audited financial statements, the line of credit should be (i)
project specific; (ii) address to the Client; (iii) shall be issued within last 03
month; (iv) it should be confirmed by the concerned bank(s); (v) it should be
unconditional; and (vi) it must be for the complete duration of the Project).

Bidders are required to submit all documents to support their bid in English 
language. If the documentary evidence is in a language other than the English 
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language, then the bidder shall submit accurate translation of the relevant 
passages in the English language duly attested by the notary public of the Bidder’s 
Country or similar legal instrument of notarization as applicable under the laws of 
the Bidder’s home country, (specifying the authority for such attestation as per law 
of the country).  

If a Bidder omits to submit any of the above documents or the documents submitted 
are deficient, the Bid shall not be rejected in the first instance and a clarification will 
be sought from the Bidder under ITB 27. 

ITB 11.2 The Joint Venture Agreement or a Letter of Intent to execute a Joint Venture 
Agreement in the event of the successful Bid, shall include the following: 

(a) All partners shall be jointly and severally liable;

(b) The lead partner shall be clearly identified and nominated;

(c) The financial share of each partner shall be clearly stated;

(d) Corresponding to the financial share of each Partner, the roles and
responsibilities of each partner shall also be specified; and

(e) Any other requirements as per the applicable law.

ITB 12.1 The units and rates in figures entered into the Bill of Quantities and Daywork 
Schedule should be typewritten, if written by hand, must be in print form. Bill of 
Quantities and Daywork Schedule not presented accordingly may be considered 
nonresponsive. 

ITB 13.1 Alternative Bids shall not be permitted. 

ITB 13.2 Alternative times for completion shall not be permitted. 

ITB 13.4 Alternative technical solutions shall be permitted for the following parts of the 
Works: Not Applicable 

ITB 14.5 The prices quoted by the Bidder Adjustable. 

ITB 15.1 The unit rates and the prices shall be quoted by the Bidder entirely in “Pakistan 
Rupees”. 

ITB 15.4 The rates of exchange shall be the selling rates 28 days prior to the deadline for 
submission of bids published by State Bank of Pakistan. 

ITB 18.1 The bid validity period shall be One Hundred and Twenty (120) days. 

ITB 19.1 The Bidder shall furnish a Bid-Securing Declaration 

ITB 19.2 The ineligibility period is: Five (05) Years 

ITB 19.4 Subject to the succeeding sentences, any bid not accompanied by Bid-Securing 
Declaration shall be rejected by the Employer as nonresponsive. If a Bidder submits 
a Bid-Securing Declaration that (i) deviates in form, content , and/or period of 
validity or (ii) does not provide sufficient identification of the Bidder (including, 
without limitation, failure to indicate the name of the Joint Venture or, where the 
Joint Venture has not yet been constituted, the names of all future Joint Venture 
Partners), the Employer shall request the Bidder to submit a compliant Bid-
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Securing Declaration within fourteen (14) days of receiving such a request. Failure 
to provide a compliant Bid-Securing Declaration within the prescribed period of 
receiving such a request shall cause the rejection of the Bid.within Seven (07) days 
of receiving such a request. Failure to provide a compliant bid security within the 
prescribed period of receiving such a request shall cause the rejection of the Bid. 

ITB 20.1 
In addition to the original Bid, the number of copies is: Three (03) 

To facilitate evaluation, bidders are encouraged to submit the scanned soft copies, 
in PDF format, of their Bids in shape of a USB Drive.  

The soft copy (USB) of the Bids shall be enclosed in the envelope containing the 
hard copy of the Bidder’s Original Bid.  

If there is any discrepancy between the data/information in the soft copy (USB) of 
the Bidder’s Bids and the hard copy of the Bidder’s Bids and between the Price 
indicated in the hard copy of the Bidder’s Original Price Bid, and in the soft copy 
(USB) of the Bidder’s Price Bid, the data and information indicated in the hard copy 
of the Original Bid shall prevail. All of the rates and amounts must be written by the 
bidder in words that are written in figures. 

In addition to above, soft copy of Priced Bid in “Excel format”, in the same USB 
containing the “PDF format”, shall also be provided in the envelope containing the 
hard copy of the Bidder’s Original Price Bid, to facilitate review and evaluation 
process. 

Note: Submission of the USB is only for reference and shall not constitute 
electronic bid submission as stipulated in ITB 21.1(b) and is provision in the Data 
Sheet. 

ITB 20.2 
The written confirmation of authorization to sign on behalf of the Bidder shall consist 
of a board resolution or its equivalent, or power of attorney, which should either be: 

a) notarized, or

b) attested to by an appropriate forum (authority) in the Bidder’s home country,
specifying the representative’s authority to sign the bid on behalf of the
bidder.

If the bidder is an intended or existing joint venture, such authorization should be 
signed by all parties and specify the representative’s authority to sign the bid on 
behalf of the intended or existing joint venture. 

If the joint venture has not yet been formed, also include written evidence from all 
proposed partners of joint venture of their intent to enter into a joint venture in the 
event of a contract award. 

ITB 20.2 The Bidder shall submit an acceptable authorization within fourteen (14) days. 

D. Submission and Opening of Bids

ITB 21.1 Bidders do not have the option of submitting their Bids electronically. 

ITB 21.1 (b) Electronic bidding submission procedures shall be: Not Applicable. 

ITB 22.1 For bid submission purposes only, the Employer’s address is: 



Section 2: Bid Data Sheet 2-5

Bidding Document for (EFAP/WSD/CW-18)  Procurement of Works 

Attention: Project Director 
Project Management Unit 
Emergency Flood Assistance Project 
Works & Services Department 
Government of Sindh 

Street address: Provincial Health Works Behind Shahbaz Building A 
Block, Sindh 

Floor / Room 
number: 

3rd Floor, Office of the Project Director 

City: Hyderabad, Sindh 

ZIP code: 71000 

Country: Islamic Republic of Pakistan 

Telephone: 0092-22-9201230 

Fax: 0092-22-9201230 

E-mail address: pd@spripwsd.gos.pk 

The deadline for bid submission is: 

Date: 06 October 2023 
Time: 1030 Hours 

ITB 25.1 The bid opening shall take place at: 

Street address: Office of the Project Director 
Project Management Unit 
Emergency Flood Assistance Project 
Works & Services Department 
Government of Sindh 
Provincial Health Works Behind Shahbaz Building A 
Block, Sindh 

Floor / Room 
number: 

3rd Floor, Office of the Project Director 

City: Hyderabad, Sindh 

ZIP code: 71000 

Country: Islamic Republic of Pakistan 

Date: 06 October 2023  
Time: 1100 Hours 

ITB 25.1 Electronic bid opening procedure shall be as follows: Not Applicable 

ITB 25.3 The Letter of Bid and Bill of Quantities shall be initialled by at least three (03 
representatives of the Employer attending the Bid opening.   

E. Evaluation and Comparison of Bids

ITB 32.1 The currency that shall be used for bid evaluation and comparison purposes to 
convert all bid prices expressed in various currencies into a single currency is: Pak 
Rupees (PKR)   

The source of the selling exchange rate shall be: State Bank of Pakistan  

The date for the selling exchange rate shall be: 28 days prior to the deadline for 
submission of bids. 

ITB 33.1 Domestic preference shall not apply. 
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ITB 34.1 The Employer does not intend for the contractor to execute any specific elements 
of the Works through nominated Subcontractors.  

ITB 38.2 Qualifications of other firms such as the Bidder’s subsidiaries, parent entities, 
affiliates, subcontractors (other than Specialist Subcontractors permitted in ITB 
38.2) shall not be permitted. 

ITB 40.1 Standstill provisions shall not apply. 

F.  Award of Contracts 

ITB 45.1 The procedures for Bidding-Related Complaints are referenced in the Procurement 
Regulations for ADB Borrowers (Appendix 7). The Bidder should submit its 
complaint following these procedures, in writing, to: 

Title or position:  Secretary to Government of Sindh 

Client:   Works & Services Department, Government of Sindh 

Address:  New Sindh Secretariat Building No. 1, 3rd Floor, Opposite 
Income Tax Building, Shahrah-e-Kamal Atta Turk, 
Karachi, Sindh 

Project:   Emergency Flood Assistance Project (EFAP) 

Contact Number: +92-21-99212992 and +92-21-99218225 
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Section 3: Evaluation and Qualification Criteria 

-  Following Prequalification - 

 
This Section contains all the criteria that the Employer shall use to evaluate bids and qualify Bidders. In 
accordance with ITB 35 to ITB 38, no other methods, criteria and factors shall be used. The Bidder shall 
provide all the information requested in the forms included in Section 4 (Bidding Forms).    
 
 
 
 

Table of Criteria  
 

1. Evaluation ..................................................................................................................................... 3-2 

1.1 Adequacy of Technical Proposal ............................................................................................ 3-2  

1.2 Completion Time ..................................................................................................................... 3-2  

1.3 Technical Alternatives ............................................................................................................. 3-2  

1.4 Quantifiable Nonconformities and Omissions......................................................................... 3-2  

1.5 Domestic Preference 3-2 

1.6 Other Criteria .......................................................................................................................... 3-3  

1.7 Multiple Contracts ................................................................................................................... 3-4 

2. Qualification ................................................................................................................................. 3-5 

2.1 Financial Resources ............................................................................................................... 3-5 

2.2 Updating of Information .......................................................................................................... 3-6 
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1.   Evaluation 

In addition to the criteria listed in ITB 35.2 (a)–(f), other relevant factors are as follows: 

 

 

1.1 Adequacy of Technical Proposal 

Evaluation of the Bidder’s Technical Proposal will include an assessment of the Bidder’s technical 
capacity to successfully implement the contract considering its proposed site organization, method 
statement, mobilization, and construction schedule (to be described by the Bidder in sufficient detail 
to demonstrate the adequacy of its work methods, scheduling, and material sourcing) including the 
extent to which they are presented in a consistent manner and comply with requirements stipulated 
in Section 6 (Employer’s Requirements) without material deviation, reservation, or omission.  

Noncompliance with equipment and personnel requirements described in Section 6 (Employer’s 
Requirements) shall not normally be a ground for bid rejection, and such noncompliance will be 
subject to clarification during bid evaluation and rectification prior to contract award. 

 

 

1.2 Completion Time 

An alternative Completion Time, if permitted under ITB 13.2, will be evaluated as follows: 

Not Applicable 

 

 

1.3 Technical Alternatives 

Technical alternatives, if permitted under ITB 13.4, will be evaluated as follows: 

Not Applicable 

 

 

1.4 Quantifiable Nonconformities and Omissions 

Subject to ITB 14.2 and ITB 35.2, the evaluated cost of quantifiable nonconformities including 
omissions, is determined as follows: 

 

 

Pursuant to ITB 30.3, the cost of all quantifiable nonmaterial nonconformities shall be evaluated, 
including omissions in Daywork where competitively priced but excluding omission of prices in the 
Bill of Quantities. The Employer will make its own assessment of the cost of any nonmaterial 
nonconformities and omissions for the purpose of ensuring fair comparison of Bids. 

 

 

1.5 Domestic Preference 

If domestic preference is provided for under ITB 33.1, the following procedure shall apply: 

Not Applicable 
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1.6 Other Criteria 

The Other Criteria is described as under: 

 

1.6.1 Environmental, Health and Safety Management Plan (EHSMP) 

Any bid not accompanied by the EHSMP may be rejected by the Employer as nonresponsive. 
If a Bidder submits a EHSMP that is not commensurate with the risks and impacts of the 
proposed works and activities in the bidding document, the Employer shall issue a request for 
clarification to request for further information from the Bidder. The Bidder must submit the 
requested information within five (05) days of receiving such a request. Failure to provide a 
satisfactory response to the request for further information within the prescribed period of 
receiving such a request may cause the rejection of the Bid. 

 

1.6.2 Sustainable Procurement 

Not Applicable. 

 

 

1.6.3 Life Cycle costs (for Financial Evaluation) 

Life cycle costing shall not apply. 

 

1.8 Multiple Contracts 

 Not Applicable. 
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2. Qualification  

 
2.1 Financial Resources 

 
If the bid evaluation process and the decision for the award of the Contract takes more than 1 year from the 
date of bid submission, Bidders may be asked to resubmit their current contract commitments and latest 
information on financial resources supported by latest audited accounts or audited financial statements, or if 
not required by the law of the Bidder’s country, other financial statements acceptable to the Employer, and 
the Bidders’ financial capacity, will be reassessed on this basis. 
 

Criteria Compliance Requirements Documents 

Requirement Single Entity 

Joint Venture 
Submission 

Requirements All Partners 
Combined 

Each       
Partner 

One         
Partner 

For Single Entities 

The Bidder must demonstrate that its 
financial resources defined in FIN-3, less its 
financial obligations for its current contract 
commitments defined in FIN-4, meet or 
exceed the total requirement for the Subject 
Contract in PKR 402 million or US$ 
equivalent 

Must meet 
requirement 

Not 
applicable 

Not applicable Not 
applicable 

Form FIN – 3 and 

Form FIN – 4 

For Joint Ventures 

(1) One partner must demonstrate that its 
financial resources defined in FIN-3, 
less its financial obligations for its own 
current contract commitments defined in 
FIN-4, meet or exceed its required share 
of 40% from the total requirement for the 
Subject Contract. 

 

AND 

Not applicable Not 
applicable 

Not applicable Must meet 
requirement 

Form FIN – 3 and 

 Form FIN – 4 

(2) Each partner must demonstrate that its 
financial resources defined in FIN - 3, 
less its financial obligations for its own 
current contract commitments defined in 
FIN-4, meet or exceed its required share 
of 25% from the total requirement for the 
Subject Contract. 

 

AND 

Not applicable Not 
applicable 

Must meet 
requirement 

Not 
applicable 

Form FIN – 3 and  
Form FIN – 4 

(3) The Joint Venture must demonstrate 
that the combined financial resources of 
all partners defined in FIN - 3, less all the 
partners’ total financial obligations for 
the current contract commitments 
defined in FIN-4, meet or exceed the 
total requirement for the Subject 
Contract of PKR 402 million or US$ 
equivalent 

Not applicable Must meet 
requirement 

Not applicable Not 
applicable 

Form FIN – 3 and  
Form FIN – 4 
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2.2 Updating of Information 

The Bidder shall continue to meet the criteria used at the time of prequalification. Updating and 
reassessment of the following information which was previously considered during prequalification will be 
required: 

(a) Eligibility
(b) Historical Contract Nonperformance
(c) Financial Requirements

(i) Historical Financial Performance
(ii) Average Annual Construction Turnover

The Bidder shall provide updated details for the above by using the relevant forms included in Section 4 
(Bidding Forms).  
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Section 4: Bidding Forms 

-  Following Prequalification - 
 

Table of Forms   

 

Letter of Bid ........................................................................................................................................ 4-2 

Schedules ........................................................................................................................................... 4-6 

Schedule of Payment Currencies .................................................................................................. 4-6 

Tables of Adjustment Data ............................................................................................................ 4-7 

Bid Security ........................................................................................................................................ 4-8 
 

Bid-Securing Declaration .................................................................................................................. 4-9 
 
Affiliate Company Guarantee ..........................................................................................................4-10 

Bill of Quantities...............................................................................................................................4-11 

Financial Situation ........................................................................................................................... 4-12  

Form FIN - 3: Availability of Financial Resources ....................................................................... 4-12  

Form FIN - 4: Financial Requirements for Current Contract Commitments  ...............................4-13 

Form FIN - 5: Self-Assessment Tool for Bidder's Compliance to Financial Resources  ............. 4-14  

Technical Proposal ..........................................................................................................................4-16 

Personnel ....................................................................................................................................4-17 

Form PER – 1: Proposed Personnel ....................................................................................4-17 

Form PER – 2:  Resume of Proposed Personnel .................................................................4-18 

Equipment ...................................................................................................................................4-19 
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Construction Schedule ................................................................................................................4-20 

Environmental, Health and Safety Management Plan ................................................................4-21 

Environmental, Health and Safety Code of Conduct ...................................................................4-22 

 
Updating of Bidder’s Qualification .................................................................................................4-22 

Form ELI - 1: Bidder's Information Sheet ....................................................................................4-23 

Form ELI - 2: Joint Venture Information Sheet ............................................................................4-24 

Form CON - 1: Historical Contract Nonperformance ..................................................................4-27 

Form CON – 2: EHS Performance Declaration ............................................................................4-26 
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Letter of Bid 
-Note- 

The Bidder must accomplish the Letter of Bid on its letterhead clearly showing the Bidder’s complete name and 

address. 

 Date:  ..................................................  

 OCB No.:  ..................................................  

 Invitation for Bid No.:  ..................................................  
 
To:  
 

The Project Director 
Project Management Unit 
Emergency Flood Assistance Project (EFAP) 
Works & Services Department, Government of Sindh 
3rd Floor, Provincial Health Works Behind Shahbaz Building A Block 
City: Hyderabad 
Country: Pakistan 
Telephone: 00-92-22-9201230 
Fax: 00-92-22-9201230 
E-mail: pd@spripwsd.gos.pk 
 

 
We, the undersigned, declare that:  
 
(a) We have examined and have no reservations to the Bidding Documents, including Addenda 

issued in accordance with Instructions to Bidders (ITB) 8. 
 

(b) We acknowledge that we have read and understand ADB’s Anticorruption Policy (1998) and 
Integrity Principles and Guidelines (2015), both as amended from time to time. 

 
(c) We offer to execute in conformity with the Bidding Documents the following Works: 

 
Package-18: EFAP/WSD/CW-18: Rehabilitation and Improvement of Roads in District  
Kambar Shahdadkot 
 

1) EFAP-18-SH1: Rehabilitation of road from  Sukkur Larkana Road @ Kherthar Canal 
to Ghumro Village via Jhali Kalwari i/c links (16.17 kms) 

 
2) EFAP-18-KA1: Rehabilitation 116 RFT bridge over fall Garhi Hassan , Gahno Shakh 

near village Raheem Bux Kham Khoso Taluka Tangwani District Kashmore 
  

(d) The total price of our Bid, excluding any discounts offered in item (d) below is:   
 
 
 
 
 
 
 
 
(e) The discounts offered and the methodology for their application are: [insert discounts and methodology 

for their application if any]  
 

 [amount of foreign currency in words], [amount in figures], and [amount of local currency in words], [amount 

in figures]  
 

The total bid price from the Summary of Bill of Quantities should be entered by the Bidder inside this box. 

Absence of the total bid price in the Letter of Bid may result in the rejection of the bid. 

 

 

mailto:pd@spripwsd.gos.pknha.gov.pk
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(f) Our bid shall be valid for a period of [insert bid validity period as specified in ITB 18.1 of the BDS] days
starts from the date fixed for the bid submission deadline in accordance with ITB 22.1, and it shall
remain binding upon us and may be accepted at any time before the expiration of that period.

(g) If our bid is accepted, we commit to obtain a performance security in accordance with the Bidding
Documents.

(h) Our firm, including any Subcontractors or Suppliers for any part of the Contract, have nationalities
from eligible countries in accordance with ITB 4.2.

(i) We, our directors, key officers, key personnel, including any Subcontractors, consultants,
subconsultants, manufacturers, service providers or Suppliers for any part of the contract, do not
have any conflict of interest in accordance with ITB 4.3.

If there is any conflict of interest, please state details: 
(i) Parties involved in the conflict of interest: __________
(ii) Details about the conflict of interest: _________

(j) We are not participating, as a Bidder, either individually or as partner in a Joint Venture, in more
than one Bid in this bidding process in accordance with ITB 4.3(e), other than alternative offers
submitted in accordance with ITB 13.

(k) Our firm, Joint Venture partners, our respective direct and indirect shareholders, directors, key
officers, key personnel, associates, parent company, affiliates or subsidiaries, including any
Subcontractors, consultants, subconsultants, manufacturers, service providers or Suppliers for
any part of the contract, are not subject to, or not controlled by any entity or individual that is
subject to a temporary suspension or a debarment imposed by the Asian Development Bank or
a debarment imposed by the Asian Development Bank in accordance with the Agreement for
Mutual Enforcement of Debarment Decisions between the Asian Development Bank and other
development banks.1

(l) Our firm, Joint Venture partners, our respective direct and indirect shareholders, directors, key
officers, key personnel, associates, parent company, affiliates or subsidiaries, including any
Subcontractors, consultants, subconsultants, manufacturers, service providers or Suppliers for
any part of the contract, are not under ongoing investigation and/or sanctions proceedings by the
Asian Development Bank or any multilateral development bank.

If under ongoing investigation and/or sanction proceedings by the Asian Development Bank or 
any multilateral development bank, please state details: 

(i) Name of the multilateral development bank: __________
(ii) Reason for the ongoing investigation/allegations: __________

(m) Our firm, Joint Venture partners, our respective direct and indirect shareholders, directors, key
officers, key personnel, associates, parent company, affiliates or subsidiaries, including any
Subcontractors, consultants, subconsultants, manufacturers, service providers or Suppliers for
any part of the Contract, are not temporarily suspended, debarred, declared ineligible, or  subject
to any national and/or international sanctions by any country, any international organization, any
multilateral development bank and other donor agency.

1 These institutions include African Development Bank, European Bank for Reconstruction and Development (EBRD), Inter-American 

Development Bank (IADB), and the World Bank Group. According to paragraph 9 of the Agreement, other international financial 
institutions may join upon the consent of all Participating Institutions and signature of a Letter of Adherence by the international 
financial institution substantially in the form provided (Annex B to the Agreement). Upon adherence, such international financial 
institution shall become a Participating Institution for purposes of the Agreement. Bidders are advised to check www.adb.org/integrity 
for updates. 

http://www.adb.org/integrity
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If so temporarily suspended, debarred, declared ineligible, or  subject to any national and/or 
international sanctions by any country, any international organization, any multilateral 
development bank and other donor agency, please state details (as applicable to each Joint 
Venture partner, their respective direct or indirect shareholders, directors, key officers, key 
personnel, associate, parent company, affiliate, subsidiaries, Subcontractors, consultants, 
subconsultants, manufacturers, service providers and/or Suppliers): 

(i) Name of Institution: __________________ 
(ii) Period of the temporary suspension, debarment, ineligibility, or national or international 

sanction [start and end date]: ____________ 
(iii) Reason for the temporary suspension, debarment, ineligibility, or national or international 

sanction: ________________________ 
 
(n) Our firm, Joint Venture partners, associates, parent company, affiliates or subsidiaries, including 

any Subcontractors, consultants, subconsultants, manufacturers, service providers, Suppliers, 
key officers, directors and key personnel have never been charged or convicted with any criminal 
offense (including felonies but excluding misdemeanors) or infractions and/or violations of 
ordinance; nor charged or found liable in any civil or administrative proceedings in the last 10 
years; or undergoing investigation for such, or subject to any criminal, civil or administrative 
orders, monitorship or enforcement actions. 
If so charged, convicted found liable, under ongoing investigation, or subject to orders, 
monitorship or enforcement actions, please state details: 

(i) Nature of the offense, violation, proceedings, investigation, and/or monitorship or 

enforcement actions: __________________ 
(ii) Court, area of jurisdiction and/or the enforcement agency: __________________ 
(iii) Resolution [i.e. dismissed, settled, or convicted; duration of penalty]: __________________ 

(iv) Other relevant details [please specify]: 
 

(o) Our firm, Joint Venture partners, our respective direct and indirect shareholders, directors, key 
officers, key personnel, associates, affiliates or subsidiaries, including any Subcontractors, 
consultants, subconsultants, manufacturers, service providers or Suppliers, can make and 
receive electronic fund transfer payments through the international banking system or otherwise 
discharge the Employer’s obligation upon initiation of wire transfer. 
 
If unable to make or receive funds through the international banking system or otherwise 
discharge the Employer’s obligation upon initiation of wire transfer, please state the details: 

(i) Nature of the restriction: __________ 
(ii) Jurisdiction of the restriction: __________ 
(iii) Other relevant details: __________ 

 
(p) Our firm, Joint Venture partners, associates, parent company, affiliates or subsidiaries, including any 

Subcontractors, consultants, subconsultants, manufacturers, service providers or Suppliers, key 
officers, directors and key personnel are not from a country which is prohibited to export goods or 
services to, or receive any payments from the Employer’s country and/or are not prohibited to receive 
payments for particular goods or services by the Employer’s country by an act of compliance with a 
decision of the United Nations Security Council taken under Chapter VII of the Charter of the United 
Nations. 

 
(q) We understand that it is our obligation to notify the Employer of any changes in connection with 

the matters described in paragraphs (i), (k), (l), (m), (n), (o), (p) and (t) of this Letter of Bid. 
 

(r) [We are not a government-owned enterprise] / [We are a government-owned enterprise but meet 
the requirements of ITB 4.5].2  

 

 
2  Use one of the two options as appropriate. 
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(s) We have not been suspended nor declared ineligible by the Employer based on execution of a 
Bid-Securing Declaration in accordance with ITB 4.6. 

 
(t) We have paid, or intend to pay, either directly or indirectly, the following commissions, gratuities, 

or fees with respect to the bidding process or execution of the Contract:3  
 

Name of Recipient Address Reason Amount 
 .........................................   ........................................  ...............................   ....................  
 .........................................   ........................................  ...............................   ................... . 

 
(u) We understand that this bid, together with your written acceptance thereof included in your 

notification of award through the issuance of Letter of Acceptance, shall constitute a binding 
contract between us, until a formal contract is prepared and executed. 

 
(v) We understand that you are not bound to accept the lowest evaluated bid or any other bid that 

you may receive. 
 

(w) At any time following submission of our Bid, we shall permit, and shall cause our Joint Venture 
partners, directors, key officers, key personnel, associates, parent company, affiliates or 
subsidiaries, including any Subcontractors, consultants, subconsultants, manufacturers, service 
providers or Suppliers for any part of the contract to permit ADB or its representative to inspect 
our site, assets, accounts and records and other documents relating to the bid submission and 
to have them audited by auditors appointed by ADB. We understand that failure of this obligation 
may constitute obstructive practice that may result in debarment and/or contract termination. 
 

(x) Regardless of whether the contract will be awarded to us, we shall preserve all accounts, records 
and other documents related to bid submission for at least 3 years from the date of submission 
of the bid or the period prescribed in applicable law, whichever is longer. 

 
(y) If we are awarded the contract, we shall preserve all accounts, records and other documents 

related to the procurement and execution of the contract for at least 5 years after completing the 
works contemplated in the relevant contracts or the period prescribed in applicable law, 
whichever is longer. 

 
(z) If our Bid is accepted, we commit to mobilizing key equipment and personnel in accordance with 

the requirements set forth in Section 6 (Employer’s Requirements) and our technical proposal, 
or as otherwise agreed with the Employer.  

 
(aa) We certify on behalf of the Bidder, that the information provided in the bid has been fully reviewed, 

given in good faith, and to the best of our knowledge is true and complete. We understand that it 
is our obligation to inform the Employer of any changes to the information as and when it becomes 
known to us. We understand that any misrepresentation that knowingly or recklessly misleads, 
or attempts to mislead may lead to the automatic rejection of the Bid or cancellation of the 
contract, if awarded; and may result in remedial actions, in accordance with ADB’s Anticorruption 
Policy (1998, as amended to date) and Integrity Principles and Guidelines (2015, as amended 
from time to time). 

 

 

Name  .................................................................................................................................................  
In the capacity of  ...............................................................................................................................  
Signed  ...............................................................................................................................................   
Duly authorized to sign the Bid for and on behalf of  .........................................................................  

Date  ...................................................................................................................................................   

 
3  If none has been paid or is to be paid, indicate “None”. 
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Schedules 
  
 
 

Schedule of Payment Currencies 
 

Package-18: EFAP/WSD/CW-18: Rehabilitation and Improvement of Roads in District  Kambar 
Shahdadkot 
 

1) EFAP-18-SH1: Rehabilitation of road from  Sukkur Larkana Road @ Kherthar Canal to Ghumro 
Village via Jhali Kalwari i/c links (16.17 kms) 

 
2) EFAP-18-KA1: Rehabilitation 116 RFT bridge over fall Garhi Hassan , Gahno Shakh near village 

Raheem Bux Kham Khoso Taluka Tangwani District Kashmore 
 

 

 A B C D 

Name of Payment 
Currency 

Amount of 
Currency 

Rate of 
Exchange 

to Local 
Currency 

Local Currency 
Equivalent 

C = A x B 

Percentage of 
 Net Bid Price (NBP) 

 100xC  

NBP 

Local Currency 
 
 

 

1.00 

  

Foreign Currency #1 
 
 
 

    

Foreign Currency #2 
 
 
 

    

Foreign Currency #3 
 
 
 

    

Net Bid Price 
    

 100.00 

Provisional Sums 
Expressed in Local 
Currency 

 1.00  

 

BID PRICE 

   
 

 

 
 

- Note - 

The rates of exchange shall be the selling rates 28 days prior to the deadline for submission of bids published by the 

source specified in BDS 15. 
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Tables of Adjustment Data 
Table A - Local Currency Payment 

S/No Description Unit 
*Base 
Rate 

Weightages Source of Index 

(i) Fixed Portion - 
 

0.402 - 

(ii) High Speed Diesel Liters 

 
To be proposed by the bidder 

(Acceptable range 0.126 to 
0.140) 

Monthly Statistical 
Bulletin, Pakistan 
Bureau of Statistics / 
Pakistan State Oil 

(iii) Labour 
Per 
Day 

 

To be proposed by the bidder 
(Acceptable range 0.099 to 

0.111) 

Monthly Statistical 
Bulletin, Pakistan 
Bureau of Statistics 
GOP (District: 
Shikarpur & 
Kashmore @ 
Kandhkot) 

(iv) Cement 
Per 
Bag 

 

To be proposed by the bidder 
(Acceptable range 0.069 to 

0.077) 

Monthly Statistical 
Bulletin, Pakistan 
Bureau of Statistics 
GOP (District: 
Shikarpur & 
Kashmore @ 
Kandhkot) 

(v) Steel Grade 60 
Metric 
Ton 

 

To be proposed by the bidder 
(Acceptable range 0.169 to 

0.188) 

Monthly Statistical 
Bulletin, Pakistan 
Bureau of Statistics 
GOP (District: 
Shikarpur & 
Kashmore @ 
Kandhkot) 

(vi) Bitumen 
Metric 
Ton 

 To be proposed by the bidder 
(Acceptable range 0.074 to 

0.082) 

National Refinery, 
Karachi. 

  Total 
 1.000 

[Sum of (ii), (iii) (iv) (v) and (vi) 
shall not increase 0.598] 

 

 
Note: 

1. Base prices of Specified Material shall be as of actually prevailing market on the base date notified by 
the Engineer with the approval of the Employer after the award of works. The Base Date means the 
date 28 days prior to the deadline for the bid submission. 

2. The basic material prices are meant to be ex-factory prices and inclusive all kinds of taxes and duties 
that can be levied at source. 

3. Adjustment of increase/ decrease shall only be admissible for the materials listed above. 
4. Value of work done for escalation purpose shall be value of permanent works (excluding bill for General 

items and Provisional sums) 
5. The proposed weightages of bidders exceeding the upper limit shall not be permitted. 
6. All amounts shall be in Pakistani Rupees only. 

 



4-8 Section 4: Bidding Forms 

Procurement of Works  Bidding Document for (EFAP/WSD/CW-18) 

Table B - Foreign Currency Payment 

Name of Currency:  .............................................................................................  

[Insert name of currency. If the bidder wishes to quote in more than one foreign currency, this table should be repeated for 

each foreign currency such as #1, #2 and #3..] 

 

 

Index Code Index Description 
Source of 

Index 
Base Value 
and Date 

Bidder’s 
Proposed 
Weighting 

L: Labor 

E: Equipment 

M!: Material 1 

M2: Material 2 

…etc... 

Nonadjustable — — a:  0.15_____ 

b:    

c:    

d:    

e:    

    1.00 

 

 

 
- Notes - 

• As per GCC 1.1.3.1, “Base Date” means the date 28 days prior to the latest date for submission of the bid. 

•  For a given currency, the “Source of Index” should be issued or published within the country to which the 

currency relates.. 

• Tables of Adjustment Data shall only be included if prices are to be quoted as adjustable prices in accordance 

with ITB 14.5. 

To be entered 

by the Bidder. 

(Employer may 

prescribed the 

range. of 

weighing) 
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Bid Security 
Bank Guarantee 

 

[Bank’s name, and address of issuing branch or office]4 

 

Beneficiary: [Name and address of the Employer] 

Date: ................................................................................................................................................................................................................  

Bid Security No.:  ...................................................................................................................................................................................  

 

We have been informed that [name of the Bidder] (hereinafter called "the Bidder") has submitted to you 
its bid dated [please specify] (hereinafter called "the Bid") for the execution of [name of contract] under 

Invitation for Bids No. [please specify] (“the IFB”).  

Furthermore, we understand that, according to your conditions, bids must be supported by a bid 
guarantee. 

At the request of the Bidder, we [name of bank] hereby irrevocably undertake to pay you any sum or sums 

not exceeding in total an amount of [amount in words] [amount in figures] upon receipt by us of your first 
demand in writing accompanied by a written statement stating that the Bidder is in breach of its 
obligation(s) under the bid conditions, because the Bidder 

(a) has withdrawn its Bid during the period of bid validity specified by the Bidder in the Letter of Bid; 
or 

(b) does not accept the correction of errors in accordance with the Instructions to Bidders (hereinafter 
“the ITB”); or 

(c) having been notified of the acceptance of its Bid by the Employer during the period of bid validity, 
(i) fails or refuses to execute the Contract Agreement, or (ii) fails or refuses to furnish the 
performance security, in accordance with the ITB, or (iii) fails or refuses to furnish a domestic 
preference security, if required. 

This guarantee will expire (a) if the Bidder is the successful Bidder, upon our receipt of copies of the 
Contract Agreement signed by the Bidder and the Performance Security issued to you upon the 
instruction of the Bidder; or (b) if the Bidder is not the successful Bidder, upon the earlier of (i) our 
receipt of a copy of your notification to the Bidder of the name of the successful Bidder, or (ii) 28 days 
after the expiration of the Bidder’s bid. 

Consequently, any demand for payment under this guarantee must be received by us at the office 
indicated above on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC 
Publication No. 758.5 

 

[Authorized signature(s) and bank’s seal (where appropriate)] 

 
4  All italicized text is for use in preparing this form and shall be deleted from the final document. 
5  Or the employer may use “Uniform Rules for Demand Guarantees (URDG), ICC Publication No. 458 as appropriate. 

NOT A
PPLIC

ABLE
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Bid-Securing Declaration 
 

 
Date: [insert date (as day, month and year)] 

Bid No.: [insert number of bidding process] 
Alternative No.: [insert identification No if this is a bid for an alternative] 
 
 

To: [insert complete name of the Employer] 

 

We, the undersigned, declare that:     

We understand that, according to your conditions, Bids must be supported by a Bid-Securing Declaration. 

We accept that we will automatically be suspended from being eligible for bidding in any contract with the 
Borrower for the period of time of [insert number of years as indicated in ITB 19.2 of the BDS] starting on the date that 
we receive a notification from the Employer, if we are in breach of our obligation(s) under the bid conditions, 
because we 

(a)  have withdrawn our Bid during the period of bid validity specified in the Letter of Bid; or 

(b) do not accept the correction of errors in accordance with the Instructions to Bidders (hereinafter “the 
ITB”); or 

 (c)  having been notified of the acceptance of our Bid by the Employer during the period of bid validity, (i) fail 
or refuse to execute the Contract, if required; or (ii) fail or refuse to furnish the Performance Security, in 
accordance with the ITB; or (iii) fail or refuse to furnish a domestic preference security, if required. 

We understand this Bid-Securing Declaration shall expire if we are not the successful Bidder, upon the earlier 
of (i) our receipt of your notification to us of the name of the successful Bidder; or (ii) 28 days after the expiration 
of our Bid. 

 

Signed: [insert signature of person whose name and capacity are shown] 

In the capacity of [insert legal capacity of person signing the Bid-Securing Declaration]  

Name: [insert complete name of person signing the Bid-Securing Declaration] 

Duly authorized to sign the bid for and on behalf of [insert complete name of the Bidder] 

Dated on ____________ day of __________________, _______ [insert date of signing] 

Corporate Seal [where appropriate] 
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AFFILIATE COMPANY GUARANTEE  
 

Name of Contract/Contract No.: __________________________________________________________ 

Name and Address of Employer: _________________________________________________________ 

____________________________________________________________________________________ 
[together with successors and assigns]. 

We have been informed that [name of Contractor] (hereinafter called the “Contractor”) is submitting an offer for 
the above-referenced Contract in response to your invitation, and that the conditions of your invitation require 
its offer to be supported by an affiliate company guarantee. 

In consideration of you, the Employer, awarding the Contract to the Contractor, we [name of affiliated company] 
irrevocably and unconditionally guarantee to you, as a primary obligation, that (i) throughout the duration of 
the Contract, we will make available to the Contractor our financial, technical capacity, expertise and resources 
required for the Contractor’s satisfactory performance of the Contract; and (ii) we are fully committed, along 
with the Contractor, to ensuring a satisfactory performance of the Contract. 

If the Contractor fails to so perform its obligations and liabilities and comply with the Contract, we will indemnify 
the Employer against and from all damages, losses and expenses (including legal fees and expenses) which 
arise from any such failure for which the Contractor is liable to the Employer under the Contract. 

This guarantee shall come into full force and effect when the Contract comes into full force and effect. If the 
Contract does not come into full force and effect within a year of the date of this guarantee, or if you 
demonstrate that you do not intend to enter into the Contract with the Contractor, this guarantee shall be void 
and ineffective. This guarantee shall continue in full force and effect until all the Contractor’s obligations and 
liabilities under the Contract have been discharged, when this guarantee shall expire and shall be returned to 
us, and our liability hereunder shall be discharged absolutely. 

This guarantee shall apply and be supplemental to the Contract as amended or varied by the Employer and 
the Contractor from time to time.  We hereby authorize them to agree on any such amendment or variation, 
the due performance of which and compliance with which by the Contractor are likewise guaranteed hereunder. 
Our obligations and liabilities under this guarantee shall not be discharged by any allowance of time or other 
indulgence whatsoever by the Employer to the Contractor, or by any variation or suspension of the works to 
be executed under the Contract, or by any amendments to the Contract or to the constitution of the Contractor 
or the Employer, or by any other matters, whether with or without our knowledge or consent. 

This guarantee shall be governed by the law of the same country (or other jurisdiction) that governs the 
Contract and any dispute under this guarantee shall be finally settled under the [Rules or Arbitration provided in 

the Contract].  We confirm that the benefit of this guarantee may be assigned subject only to the provisions for 
assignment of the Contract. 

Signed by:……………………………………………     Signed by: …………………………………………… 
                    [signature]                                            [signature] 
                 ……………………………………………                 …………………………………………… 
                   [name]                                      [name] 
                 ……………………………………………                 …………………………………………… 
                  [position in parent/subsidiary company]     [position in parent/subsidiary company] 
Date:…………………………………………… 
 
-- Note -- 

If permitted in accordance with ITB 38.2 of the BDS, the Bidder shall provide the Affiliate Company Guarantee Form filled out 

and signed by each subsidiary, parent entity or affiliate that the Bidder submits for consideration of the Employer in determining 

its qualifications. 

NOT A
PPLIC

ABLE
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Bill of Quantities 
B. Preamble 
 
1. The Bill of Quantities shall be read in conjunction with the Conditions of Contract, Specifications 

and Drawings. 

 
2. The quantities given in the Bill of Quantities are estimated and provisional and are given to provide 

a common basis for bidding. The basis of payment will be the actual quantities of work executed 
as per specifications & drawings and measured by the Contractor and verified by the Engineer 
and valued at the rates and prices entered in the priced Bill of Quantities, where applicable, and 
otherwise at such rates and prices as the Engineer may fix as per the Contract. 

 
3. The rates and prices entered in the priced Bill of Quantities shall, except as otherwise provided 

under the Contract include all costs of Contractor’s plant, labour, supervision, materials, 
execution, insurance, profit, taxes and duties, as applicable in the Borrower’s Country (modified 
from time to time) together with all general risks, liabilities and obligations set out or implied in the 
Contract. Furthermore, all duties, taxes and other levies payable by the Contractor under the 
Contract, or for any other cause, as on the date 28 days prior to deadline for submission of Bids, 
shall be included in the rates and prices and the total Bid Price submitted by the Bidder. 

 
4. A rate or price shall be entered against each item in the priced Bill of Quantities, whether quantities 

are stated or not. The cost of items against which the Contractor will have failed to enter a rate or 
price shall be deemed to be covered by other rates and prices entered in the Bill of Quantities. 
The units and rates in figures entered into the Bill of Quantities should be typewritten or if written 
by hand, must be in print form. Bill of Quantities not presented accordingly may be considered 
nonresponsive. 

 
5. The whole cost of complying with the provisions of the Contract shall be included in the items 

provided in the priced Bill of Quantities, and where no items are provided, the cost shall be 
deemed to be distributed among the rates and prices entered for the related items of the Works 
such as Employer’s requirement in Section 6 of the Bidding Documents including Engineer’s 
Laboratory along with equipment and its running expense, survey equipment and their 
maintenance for entire project life, Environment Management Plan (EMP), Resettlement Plan etc. 

 
6. General directions and descriptions of works and materials are not necessarily repeated not 

summarized in the Bill of Quantities. Reference to the relevant sections of the Contract 
documentation shall be made before entering prices against each item in the priced Bill of 
Quantities. 

 
7. Provisional sums included and so designated in the Bill of Quantities shall be expended in whole 

or in part at the direction and discretion of the Engineer and the Employer in accordance with 
Conditions of Contract. 

 
8. Note: The bid price is inclusive of all Environmental, Health and Safety management and 

compliance cost. 
 
B. Work Items 
 
1. Bill of Quantities (BOQs) are attached. 
 
2. Bidders shall Price the Bill of Quantities in Pakistani Rupees Only. 
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Financial Situation  
 

 

Form FIN – 3:  Availability of Financial Resources 
 

Bidders must demonstrate sufficient financial resources, usually comprising of Working Capital 
supplemented by credit line statements or overdraft facilities and others to meet the Bidder’s financial 
requirements for 
 

(a) its current contract commitments, and  
(b) the subject contract. 

 
In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide the Joint 
Venture Partner’s name: 
 
Joint Venture Partner: ___________________ 

 
Financial Resources 

No. Source of financing Amount (PKR or $ equivalent) 

1 Working Capital (to be taken from FIN - 1) 
 

2 Credit Linea 
 

3 Other Financial Resources 
 

 Total Available Financial Resources 
 

 
 

a To be substantiated by a letter from the bank issuing the line of credit (i) project specific; (ii) address to the 

Client; (iii) shall be issued within last 03 month; (iv) it should be confirmed by the concerned bank(s); 
(v) it should be unconditional; and (vi) it must be for the complete duration of the Project). 
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Form FIN – 4:  Financial Requirement for Current Contract Commitments 
 

Bidders (or each Joint Venture partner) should provide information on their current commitments on all 
contracts that have been awarded, or for which a letter of intent or acceptance has been received, or for 
contracts approaching completion, but for which an unqualified, full completion certificate has yet to be issued. 

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide the Joint 

Venture Partner’s name: 

Joint Venture Partner: ___________________ 
  

 
Current Contract Commitments 

 
a Remaining outstanding contract values to be calculated from 28 days prior to the bid submission deadline (PKR or $ 

equivalent based on the foreign exchange rate as of the same date).  

b Remaining contract period to be calculated from 28 days prior to bid submission deadline. 

 
 

No. 
Name of 
Contract 

Employer’s 
Contact  

(Address, Tel, 
Fax) 

Contract 
Completion 

Date 

Outstanding 
Contract  

Value 

(X) a 

Remaining 
Contract 
Period in 

months (Y) b 

Monthly Financial Resources 
Requirement 

(X / Y) 

1       

2       

3       

4       

Total Monthly Financial Requirements for Current Contract Commitments PKR or $ equivalent ………. 
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Form FIN - 5: Self-Assessment Tool for Bidder’s Compliance to Financial Resources (Criterion 
2.1 of Section 3) 
 
This form requires the same information submitted in Forms FIN - 3 and FIN - 4. All conditions of 
“Available Financial Resources Net of CCC ≥ Requirement for the Subject Contract” must be satisfied 
to qualify. 
 
Form FIN - 5A: For Single Entities 
 

For Single 

Entities: 

(A) 

Total Available 
Financial 

Resources from 
FIN – 3 

(B) 

Total Monthly Financial 
Requirement for Current 
Contract Commitments 

(CCC) from FIN – 4 
(C) 

Available Financial 
Resources Net 

of CCC 
D = (B - C) 

Requirement 
for the Subject 

Contract 
(E) 

Results:  
Yes or No 
[D must be 

greater than or 

equal to E] 
(F) 

 

_________ 

(Name of Bidder) 

 

 

 

 

 

 

 

. . . . . . . . . . ._ 

 

 

 
 
Form FIN - 5B: For Joint Ventures 

For Joint 
Ventures: 

(A) 

Total Available 
Financial 

Resources 
from FIN – 3  

(B) 

Total Monthly Financial 
Requirement for Current 
Contract Commitments 

(CCC) from FIN – 4 
(C) 

Available 
Financial 

Resources Net 
of CCC 

D = (B - C) 

Requirement 

for the Subject 
Contract 

(E) 

Results:  
Yes or No 

[D must be greater 

than or equal to E] 
(F) 

One Partner:      

 

____________ 

(Name of Partner) 

 

 

 

 

 

 

 

. . . . . . . . . . .  

 

 

Each Partner:      

 

_____________ 

(Name of Partner 1) 

 

 

 

 

 

 

 

. . . . . . . . . . .  

 

 

 

_____________ 

(Name of Partner 2) 

 

 

 

 

 

 

 

. . . . . . . . . . .  

 

 

 

_____________ 

(Name of Partner 3) 

 

 

 

 

 

 

 

. . . . . . . . . . .  

 

 

All partners  

combined 

 

∑ D
 
 = Sum of available financial resources net of 

current contract commitments for all partners  

 

∑ D  = _______ 

 

. . . . . . . . . . .   

 

 

 

- Note - 

Form FIN – 5 is made available for use by the bidder as a self-assessment tool, and by the Employer as an evaluation work sheet, to 
determine compliance with the financial resources requirement as stated in 2.1. Failure to submit Form FIN - 5 by the Bidder shall not 
lead to bid rejection. 
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Technical Proposal 
 

 
Joint Venture Agreement (in case of JV) in accordance with ITB 11.2 
 
 
Personnel 
 
 
Equipment 
 
 
Site Organization 
 
 
Method Statement 
 
 
Mobilization Schedule 
 
 
Construction Schedule 
 
 
Environmental, Health and Safety Management Plan (EHSMP) 
 
 
Environmental, Health and Safety Code of Conduct 
 
Other Documents in accordance with ITB 11.1(h) of Section 2-Bid Data Sheet, 
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Personnel 
 
 

Form PER – 1: Proposed Personnel 
 
Bidder should provide the details of the proposed personnel and their experience record in the relevant 
Information Forms below for each candidate:  
 

1. Title of position 

 Name  

2. Title of position 

 Name  

3. Title of position 

 Name  

4. Title of position 

 Name  

5. Title of position 

 Name  

6. Title of position 

 Name  

etc. Title of position 

 Name 

 
 
-- Note -- 

All titles of positions will be as listed in Section 6 (Employer’s Requirements). 
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Form PER – 2:  Resumé of Proposed Personnel   
 
The Bidder shall provide all the information requested below. Use one form for each position. 

 

Position 

 

Personnel 
information 

Full Legal Name  

 

Date of birth 

Known as Place of Birth 

Nationality Citizenship 

Type of Government ID 

 

Attach a copy of ID to this form 

ID number 

Professional qualifications 

 

Present 
employment 

Name of employer 

 

 Address of employer 

 

 Telephone 

 

Contact (manager / personnel officer) 

 Fax 

 

E-mail 

 Job title 

 

Years with present employer 

 
Summarize professional experience in reverse chronological order. Indicate particular technical and 
managerial experience relevant to the project. 

 

From To Company/Project/Position/Relevant Technical and Management 
Experience 
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Equipment 
 
 
Form EQU: Equipment 
 
The Bidder shall provide adequate information and details to demonstrate clearly that it has the capability 
to meet the equipment requirements indicated in Section 6 (Employer’s Requirements), using the Forms 
below. A separate Form shall be prepared for each item of equipment listed, or for alternative equipment 
proposed by the Bidder. 

 
Item of Equipment 

 

Equipment 
Information 

Name of manufacturer 

 

 

Model and power rating 

 Capacity 

 

 

Year of manufacture 

Current 
Status 

Current location 

 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

 
Omit the following information for equipment owned by the Bidder. 

Owner Name of owner 

 

 Address of owner 

 

  

 Telephone 

 

Contact name and title 

 Fax 

 

Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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Joint Venture Agreement in accordance with ITB 11.2: 
 

The Joint Venture Agreement or a Letter of Intent to execute a Joint Venture Agreement in the event of the 
successful Bid, shall include the following: 

(a) All partners shall be jointly and severally liable; 

(b) The lead partner shall be clearly identified and nominated; 

(c) The financial share of each partner shall be clearly stated; 

(d) Corresponding to the financial share of each partner, the roles and responsibilities of each partner 
shall also be specified in conformance with requirement of Works stated in the Method Statement; 
and 

(e) Any other requirements as per the applicable law. 

 

In case a letter of intent to execute the Joint Venture Agreement is submitted by the Bidder at the time of 
submission of the Bid, the Bidder shall be bound to submit a duly executed Joint Venture Agreement to the 
Employer immediately after the issuance of Letter of Acceptance but not later than 28 days after the issuance 
of the same. Such Joint Venture Agreement, thus submitted by the successful Bidder must contained the 
information postulated above. Failure to comply with this condition may lead to the rejection of Bid and forfeiture 
of Bid Security and/or Bid Securing Declaration, as the case may be. 

 

Site Organization 
[Note: Evaluation of the Bidder’s Site Organization will include an assessment of the Bidder’s capacity to 

mobilize key personnel for the Contract consistent with its proposal regarding work methods, 
scheduling, and material sourcing in sufficient detail and fully in accordance with the requirements 
stipulated in Section 6 (Employer’s Requirements).] 

 
 
 

Method Statement 
The bidder shall provide detailed Method Statement of executing the project. The bidder shall also indicate 
the machinery to be used and key personnel showing their responsibilities. 
In case of a JV, the Method Statement shall include clear delineation of activities / roles to be performed by 
each JV partner consistent with the indicated JV share in the JV Agreement. 
 
 
 

Mobilization Schedule 
The Mobilization Schedule should reflect the no-objection request and approval step for Site-Specific 
Environmental, Health and Safety Management Plan as per Contract Conditions. 
Bidder shall provide mobilization Schedule conforming with the requirement of condition of contract Clause 
14.2. 
 
 

Construction Schedule   
[Note:  Evaluation of the Bidder’s Construction Schedule will include an assessment of the Bidder’s technical 

capacity to mobilize equipment for the Contract consistent with its proposal regarding work methods, 
scheduling, and material sourcing in sufficient detail and fully in accordance with the requirements 
stipulated in Section 6 (Work’s Requirements).  
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 Bidders must provide their Construction Schedule on primavera / MS project or equivalent by allocating 
the equipment and other resources, critical activities must be identified.] 

 
 

Environmental, Health and Safety Management Plan (EHSMP)6 
The Bidder shall submit an outline Environmental, Health and Safety Management Plan (EHSMP) 
commensurate with the risks and impacts of the proposed works and activities These strategies and plans 
shall describe in detail the actions, materials, equipment, management processes etc. that will be implemented 
by the Contractor, and its subcontractors.  
 
In developing these strategies and plans, the Bidder shall have regard to the EHS provisions of the contract 
and EHS risks including those as may be more fully described in Section 6 (Employers’ Requirements). 
 

 

 

 
6 For projects categorized as Category C for environment for which no EMP has been prepared, this subsection 
should be omitted. 
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Environmental, Health and Safety Code of Conduct 
 
Environmental, Health and Safety Code of Conduct for Contractor’s Personnel Form 

 
Note to Bidder 

The minimum content of the EHS Code of Conduct form as set out by the Employer shall not be substantially modified. However, 

the Bidder may add requirements as appropriate, including to take into account Contract-specific issues/risks.   

 

The Bidder shall initial and submit the EHS Code of Conduct form as part of its bid. 

 

ENVIRONMENTAL, HEALTH AND SAFETY CODE OF CONDUCT FOR CONTRACTOR’S PERSONNEL 

We are the Contractor, [enter name of Contractor].  We have signed a contract with [enter name of Employer] for 

[enter description of the Works]. These Works will be carried out at [enter the Site and other locations where the Works 

will be carried out]. Our contract requires us to implement measures to address environmental, health and safety 

risks related to the Works. 

This EHS Code of Conduct is part of our measures to deal with environmental, health and safety risks related 

to the Works.  It applies to all our staff, labourers and other employees at the Works Site or other places 

where the Works are being carried out.  It also applies to the personnel of each subcontractor and any other 

personnel assisting us in the execution of the Works.  All such persons are referred to as “Contractor’s 

Personnel” and are subject to this EHS Code of Conduct. 

This EHS Code of Conduct identifies the behavior that we require from all Contractor’s Personnel.  

Our workplace is an environment where unsafe, offensive, abusive or violent behavior will not be tolerated 

and where all persons should feel comfortable raising issues or concerns without fear of retaliation. 

REQUIRED CONDUCT 

Contractor’s Personnel shall: 

1. carry out his/her duties competently and diligently; 

2. comply with this EHS Code of Conduct and all applicable laws, regulations and other requirements, 
including requirements to protect the health, safety and well-being of other Contractor’s Personnel and 
any other person;  

3. maintain a safe working environment including by: 

(a) ensuring that workplaces, machinery, equipment and processes under each person’s control 

are safe and without risk to health;  

(b) wearing required personal protective equipment;    

(c) using appropriate measures relating to chemical, physical and biological substances and 

agents; and 

(d) following applicable emergency operating procedures. 

4. report work situations that he/she believes are not safe or healthy and remove himself/herself from a work 
situation which he/she reasonably believes presents an imminent and serious danger to his/her life or 
health; 

5. treat other people with respect, and not discriminate against specific groups such as women, people with 
disabilities, migrant workers or children; 
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6. report violations of this EHS Code of Conduct; and 

7. not retaliate against any person who reports violations of this EHS Code of Conduct, whether to us or the 
Employer, or who makes use of the grievance mechanism for Contractor’s Personnel or the project’s 
Grievance Redress Mechanism.  

 

RAISING CONCERNS  

If any person observes behavior that he/she believes may represent a violation of this EHS Code of Conduct, 

or that otherwise concerns him/her, he/she should raise the issue promptly. This can be done by call [  ]  to 

reach the Contractor’s hotline (if any) and leave a message. 

The person’s identity will be kept confidential, unless reporting of allegations is mandated by the country law. 

Anonymous complaints or allegations may also be submitted and will be given all due and appropriate 

consideration. We take seriously all reports of possible misconduct and will investigate and take appropriate 

action. We will provide warm referrals to service providers that may help support the person who experienced 

the alleged incident, as appropriate.  

 

 CONSEQUENCES OF VIOLATING THE ENVIRONMENTAL, HEALTH AND SAFETY CODE OF 

CONDUCT 

Any violation of this EHS Code of Conduct by Contractor’s Personnel may result in serious consequences, 

up to and including termination and possible referral to legal authorities. 

FOR CONTRACTOR’S PERSONNEL: 

I have received a copy of this EHS Code of Conduct written in a language that I comprehend.  I understand 

that if I have any questions about this EHS Code of Conduct, I can contact [enter name of Contractor’s contact 

person(s) with relevant experience)] requesting an explanation.   

 

Name of Contractor’s Personnel: [insert name]     

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Contractor: 

Signature: ________________________________________________________ 

Date: (day month year): ______________________________________________ 
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Updating of Bidder’s Qualification 
 

The Bidder shall update the information given during the corresponding prequalification exercise to 
demonstrate that he continues to meet the criteria used at the time of prequalification regarding 

(a) Eligibility 

(b) Historical Contract Nonperformance 

(c) Financial Situation 

 (i) Historical Financial Performance 

 (ii) Average Annual Construction Turnover 

 

For this purpose, the Bidder shall use the relevant forms included in this Section. 
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Form ELI - 1: Bidder’s Information Sheet 
 

Bidder’s Information 

 

Information of the Bidder If the Bidder is a subsidiary 
or branch, information of 
any parent 
company/companies 

Names 

Full legal name(s) 
  

Full trading name(s) 
(if any) 

  

 

Addresses 

Registered 
address(es) 

  

Trading address(es)   

Postal address(es) 
(if different from 
trading address) 

  

Type of organization 
  

Country of 
constitution/incorporation/registrat
ion 

  

Year of constitution/incorporation/ 
registration 

  

Corporate or registration number 
  

In case of a Joint Venture, legal 
name of each partner 

 

Bidder’s authorized representative 

(name, address, telephone number(s), fax 
number(s), e-mail address) 

 

Attached are copies of the following documents: 

1) In case of a single entity, articles of incorporation or constitution and company incorporation/registration of the legal entity named 
above, in accordance with ITB 4.1 and ITB 4.2. 

2) Authorization to represent the firm or Joint Venture named above, in accordance with ITB 20.2. 

3) In case of a Joint Venture, a letter of intent to form a Joint Venture or Joint Venture agreement, in accordance with ITB 4.1. 

4) In case of a government-owned enterprise, any additional documents not covered under 1 above required to comply with ITB 4.5. 
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Form ELI - 2: Joint Venture Information Sheet 
 
Each partner of the Joint Venture and Specialist Subcontractor must fill out this form separately. 

Joint Venture / Specialist Subcontractor Information 

Bidder’s legal name 
 

 

Information of Joint Venture 
Partner or Specialist 
Subcontractor 

If any Joint Venture Partner or 
Specialist Subcontractor is a 
subsidiary or branch, 
information of any parent 
company/companies 

Names  

Full Legal name(s)   

Full trading name(s) 
(if any) 

  

Addresses 

Registered 
address(es) 

  

Trading address (es)   

Postal address (es) 
(if different from 
trading address) 

  

Type of organization   

Country of 
constitution/incorporation/ 
registration 

  

Year of 
constitution/incorporation/ 
registration 

  

Corporate or registration number 
  

Joint Venture Partner’s or 
Specialist Subcontractor’s 
authorized representative 
information 

(name, address, telephone number(s), fax 
number(s), e-mail address) 

 

Attached are copies of the following documents:      

1) Articles of incorporation or constitution and company incorporation/registration of the legal entity named above, in accordance 
with ITB 4.1 and ITB 4.2. 

2) Authorization to represent the firm named above, in accordance with ITB 20.2. 

3) In the case of a government-owned enterprise, documents establishing legal and financial autonomy and compliance with 
commercial law, in accordance with ITB 4.5. 

  



Section 4: Bidding Forms 4-27 

Bidding Document for (EFAP/WSD/CW-18)                                                                                                                Procurement of Works 

Form CON - 1: Historical Contract Nonperformance 

Each Bidder must fill out this form in accordance with Criterion 2.2(b) of Section 3 (Evaluation and 
Qualification Criteria) to describe any history of nonperforming contracts and pending litigation or arbitration 
formally commenced against it.  

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide the Joint 
Venture Partner’s name: 

Joint Venture Partner: ___________________ 

Table 1: History of Nonperforming Contracts 
Choose one of the following: 

❑ No nonperforming contracts. 

❑ Below is a description of nonperforming contracts involving the Bidder (or each Joint Venture partner if Bidder is a Joint 
Venture). 

Year Description  

Amount of 
Nonperformed 

Portion of 
Contract ($ 
equivalent) 

Total 
Contract 

Amount ($ 
equivalent) 

[insert 

year] 
Contract Identification: [indicate complete contract name/ number, and any 

other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 
Reason(s) for nonperformance: [indicate main reason(s)] 

[insert amount] [insert 

amount] 

    

Table 2: Pending Litigation and Arbitration 
Choose one of the following: 

❑ No pending litigation, arbitration or any other material events impacting the net worth and/or liquidity of the bidder. 

❑ Below is a description of all pending litigation, arbitration involving the Bidder or any other material events impacting the 
net worth and/or liquidity of the bidder (or each Joint Venture partner if Bidder is a Joint Venture). 

Year Matter in Dispute  
Value of 

Pending Claim 
in $ Equivalent 

Value of 
Pending 

Claim as a 
Percentage 

of Net Worth 

[insert 

year] 
Contract Identification, as applicable: [indicate complete contract 

name/ number, and any other identification] 
Name of Employer, parties involved in the material events 
impacting the net worth and/or liquidity of the bidder: [insert full 

name] 
Address of Employer, parties involved in the material events 
impacting the net worth and/or liquidity of the bidder: [insert 

street/city/country] 

Matter of Dispute: [indicate full description of dispute] 

Party who initiated the dispute: [indicate “Employer” or  “Contractor”] 
Status: [indicate status of dispute] 

[insert amount] [insert 

amount] 

    

 

- Note - 

Table 2 of this form shall only be included if Criterion 2.2(b) of Section 3 (Evaluation and Qualification Criteria) is applicable. 
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 Form CON – 2: EHS Performance Declaration 

Each Bidder must fill out this form in accordance with Criterion 2.2.4 of Section 3 (Evaluation and 
Qualification Criteria). 

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide the Joint 
Venture Partner’s name: 

Joint Venture Partner:  ___________________ 

In case of a Specialist Subcontractors, each Specialist Subcontractor must fill out this form and provide the 
Specialist Subcontractor’s name: 

Specialist Subcontractor:  ___________________ 

Environmental and Health and Safety Performance Declaration  

in accordance with Section 3 (Evaluation and Qualification Criteria) 

 No suspension or termination of contract: An employer has not suspended or terminated a contract and/or 
called the performance security for a contract for reasons related to Environmental or Health and Safety 
performance since the date specified in Section 3 (Evaluation and Qualification Criteria), Criterion 2.5. 

 Declaration of suspension or termination of contract:  The following contract(s) has/have been suspended 
or terminated and/or Performance Security called by an employer(s) for reasons related to Environmental or 
Health and Safety performance since the date specified in Section 3 (Evaluation and Qualification Criteria), 
Criterion 2.5. Details are described below: 

 Declaration of request for replacement of Key Environment, Health and Safety Personnel:  The following 
contract(s) has/have experienced a request by the Employer to replace Environmental, Health and Safety 
Personnel for reasons related to Environmental or Health and Safety performance since the date specified in 
Section 3 (Evaluation and Qualification Criteria), Criterion 2.5. Details are described below: 

 Declaration of past fatality resulted from EHS issues on site:  The following contract(s) has/have 
experienced a fatality resulted from EHS issues on site since the date specified in Section 3 (Evaluation and 
Qualification Criteria), Criterion 2.5. Details are described below: 

Year Suspended or 
terminated 
portion of 
contract 

Contract Identification 

 

Total Contract Amount 
(current value, 

currency, exchange 
rate and US$ 
equivalent) 

[insert year] [insert amount 
and percentage] 

Contract Identification: [indicate complete contract name/ 
number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate main 
reason(s) e.g. discharge over environmental limit, workers 
did not have required health and safety permits to undertake 
high risk work, work carried out was not adhered to approved 
construction methodology and quality control plan] 

[insert amount] 

[insert year] [insert amount 
and percentage] 

Contract Identification: [indicate complete contract name/ 
number, and any other identification] 

Name of Employer: [insert full name] 

[insert amount] 
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Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate main 
reason(s)] 

… … [list all applicable contracts] … 

Performance Security called by an employer(s) for reasons related to EHS performance 

Year Contract Identification 

 

Total Contract Amount 
(current value, currency, 
exchange rate and US$ 
equivalent) 

[insert year] Contract Identification: [indicate complete contract name/ number, and any 
other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate main reason(s) e.g. 
discharge over environmental limit, workers did not have required health and 
safety permits to undertake high risk work, work carried out was not adhered 
to approved construction methodology and quality control plan] 

[insert amount] 

   

Key EHS personnel replacement requested by the Employer for reasons related to EHS performance 

Year Contract Identification and Reasons 

 

Personnel 
replacement action 
and results 

[insert year] Contract Identification: [indicate complete contract name/ number, and any 
other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for requesting for replacement: [indicate main reason(s)] 

[insert description] 

   

Fatality due to EHS issues on Site 

Year Contract Identification 

 

 Follow-on actions 
taken by the 
contractor  

[insert year] Contract Identification: [indicate complete contract name/ number, and any 

other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Description of fatality event:  

Causation: 

[insert description] 
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Form FIN - 1: Historical Financial Performance  

 

Each Bidder must fill out this form. 

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide the 
Joint Venture Partner’s name: 

Joint Venture Partner: ___________________ 

 

Financial Data for Previous _____ Years [PKR or $ Equivalent] 

Year 1:  Year 2:  Year __:  

 
Information from Balance Sheet 

 

Total Assets (TA)    

Total Liabilities (TL)    

Net Worth = TA – TL    

Current Assets (CA)    

Current Liabilities (CL)    

Working Capital = CA - 
CL 

   

    

Most Recent 
Working Capital 

 
To be obtained for most recent year and carried forward to FIN - 
3 Line 1; in case of Joint Ventures, to the corresponding Joint 
Venture Partner’s FIN - 3. 

 
Information from Income Statement 

 

Total Revenues     

Profits Before Taxes    

Profits After Taxes    

❑ Attached are copies of financial statements (balance sheets including all related notes and income statements) for the last 
_____ years, as indicated above, complying with the following conditions: 

1) Unless otherwise required by Section 3 of the Bidding Document, all such documents reflect the standalone financial 
situation of the legal entity or entities comprising the Bidder and not the Bidder’s parent companies, subsidiaries, or 
affiliates. 

2) Historical financial statements must be audited by a certified accountant. 

3) Historical financial statements must be complete, including all notes to the financial statements. 

4) Historical financial statements must correspond to accounting periods already completed and audited (no statements for 
partial periods shall be requested or accepted). 
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 Form FIN - 2: Average Annual Construction Turnover 

 

Each Bidder must fill out this form. 

The information supplied should be the Annual Turnover of the Bidder or each partner of a Joint Venture for 
the total certified payments received from the clients for contracts  in progress or completed, converted to 
US dollars at the rate of exchange at the end of the period reported. 

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide the Joint 
Venture Partner’s name: 
 
Joint Venture Partner: ___________________ 
  

 

Annual Turnover Data for the Last _____ Years (Construction only) 

Year 
Amount 

Currency 
Exchange  

Rate 
PKR or $ 

Equivalent 

    

    

    

Average Annual Construction Turnover  
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Section 5: Eligible Countries 
 
This section contains the list of eligible countries.    

1. Afghanistan 35. Micronesia, Federated States of 

2. Armenia 36. Mongolia 

3. Australia 37. Myanmar 

4. Austria 38. Nauru 

5. Azerbaijan 39. Nepal 

6. Bangladesh 40. The Netherlands 

7. Belgium 41. New Zealand 

8. Bhutan 42. Norway 

9. Brunei Darussalam 43. Pakistan 

10. Cambodia 44. Palau 

11. Canada 45. Papua New Guinea 

12. China, People’s Republic of 46. Philippines 

13. Cook Islands 47. Portugal 

14. Denmark 48. Samoa 

15. Fiji 49. Singapore 

16. Finland 50. Solomon Islands 

17. France 51. Spain 

18. Georgia 52. Sri Lanka 

19. Germany 53. Sweden 

20. Hong Kong, China 54. Switzerland 

21. India 55. Tajikistan 

22. Indonesia 56. Taipei, China 

23. Ireland 57. Thailand 

24. Italy 58. Timor-Leste 

25. Japan 59. Tonga 

26. Kazakhstan 60. Turkey 

27. Kiribati 61. Turkmenistan 

28. Korea, Republic of 62. Tuvalu  

29. Kyrgyz Republic 63. United Kingdom 

30. Lao People’s Democratic Republic 64. United States 

31. Luxembourg 65. Uzbekistan 

32. Malaysia 66. Vanuatu 

33. Maldives 67. Viet Nam 

34. Marshall Islands 68. Niue 
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Section 6: Employer’s Requirements 
 
This Section contains the Specifications, Drawings, Supplementary Information that describe the Works 
to be procured, Personnel Requirements, and Equipment Requirements.   

 

 

Table of Contents 

 

Specifications .................................................................................................................................................. 6-2 

Environmental, Health and Safety Management Requirement ....................................................................... 6-3 

Drawings .......................................................................................................................................................... 6-4  

Supplementary Information Regarding Works to Be Procured ....................................................................... 6-5 

Personnel Requirements ................................................................................................................................. 6-6 

Equipment Requirements ................................................................................................................................ 6-7  

Bill of Quantities 
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Specifications 
 

(a) General Specifications (NHA’s General Specifications 1998) attached    as 

Bidding Document, Volume–II : Specifications 

 

(b) Special Specifications / Provisions (SS & SP–Items) Attached within Bidding 

Document as Special Specifications / Provisions 

(SP) under this Section 6 (as follows) 
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Part B: Special Specifications / Provision (SS - SP) 
 

 
SS- SP  ADDENDUM TO NHA GENERAL SPECIFICATIONS (Dec 1998) and SPECIAL 

SPECIFICATIONS / PROVISIONS 
 
ITEM 101    Clearing and Grubbing 

 
SS    ROCK FILLING FROM BORROW IN PONDING AREA 
 
SS    REMOVAL OF DUMPED SOIL / MATERIAL ON ROAD SIDES / EDGES 
 
ITEM 106    EXCAVATION OF UNSUITABLE OR SURPLUS MATERIAL 
 
SS – SP-     PVC PIPES FOR WEEP HOLES (25 mm DIAMETER) 
 
ITEM 400(A) BRIDGES AND CULVERTS 

 
SS- SP     REPAIR AND STRENGTHENING OF STRUCTURES 

 
SP-        PVC SERVICE PIPES 150 mm DIAMETER 

 
SP-      GALVANISED IRON (G.I) DRAINAGE PIPE 

 
SP-    STRUCTURAL STEELWORK 

 
  SS   EMPLOYER’S AND ENGINEER’S FACILITIES   

 

 
SPECIAL SPECIFICATIONS -  Bill-7 

 

Bill 7 - GENERAL ITEMS 

 DESCRIPTION 

 The Engineer / Project Facilities  

I (A) Employer's Facilities- Provide Employer’s Vehicles 

 1    Employer Vehicles 

   

II (B) Engineer's Facilities- Provide Engineer’s Vehicles 

 2    - Team Leader 

 3    - Resident Engineer  

 4   - Assistant Resident Engineer 

   
 Team Leader's Facilities-  

5.1    - Provide, Furnish and Equipped Office 

5.2   - Provide, Furnish and Equipped Residential Accommodation 

   
 Resident Engineer's Facilities-  

5.3    - Provide, Furnish and Equipped Office 

5.4    - Provide, Furnish and Equipped Residential Accommodation 
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 Assistant Resident Engineer's Facilities 

5.5    - Provide, Furnish and Equipped Office and Residential Accommodation 

   

 Resident Engineer's Facilities- - Provide, Furnish and Equipped 

5.6     - Base Laboratory  

   
 Assistant Engineer's Facilities- Provide, Furnish and Equipped 

5.7    - Field Laboratory  

   
 Assistant Engineer's Facilities- Provide and Maintain 

 5.8    - Survey Equipment 
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SS- SP ADDENDUM TO NHA GENERAL SPECIFICATIONS (DEC 1998) 
AND SPECIAL SPECIFICATIONS / PROVISIONS 

 

 
ITEM 101 CLEARING AND GRUBBING 
 Delete & Replace by 

CLEARING AND GRUBBING (INCLUDING JUNGLE CUTTING / THORNY BUSHES) 
 
101.1  Description  
 Delete & Replace by  
    

This work shall consist of removal to the specified depth, grubbing and disposal of all surface objects, 
as and where directed in writing by the Engineer, stumps, roots, jungle, thorny bushes, vegetation, 
logs, rubbish and other objectionable material except such objects as are designated to remain or 
are to be removed in accordance with other section of specification. 

 
101.2.1 Clearing/Grubbing 
 Para 5 Delete & Replace by 
 

The excavation and removal of jungle, thorny bushes, roots and stumps including backfilling and 
compacting of holes and restoring the natural ground to the original condition shall be responsibility 
of the contractor for which no extra payment shall be made to him. The trees, stumps & roots remains 
the property of the Employer, which shall be delivered at designated place as directed by the 
Engineer. 

 
101.3.1 Measurement   
 Para 1 Delete & Replace by 
   

Clearing and grubbing including jungle cutting / thorny bushes will be measured for payment only on 
areas so designated in writing by the Engineer or shown on the drawings. The accepted quantity to 
be paid for shall be the number of square meters satisfactorily cleared and grubbed. 

 

SS ROCK FILLING FROM BORROW IN PONDING AREA 
 
1.1 DESCRIPTION 
 

This work shall consist of hauling of rock from borrow/quarry and placing in ponding area according 
to the typical section, level, lines and drawings or as directed by the Engineer.  

 
1.2   Material Requirements 
 

Borrow rock for filling in ponding area shall be hard, tough, sound, dense and durable, resistant to 
the action of water and suitable in al respect for the purpose intended. 
 
Sample of rock to be used shall be submitted to and approved by the Engineer before use in 
permanent work. 
 
Rock shall comply the following requirements. 
 



6-6 Section 6: Employer’s Requirements 

Procurement of Works  Bidding Document for (EFAP/WSD/CW-18) 

• Los Angeles Abrasion shall not be more than 40% 

• Apparent specific gravity not less than 2.5 

• Water absorption shall not be more than one Percent. 

• Weight of stones shall be ranging between 50 kg to 80 kg. 

 

Shale and fractured rock shall not be allowed for filling in ponding area. 

 

 
 
 
1.3  Measurement and Payment 
 

1.3.1  Measurement 

 
Quantity of rock to be paid for shall be measured by the theoretical volume in place in cubic meter 
as shown on drawing/ typical cross section. No-allowance shall be given for rock materials placed 
out side the theoretical limits, shown on the cross section. 
 

1.3.2 Payment 

The accepted quantities measured as above shall be paid for at the contract unit price per cubic 
meter of rock, for the item listed below and shown in the Bill of Quantities, which price and payment 
shall constitute full compensation for furnishing all materials, hauling, placing, watering, rolling, 
labour, equipment, tools and incidentals necessary to complete this item.  

 
 
 
Pay Item   Description         Unit of 
No.               Measurement 
--------------------------------------------------------------------------------------------  
 
SS  Rock filling in ponding area  CM 

 

 

SS REMOVAL OF DUMPED SOIL / MATERIAL ON ROAD SIDES / 
EDGES 

 
1.1 Description 
 

The work shall consist of removal and dispose off the dumped material / soil on road sides / edges to 
designated place or as directed by the Engineer, which is declared to be removed and disposed of in 
writing by the Engineer  

 
1.2 Measurement and Payment 

 

The quantity of removal of dumped soil / material shall not be measured separately and deemed to be 
included and paid in other pay items. 

 

1.3 Payment 
 

The quantities determined as provided above shall not be paid separately and deemed to be 
considered inclusive in other pay items including labour, equipment, tools and incidentals necessary 
to complete the item.  
 

ITEM 106 EXCAVATION OF UNSUITABLE OR SURPLUS MATERIAL 
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106.2 Constructions & Requirements 
 Para 2 Delete and Replace by  
 

Any material surplus to the requirements or any material declared in writing by the Engineer to be 
unsuitable shall be disposed of and leveled in thin layers by the Contractor outside the right of way as 
directed by the Engineer. The Engineer shall decide regarding the unsuitability of the material by 
conducting appropriate laboratory tests and surplus. 
 
 

SS – SP-    PVC PIPES FOR WEEP HOLES (25 mm DIAMETER) 
 
1.1 Description 

 
The work shall consist of providing and fixing in position PVC for weep holes  sizes of spacing shown 
on the drawing including in all respects and fixing in concrete properly as indicated on the drawing. 
 

1.2 Material Requirements 
 
PVC pips and its fixture shall conform to BSS and ASTM standards. 
 

1.3 Construction Requirements 
 
The pipes should be free from all blemishes. Proper length of pies as required should be fixed in the 
concrete. All work are to be completed as per drawing specifications and as directed by the Engineer. 
 

1.4 Measurement and Payment 
 

Pay Item        Unit of 
No.  Description      Measurement 

 

SP-  Providing and PVC pipe 25 mm 

diameter for weep holes    M 

 
ITEM 400(A) BRIDGES AND CULVERTS 
 
400.A.3  Construction Requirements 

 
a. Clearing the Site 
 
Add text “bridges and culverts” after text “concrete pavement” in the fourth line of first paragraph.  
and add text “All faces of concrete which are to come in contact with the backfill soil or pavement 
materials shall be covered with two coats of hot bitumen of approved quality, before placing of any 
material around concrete” the end of the first paragraph.   

 

SS- SP  REPAIR AND STRENGTHENING OF STRUCTURES 
 
1.1 Description 
 

The work shall consist of furnishing all materials, labour and equipment in performing all operations, 
in connection with the repair and strengthening of existing reinforced concrete, brickwork, masonry 
and steel structures. 
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1.2 Condition Survey and Cleaning 
 

The Contractor shall carryout the Condition Survey of the existing structures. For each and every 
structure details of the elements along with their condition shall be recorded and submitted to the 
Engineer for his decision. The details shall be in the form drawings along with photographs. The 
Engineer shall decide the level and details of rehabilitation required. No separate payment shall be 
made to the Contractor on this account. The rates and prices submitted by the Contractor shall be 
deemed to include the cost of all surveys and investigations. 

 
The Contractor shall also carryout cleaning of the culverts and bridges and shall remove all 
vegetation organic matter from the structures. In addition to this de-silting of the culverts shall also 
be carried out. No additional payment shall be made on this account. The rates and prices submitted 
by the Contractor shall be deemed to include the cost of all cleaning, removal of organic matter and 
de-silting. 

 

1.3 Material 
 

The materials for concrete shall conform to the requirements of Section 401 or otherwise specified. 
 
The materials for brickwork and masonry shall conform to the requirements of Sections 410 
respectively, or otherwise specified. 

 

The reinforcement shall conform to the requirements of Section 404. 
 
Epoxy resins shall be obtained from an approved manufacturer, such as Master Builder 
Technologies, Sika, Fosroc or equivalent whose products have proven to be highly satisfactory in 
similar works. 
 
The epoxy to be used shall conform to the manufacturer's specifications and to the following 
requirements: 

 

• To have mechanical strength and final appearance similar to that of the replaced concrete. 
 

• To be highly adhesive (adhesion greater than concrete tensile stress). 
 

• To have a modulus of elasticity 15 to 25% less than that of the replaced concrete in order to ensure 
a proper bond. 

 

• To be abrasion resistant. 
 

Anticorrosive epoxy paint, or approved equivalent, shall be used wherever the reinforcing steel is 
found to be uncovered. 
 

1.4 Construction Requirements 
 
1.4.1 Reinforced Concrete Repair 
 
1.4.1.1 Repair of Reinforced Concrete Surface or Masonry 

 
• Fine cracks shall be filled up with the binding material epoxy, such as, non-shrinkage Masterflow 

524 or equivalent, using injecting system.  Other cracks shall be routed out by cutting grooves, and 
filled up with non-shrink grout of plastic consistency as directed by the Engineer. 

 
1.4.1.2 Repair of Corrosion Induced Reinforced Concrete 
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• Poor quality, deteriorated, unsound concrete shall be removed by using any concrete removal 

technique as per job specification, after adequate propping of structure from the ground. 
 

• The surface of the concrete shall be thoroughly cleaned by approved method in order to remove all 
dirt. 

 

• Full circumference of corroded and exposed steel rebars shall be cleaned to bare metal.  

 
• After the removal of concrete, the reinforcement shall be cleaned by sand blasting or any other 

equivalent approved technique to bare metal.  Existing steel shall be painted with an anti-corrosive 
material or approved equivalent.  Additional steel dowels shall be used to achieve required 
development. 

 

1.4.1.3 Repair of Cracked or Unsound Concrete 
 

• The rectification of cracked or unsound concrete shall be carried out by plastering. 
 

• All plaster shall be Portland cement plaster, all coats of which shall be mixed in the following 
proportions by volume or otherwise specified. 

One part cement 
4 parts sand 

  

Except where hand-mixing of small batches is approved by the Engineer, mechanical mixers of an 
approved type shall be used for the mixing of mortar. Mortar shall be thoroughly mixed with the 
proper amount of water until uniform in colour and consistency. Re-tempering will not be permitted. 
The walls shall be washed with fresh water and shall be kept damp for 2 hours before the plaster is 
applied. All masonry joints and concrete surfaces shall be properly prepared before plasterwork is 
commenced as per the directions of Engineer. Cement slurry shall be applied to the surface to be 
plastered and allowed to dry before plasterwork is commenced. 

 

All joints in the masonry work, which are to be plastered, shall be raked out to a depth equal to not 
less than the width of the joints or as directed by the Engineer. Care shall be taken to avoid chipping 
of masonry, while raking out the joints. In case of new work, the raking out shall be done when mortar 
in joints is still green. The concrete surface shall be suitably roughened to provide necessary bound 
for plaster. All dirt, oil, grease, paint, etc. shall be cleaned and scrubbed with fresh water prior to 
plastering. Before commencement of plastering, the surface preparation shall be got approved in 
writing from the Engineer. 

 

In case the thickness of plaster required is more than that specified in the respective item, the same 
shall be carried out in two layers. G.I. hexagonal wire netting 24 SWG X 3/4” (19 mm) shall be fixed 
over first layer by using ‘U’ nails or any other suitable arrangement approved by the Engineer, and 
finished in line and level in the final layer. No additional payment shall be made for extra thickness 
of plaster. The cost of providing G.I. netting and fixing shall be deemed to be included in the rates 
and prices quoted by the Contractor. 

 

Patches of plaster size 150 mm x 150 mm shall be made at site about 2.0 m apart as gauge to 
ensure even plaster in one plane. 
 
In any continuous face of wall, finishing treatment of any type should be carried out continuously and 
day-to-day breaker made to coincide with architectural breaks in order to avoid unsightly junctions. 
The entire work, including moulding, grooves, band, etc. shall be carried out in true line and level. 
 
All plaster work shall be kept damp continuously for a period of 7 days. To prevent excessive 
evaporation due to weather condition, gunny bags may be hung/kept over the plaster and kept moist 
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for a period of 7 days. In case the contractor fails to carry out the curing work as specified, at any 
time, on any day, the Engineer shall, without serving any separate notice, engage at the risk and 
cost of the contractor, requisite labour, materials and equipment. The cost incurred towards curing 
operations made shall be recovered from the Contractor. 
 
The plaster on all surfaces shall be perfectly plumb and shall be steel floated finished. The edges 
and corners shall represent a straight line. No extra payment shall be allowed for jambs, junctions, 
corners, edges, round surfaces, cement slurry base etc. The rates and prices quoted by the 
Contractor shall be deemed to include the cost of all materials, workmanship, labour, tools and plants 
and conformance of the works to these specifications. 

 
1.4.2 Brickwork and Masonry Repair 
 
1.4.2.1 Repair of Brick on Masonry Surface 
 

It is intended to carryout flush pointing of the existing masonry walls of the culverts. The mortar to 
be used for pointing shall be 1:3 cement, sand, mortar with enough water content to make it 
workable. Sand, cement and water shall conform to the specifications laid down for the plaster work. 
 
All joints are to raked out are cut out to a minimum depth of 25 mm. Joints which have weathered 
back deeper or are friable must be cut back to a firm seating. If the parts of the old masonry have 
weathered they must be replaced by the new masonry pieces fulfilling the requirements of brick 
masonry given in these specifications.  
Prior to filling with new mortar pointing, the joint shall be cleaned out by careful brushing or the use 
of a pneumatic airline. The joint should be thoroughly flushed out with water from a large water spray 
using clean potable water to remove dust and loose material. Cement slurry shall be applied to effect 
bond between the pointing mortar and old surfaces.  

 

Spray fully cleaned joints with clean ‘potable’ water on a fine mist setting before placing new mortar 
to avoid undue suction. Wipe dry, dense non-porous brick of surface water. Push new stiff mortar 
into the joint from a dampened hawk board and iron in with maximum possible pressure, against the 
back of the old mortar joint. Use appropriate (to suit joint widths) pointing keys made of flat steel, 
beaten-out rod or wood or a traditional flat bladed brick jointer, and push in evenly for the full joint 
width. 

 

In case the loss of mortar in the old brick work is very deep the Contractor shall use dry mortar with 
little water and push it into the joint using wooden hammers as much as possible. 
 
The Contractor shall be paid on the basis of the area to be pointed. The rates and prices quoted by 
the Contractor shall be deemed to include the supply of all materials, labour, workmanship, tools 
and plants necessary to complete the works in all respects. 

 

1.4.3 Connecting old Concrete / Masonry using Dowel bars 
 

In case it is necessary to connect the old concrete with the new concrete or old masonry walls within 
new ones dowel bars shall be used. The dowel bars shall be drilled into the old concrete / masonry 
parts as shown on the drawings. After the drilling is complete the hole shall be filled with epoxy of 
approved specifications. 

 

1.4.4 Removal of old Expansion Joints 
 

In case it becomes necessary to replace the old expansion joints of the bridges they shall be carefully 
removed by cutting a part of existing slab as shown on the drawings by using hand tools. The old 
expansion joints shall be handed over to the Employer. Care shall be taken not to damage the deck 
slabs as much as possible. 
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Pay Item 
No. 

Description 
Unit of 

Measurement 

SS-
SP(a) 

Repair and Strengthening of existing structures (bridges):  

 (i) Repair of reinforced concrete surface or masonry  SM 

 (ii) Repair of Corrosion induced reinforced concrete SM 

 (iii) Repair of Cracked or Unsound Concrete  

 a. Upto 20 mm thick SM 

 b. More than 20 mm thick upto 40 mm SM 

 (iv) Repair of brick or masonry surface SM 

 (v) Connecting Old Concrete / Masonry Using Dowel Bars Ton 

 (vi) Removal of Old Expansion Joints M 

SS-
SP(b) 

Repair and strengthening of existing structures (culverts and 
causeways): 

 

 (i) Repair of reinforced concrete surface or masonry  SM 

 (ii) Repair of Corrosion induced reinforced concrete SM 

 (iii) Repair of Cracked or Unsound Concrete  

 a. Upto 20 mm thick SM 

 b. More than 20 mm thick upto 40 mm SM 

 (iv) Repair of brick or masonry surface SM 

 (v) Connecting Old Concrete / Masonry Using Dowel Bars Ton 

 (vi) Removal of Old Expansion Joints M 
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SP-    PVC SERVICE PIPES 150 mm DIAMETER 

 
1.1 Description 

 
The work shall consist of providing and fixing in position PVC for the services in deck slab of sizes of 
spacing shown on the drawing including all joining bends and fixing in concrete properly as indicated 
on the drawing. 
 

1.2 Material Requirements 
 
PVC pipe and its fixture shall conform to BSS and ASTM standards. 
 

1.3 Construction Requirements 
 
The pipes should be free from all blemishes. Proper length of pies as required should be fixed in the 
concrete. All work are to be completed as per drawing specifications and as directed by the Engineer. 
 

1.4 Measurement and Payment 
 

Pay Item        Unit of 
No.  Description      Measurement 

 

SP-  Providing and PVC 150 mm 

diameter service pipe In bridge deck   M 
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SP-  GALVANISED IRON (G.I) DRAINAGE PIPE 
 
 
1.1 DESCRIPTION 
 

This work shall consist of providing, making and fixing in position G.I pipes for the drainage of deck 
slab of sizes and spacing shown on the drawings including all threading, joining, tees, bends and fixing 
in concrete properly as indicated in the drawings. The pipes shall be painted with three coats of 
approved enamel paint. 
 

1.2 MATERIAL REQUIREMENT 
 
G.I. pipes having wall thickness of minimum 2 mm and its fixtures shall conform to BSS & ASTM 
standards. 
 

1.3 CONSTRUCTION REQUIREMENT 
 
The pipes should be free from all blemishes. Proper length of the pipes as referred should be cut and 
fixed with all fittings including fixing in the concrete. All works are to be completed as per drawings, 
specifications and as directed by the Engineer. 
 

1.4 MEASUREMENT AND PAYMENTS 
 
The measurement and payment for the pipe shall be the number of pipes provided, fitted and fixed in 
position. The accepted quantity measured as provided above shall be paid at the contract unit price 
as listed below and the BOQ, which price and payment shall constitute full compensation for labour, 
equipment and incidental necessary to complete the item in all respects. 

 
Pay Item        Unit of 
No.  Description      Measurement 

 

SP-  Providing and fixing drainage 100 mm  

dia G.I Pipe in bridge deck.    M 

 
SP- STRUCTURAL STEELWORK 
 
1. SCOPE 

 
These Specifications relate to the structural steelwork in all parts of the Works. 
 

2. MATERIALS 
 
2.1 Steel 
 

All structural and rivet steel shall, before fabrication, comply with ASTM A36 and ASTM A572. 
 

2.2 Electrodes 
 

Mild steel electrodes for electric arc welding shall comply with the requirements of AWS D1.5. 
 

2.3 Steel for Bolts and Nuts 
 

All mild steel bolts and nuts shall conform to ASTM A325. 
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2.4 Washers 
 

Plain washers shall be made of mild steel. 
 

 
3. DIMENSIONS 
 

All structural rolled shapes and the frames, weights, tolerances, etc., of all rolled shapes and other 
members used in any structure shall conform to the Eurocode or AISC and other relevant British 
Standards except as otherwise shown on the drawings. 
 
Dimension, form, weight and tolerances, etc., of all rivets, bolts, nuts, studs, etc., shall conform to the 
requirements of the latest appropriate British Standards except as otherwise shown on the drawings. 

 
4. WORKMANSHIP 
 

4.1 Fabrication 
 

All materials, before and after fabrication, shall be straight and shall be free from twists and 
loose scale or rust.  
 
The cutting of member’s lengths shall be performed by shearing, sawing or machine flame 
cutting. Hand flame cutting may be permitted subject to the approval of the Engineer. Sheared 
or cropped edges shall be dressed to a neat workman-like finish and shall be free from 
distortion where parts are to be in metal-to-metal contact. Care shall be taken to ensure that 
the clearance specified on the drawings are worked to. Clearance shall not be greater than 
1.5 mm at each end. The erection clearance at ends of beams without web cleats shall not be 
more than 3 mm at each end. Where black bolts are used the holes may be made not more 
than 1.5 mm greater than the diameter of the bolts unless otherwise required by the Engineer. 

 
Holes through more than one thickness of material for members, where possible, shall be 
drilled after the members are assembled and tightly clamped or bolted together. Punching may 
be permitted before assembly, provided the holes are punched 3 mm less in diameter than 
the required size and reamed after assembly to the full diameter. The thickness of material 
punched shall be not greater than 20 mm. 
 
When holes are drilled in one operation through two or more separable parts, these parts, 
when so required by the Engineer, shall be separated after drilling and the burrs removed. 
 
Holes in connecting angles and plates, other than splices, also in secondary members and 
light framing may be punched full size through material not over 12 mm thick, except where 
required for closed tolerance or barrel bolts. 
 
All matching holes for rivets and black bolts shall register with each other so that a gauge 
1.5 mm in diameter larger than the diameter of hole will pass free through the assembled 
members in a direction at right angles to such members. Finished holes shall be not more than 
1.5 mm in diameter larger than the diameter of the rivet or black bolt passing through them, 
unless otherwise required by the Engineer. 
 
Holes for close tolerance and barrel bolts shall be drilled to a diameter equal to the nominal 
diameter of the shank or barrel subject to a tolerance of + 1.0 mm and 0 mm. Preferably, parts 
to be connected with close tolerance or barrel bolts shall be firmly held together by taking bolts 
or clamps and the holes drilled through all the thicknesses at one operation and subsequently 
reamed to size. All holes not drilled through all thicknesses at one operation shall be drilled to 
a smaller size and reamed out after assembly. Where this is not practicable, the parts shall be 
drilled and reamed separately through hard bushed steel jigs. 
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Holes for rivets or bolts shall not be formed by a gas cutting process. 
 
The component parts shall be assembled in such a manner that they are neither twisted nor 
otherwise damaged, and shall be so prepared that the specified cambers are provided. 

 
4.2 Bolting 
 

Where necessary, washers shall be tapered or otherwise suitably shaped to give the heads 
and nuts of bolts a satisfactory bearing.  
 
The threaded portion of each bolt shall project through the nut at least one thread. The 
threaded length shall be clear of the total thickness of materials of members. 
 
In all cases where the full bearing area of the bolt is to be developed, the bolt shall be provided 
with a washer of sufficient thickness under the nut to avoid any threaded portion of the bolt 
being within the thickness of the parts bolted together. 

 
4.3 Welding 
 

Welding shall be in accordance with AWS D1.5. 
 
The welders shall be experienced persons in structural steel work welding and shall qualify 
tests prescribed in AWS D1.5. 
 

4.4 Machining of Butts, Caps and Bases 
 

Stanchion splices and butt joints of compression members dependent on contact for the 
transmission or compressive stresses, shall be accurately prepared to butt so that the 
permitted stress in bearing is not exceeded nor eccentricity of loading created which would 
induce secondary bending in the members. Stanchion caps and bases shall be prepared in a 
similar manner to the above and, where this is obtained by machining, care shall be taken that 
any attached gussets, connecting angles or channels are fixed with such accuracy that they 
are not reduced in thickness by more than 1.5 mm. 

 
4.5 Slab Bases and Caps 
 

Slab bases and slab caps, except when cut from material with true surfaces, shall be 
accurately machined over the bearing surfaces and shall be in effective contact with the end 
of the stanchion. A bearing face which is to be grouted direct into a foundation need not be 
machined if such face is true and parallel to the upper face. 
 
To facilitate grouting, holes shall be provided where necessary in stanchion bases for the 
escape of air. 
 

4.6 Marking 
 

Each piece of steelwork shall be distinctly marked before delivery, in accordance with a 
marking diagram, and shall bear such other marks as will facilitate erection. 
 

4.7 Prime Painting 
 

All surfaces shall be painted with one coat of red oxide alkyd primer unless otherwise required. 
The surface to be painted shall be cleaned to remove all loose scale and loose rust. 
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Shop contact surfaces shall be prime painted unless specified to the contrary. They shall be 
brought together while the paint is still wet. 
 
Surfaces not in contact, but inaccessible after shop assembly, shall receive the full specified 
protective treatment before assembly. This does not apply to the interior of sealed hollow 
sections. 
 
In the case of surfaces to be welded, the steel shall not be painted or metal coated within a 
suitable distance of any edges to be welded if the paint specified of the metal coating would 
be harmful to welders or impair the quality of the welds. 
 
Welds and adjacent parent metal shall not be painted prior to de-slagging, inspection and 
approval. 
 
Parts to be encased in concrete shall not be painted or oiled. 
 

4.8 Erection 
 

The suitability and capacity of all plant and equipment used for erection shall be to the 
satisfaction of the Engineer. 
 
All structural steel at the site shall be stored and handled so that the members are not 
subjected to excessive stresses and damage. 
 
The positioning and levelling of all steelwork, the plumbing of stanchions and the placing of 
every part of the structure with accuracy shall be in accordance with the drawings and to the 
satisfaction of the Engineer. 
 
During erection the work shall be securely bolted or otherwise fastened, and if necessary 
temporarily braced, so as to make adequate provision for all erection stresses and conditions, 
including those due to erection equipment and its operation. Neither riveting, permanent 
bolting nor welding shall be done until proper alignment has been obtained. 
 
The erection of steel trusses and shuttering plates for concreting roof slab of blending silo 
shall also be carried out by the Contractor. This erection shall take place after completion of 
slip forming up to the top level of the silo. 
 

4.9 Painting After Erection 
 

All surfaces to be painted shall be dry and thoroughly cleaned from all loose scale and rust. 
All rivet and bolt heads and site welds after de-slagging shall be cleaned. Damaged or 
deteriorated paint surfaces shall first be made good with the same type of paint as shop primer 
paint. The steelwork shall be painted with two coats of epoxy paint of approved make and 
shade. The cost of all painting is included in the unit rates of steelwork. In the galvanised steel 
pipe railing, all welds shall be ground smooth and painted with two coats of grey zinc base 
paint of approved quality. 
 
The site painting shall not be done in rainy weather or when the humidity is such as to cause 
condensation on the surfaces to be painted.  
 
The following type and thickness of paint have to be used on the steel structure and 
equipment. 
 
For high temperature equipments 
 
a. Ethyl Zinc Phosphate ICI brand single coat as a primer with a thickness of 50 - 75μ. 
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b. Deluxe dual pack aluminium finish paint ICI brand two coats with a thickness of 20 - 30μ 
of each coat. 

 
For normal steel structure 
 
a. Zinc phosphate ICI brand two coats as a primer with a thickness of 75μ each coat. 

b. Polyurethane finish ICI brand two coats with a thickness of 50μ each coat. 
 

4.10 Bedding of Steelwork on Concrete 
 

Bedding shall be carried out with neat cement grout of a consistency to completely fill the 
distance between the base plate and the top of concrete surface. The bedding shall not be 
carried out until the steelwork has been finally levelled and plumbed. 

 
4.11 Shop Drawings 

 
The steelwork drawings supplied are design drawings.  
 
The shop drawings shall also be supplied by the Civil Consultant, however in case of any 
emergency work Contractor may be asked for preparation of these drawings to some extent. 
Separate rates may be quoted for this job in per ton of steel basis. 
 

5. MEASUREMENT AND UNIT PRICE 
 
The measurement for payment of steelwork shall be of net weight of the steelwork erected in final 
position. 
 
The unit rate shall include the cost of: 
 
- all materials, fixtures and fitting 
- fabrication, shop assembly, disassembling, dispatch to the Site of the Works, site assembly 

and erection 
- prime painting and painting after erection 
- all welding, bolts, nuts and washers 
- all tools, jigs and templates required. 

 
The Unit Prices tendered shall be full payment for completion of the Works specified herein and in 
accordance with the terms of this Contract. 
 

Pay Item        Unit of 
No.   Description     Measurement 
 
SP- Providing and Fixing MS grating as per 

specification shown in the drawings as directed 
by the engineer complete all respects.       KG. 
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SS SPECIAL SPECIFICATIONS -  BILL-7 
 
 SUMMARY- EMPLOYER’S AND ENGINEER’S FACILITIES 

 

Bill 7 - GENERAL ITEMS 

 DESCRIPTION 

 The Engineer / Project Facilities  

I (A) Employer's Facilities- Provide Employer’s Vehicles 

 1    Employer Vehicles 

   

II (B) Engineer's Facilities- Provide Engineer’s Vehicles 

 2    - Team Leader 

 3    - Resident Engineer  

 4   - Assistant Resident Engineer 

   
 Team Leader's Facilities-  

5.1    - Provide, Furnish and Equipped Office 

5.2   - Provide, Furnish and Equipped Residential Accommodation 

   
 Resident Engineer's Facilities-  

5.3    - Provide, Furnish and Equipped Office 

5.4    - Provide, Furnish and Equipped Residential Accommodation 

   
 Assistant Resident Engineer's Facilities 

5.5    - Provide, Furnish and Equipped Office and Residential Accommodation 

   

 Resident Engineer's Facilities- - Provide, Furnish and Equipped 

5.6     - Base Laboratory  

   
 Assistant Engineer's Facilities- Provide, Furnish and Equipped 

5.7    - Field Laboratory  

   
 Assistant Engineer's Facilities- Provide and Maintain 

 5.8    - Survey Equipment 
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SS SPECIAL SPECIFICATIONS 
 
I (A) EMPLOYER’S FACILITIES- PROVIDE EMPLOYER’S VEHICLES 

 

The Contractor shall be responsible for providing the Employer and his staff with all the 

facilities listed in Bill 7. of this contract, where applicable. All vehicles must be delivered 

by the contractor to the Employer within 15 days as per the Engineer's instructions. All the 

vehicles shall be the Employer's property.  

 
II(B) THE ENGINEER’S FACILITIES 
 
A General 

 
The Contractor shall provide the facilities to the Engineer and his staff as per attached Bill-

7 of this contract / package on the locations as approved/directed by the Engineer. All the 

vehicles provided to the Employer and the Engineer shall be the Employer's property. All 

vehicles shall be comprehensive insured for whole Contract period. The payment shall be 

made by the Employer for the vehicles through Provision Sum as shown in Bill-7. These 

facilities, where applicable, shall include the following: 

 

A Employer's Facilities- Provide Employer’s Vehicles 

   

B Engineer's Facilities- Provide Engineer’s Vehicles 

 2    - Team Leader 

 3    - Resident Engineer  

 4   - Assistant Resident Engineer 

   

 Team Leader's Facilities-  

 5.1    - Provide, Furnish and Equipped Office 

 5.2   - Provide, Furnish and Equipped Residential Accommodation 

   

 Resident Engineer's Facilities-  

5.3    - Provide, Furnish and Equipped Office 

5.4   - Provide, Furnish and Equipped Residential Accommodation 

   

 Assistant Resident Engineer's Facilities 

5.5  - Provide, Furnish and Equipped Office and Residential Accommodation 

   

 Resident Engineer's Facilities- - Provide, Furnish and Equipped 

5.6     - Base Laboratory  

   

 Assistant Engineer's Facilities- Provide, Furnish and Equipped 

 5.7    - Field Laboratory  
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 Assistant Engineer's Facilities- Provide and Maintain 

 5.8    - Survey Equipment 

     

All the facilities with regard to provide, furnished and equipped the Engineer’s Office(s) 

and Accommodation as listed above and as per Bill-7 by the contractor, where applicable, 

upon completion of the project (24 months) shall become the property of the contractor and 

taken over by the Contractor after completion of the entire project. The Contractor put into 

operation all facilities within 15 days of receiving the Engineer's instructions. The 

location(s) of all facilities shall be approved/directed and as per Bill-7 by the Engineer.  

 

The contractor shall provide, furnish and equip offices and residential accommodation as 

per instruction of the Engineer. The cost of these items shall not be paid separately and 

deemed to be included in other pay items of BoQ as mentioned in Bill-7.  

 

The contractor shall provide, furnish, equipped and maintain Base Laboratory and Filed 

Laboratories at location as per Bill-7 and / or as directed / instructed by the Engineer. The 

buildings having sufficient space for the Base Laboratory and Filed Laboratories shall also 

be provided / hired by the Contractor. The Base Laboratory will remain with the Engineer 

and maintained for 24 months (upto entire project completion). The Field Laboratories will 

remain with the Engineer and maintained upto packages completion as per instructions of 

the Engineer. The cost of these items / facilities shall not be paid separately but deemed to 

be included in other pay items of BoQ as mentioned in Bill-7. All items of both Laboratories 

provided by the contractor shall be returned / taken over by the Contractor upon completion 

of the entire project.  

 

The contractor shall provide and maintain Survey Equipment as per instruction of the 

Engineer. The cost of these items shall not be paid separately and deemed to be included in 

other pay items of BoQ as mentioned in Bill-7. All survey equipment provided by the 

contractor shall be returned / taken over by the Contractor upon completion of the entire 

project. 

 

Contractor shall take all necessary steps to ensure the security of all the Engineer's facilities 

(Base and Field Laboratories) and shall appoint guards or watchmen as per instructions of 

the Engineer. 

 
5.1. Provide, Furnish and Equipped Office of the Team Leader at Hyderabad 
 

The Contractor of the respective package where this facility is provided in Bill-7 is 

responsible to provide, furnish and equipped the office as mentioned herein and as approved/ 

directed by the Engineer.  

 

All furnishings, fixtures, and equipment shall remain with the Engineer and shall be 

handover upon completion of the entire project (24 months) to the Contractor. All 

furnishings, furniture and equipment are solely for the Engineer and their staff's use. This 

may include but not limited to furniture, equipment, curtains, linen, glassware, cutlery, 

dishes, and kitchenware as necessary. The list provided herein is only intended as a guide to 
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indicate the minimum furnishing, furniture and equipment requirements that will be 

acceptable to the satisfaction of the Team Leader/The Engineer, the Contractor shall 

provide, furnish, and equipped as listed (minimum) and any additional item(s) as required 

by the Team Leader/The Engineer and his staff for the facilitation in a proper manner. 

 

i) Office 

Quantity 

(Nos) 

 
Item 

1 - Light table, (1.60 x 0.80 x 0.75 m high) with in-laid 

opaque plate glass 1.4 m x 0.60 m x 5 mm and 6 no. 

fluorescent lamps, 40 watts each, mounted 10 cm under 

the plate glass. 

5 - Lockable metal filing cabinets for drawings (1.0.x 0.80 

x 0.75 m) with 4 no. drawers. 

5 - Metal filing cabinets with 4 no. lockable drawers 

As Reqd. - Metal waste baskets 

5 - Standard good quality office desks 

5 - Swivel type padded desk chairs with arms and castors 

4 - Executive desk with lockable drawers & glass top 

4 - Executive type upholstered desk chair 

2 - Computer Operator desk with chair and matching 

computer table. 

1 - Conference table with padded swivel chairs for 

fifteen (10) persons 

10 - Standard office chairs 

2 - Book cases with two shelves 

2 - Display boards 

5 - Fire ,extinguishers (C02) wall hung 

6 - Standard size staplers 

1 - Heavy duty stapler 

2 - Paper cutters  

6 - Paper hole punches 

As Reqd. - Pencil sharpeners 

4 - Pencil sharpeners, desk mounted 

1 - Electric water cooler 

6 - Calculators, Casio (Scientific) latest model  

As Reqd - Venetian blinds and traverse drapes on all windows. 

6 - Air conditioners split (cooling & heating) 18,000 

BTU or as required. 

4 - Plastic trash containers, 50 cm diameter. minimum by            

75 cm high 

10 - Construction hard hats 
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1 - Binding machine, Model No.212 PB by General 
Binding Corp or similar. 

As Reqd. - ZEA 2500 W voltage regulator. 

1 - Facsimile Machine, heavy duty.  

2 - Branded Core i7 computers including required hard and 
soft wares, laser printer, stabilizer, USB devices, other 
accessories and unlimited internet services.  

2 - Laser Printer latest model. 

3 - Lap top computer Sony or equivalent Core i7 latest 
model of specifications to be approved by the Engineer 

2 - UPS, 1 KVA  

1 - Scanners  

1 - Digital camera Sony or equivalent 

4 - Mobile Phones (Samsung) with accessories (monthly 
maximum limit of phone bills shall be Rs. 3000 for each 
phone) 

- - Generator set of adequate capacity for standby power 
supply to office 

ii) Kitchen  

1 - Single Stainless Steel Sink with Drainboard. 

1 - Electric Refrigerator, 0.40 cu.m capacity with separate 
freezer compartment, self defrost type.  

1 - Gas stove with 3 burners with gas bottles as required 

1 - Set of kitchen cabinets, lockable, with formica top for 

working space 

2 - Thermic jugs 

2 Set - Pots, cups, saucers, water glasses, spoons and 

serving trays adequate for 20 persons 

1 Set - Tea towels, w/towel rack and miscellaneous cooking 

pans, knives, forks, spoons etc. as required 

As Reqd. - Exhaust fan 

iii) Toilets 04 or more as per no. of rooms and common  

4 or more - Water closets, European Style 

4 or more - Wash basins with hot and cold water and mirror 

4 or more - Stainless steel toilet paper holders 

4 or more - Paper towel dispensers 

4 or more - Mirrors, 40 cm x 50 cm 

4 or more - Ceramic urinals 

4 or more - Exhaust fan, W/screen, 1/2 Hp, 220 Volt 

4 or more - Towel holder 

 
5.2. Provide, Furnish and Equipped Residential Accommodation for Team Leader at 

Hyderabad 
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A. General  
 

The Contractor of the respective package where this facility is provided in Bill-7 is 

responsible to provide, furnish and equipped the Residential Accommodation as mentioned 

herein and as approved/ directed by the Engineer.  
 

All furnishings, fixtures, and equipment shall remain with the Engineer and shall be 

handover upon completion of the entire project (24 months) to the Contractor. All 

furnishings, furniture and equipment are solely for the Engineer and their staff's use. This 

may include but not limited to furniture, equipment, curtains, linen, blankets, glassware, 

cutlery, dishes, and kitchenware as necessary. The list provided herein is only intended as a 

guide to indicate the minimum furnishing, furniture and equipment requirements that will 

be acceptable to the satisfaction of the Team Leader/The Engineer, the Contractor shall 

provide, furnish, and equipped as listed (minimum) and any additional item(s) as required 

by the Team Leader/The Engineer and his staff for the facilitation in a proper manner.  
 

 Measurement & Payment 
 

. 

Provide, Furnish and Equ 

Item 
Quantity 

(Nos) 

Single Bed plus mattresses and pillows 6 

Double Bed plus mattresses and pillows 1 

Wardrobes 7 

Chairs 10 

Dining table and chairs (to seat 10 persons) 1 Set 

Sofa Set (5-Seater) 3 Set 

Kitchen cupboards and tables or fitted units 1 Set 

Electric Water Coolers 1 

Refrigerator large 2 

Refrigerator small 1 

Air Conditioners 8 

Cooking Range 1 

Bathroom wall mirror Shelf, medicine cabinet and towel 

rails 
As Reqd 

Elect. Gas water heater (geyser)  As Reqd 

Glassware, cutlery, crockery, kitchen utensils etc As Reqd 

Towels, bed sheets, blankets/ quilts etc As Reqd 

Television Samsung 32 inch or equivalent 2 

Fire Extinguisher As Reqd 

Room Heater (Electrical) 6 Nos. 
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B. Measurement & Payment 

 

Provide, furnish and equipped for the office and residential accommodation shall not be 

measured / paid separately and shall deemed to be included in the other pay items. 

 
Item No Description Unit of Measurement 

5.1 Provide Furnish and Equipped Office for Team 

Leader 

Not Payable Separately, Inclusive in other 

BoQ items 

5.2 Provide, Furnish and Equipped Team Leader’s 

Accommodation 

Not Payable Separately, Inclusive in other 

BoQ items 

 

 
5.3. Provide Furnish and Equipped for the Office of the Resident Engineer  
 

The Contractor of the respective package where this facility is provided in Bill-7 is 

responsible to provide, furnish and equipped the office as mentioned herein and as approved/ 

directed by the Engineer.  

 

All furnishings, fixtures, and equipment shall remain with the Engineer and shall be 

handover upon completion of the entire project (24 months) to the Contractor. All 

furnishings, furniture and equipment are solely for the Engineer and their staff's use. This 

may include but not limited to furniture, equipment, curtains, linen, glassware, cutlery, 

dishes, and kitchenware as necessary. The list provided herein is only intended as a guide to 

indicate the minimum furnishing, furniture and equipment requirements that will be 

acceptable to the satisfaction of the Engineer/Resident Engineer, the Contractor shall 

provide, furnish, and equipped as listed (minimum) and any additional item(s) as required 

by the Team Leader/The Engineer and his staff for the facilitation in a proper manner. 

 

i) Office 

Quantity 

(Nos) 

 
Item 

1 - Light table, (1.60 x 0.80 x 0.75 m high) with in-laid 

opaque plate glass 1.4 m x 0.60 m x 5 mm and 6 no. 

fluorescent lamps, 40 watts each, mounted 10 cm under 

the plate glass. 

5 - Lockable metal filing cabinets for drawings (1.0.x 0.80 

x 0.75 m) with 4 no. drawers. 

5 - Metal filing cabinets with 4 no. lockable drawers 

As Reqd. - Metal waste baskets 

5 - Standard good quality office desks 

5 - Swivel type padded desk chairs with arms and castors 

4 - Executive desk with lockable drawers & glass top 

4 - Executive type upholstered desk chair 

2 - Computer Operator desk with chair and matching 



Section 6: Employer’s Requirements 6-25 

Bidding Document for (EFAP/WSD/CW-18)                                                                                                                Procurement of Works 

computer table. 

1 - Conference table with padded swivel chairs for fifteen 

(10) persons 

10 - Standard office chairs 

2 - Book cases with two shelves 

2 - Display boards 

5 - Fire, extinguishers (C02) wall hung 

6 - Standard size staplers 

1 - Heavy duty stapler 

2 - Paper cutters  

6 - Paper hole punches 

As Reqd. - Pencil sharpeners 

4 - Pencil sharpeners, desk mounted 

1 - Electric water cooler 

6 - Calculators, Casio (Scientific) latest model  

1 - Xerox or equivalent Photocopier including enlarging 

reduction etc. and automatic voltage stabilizer. 

As Reqd. - Venetian blinds and traverse drapes on all windows. 

6 - Air conditioners split (cooling & heating) 18,000 

BTU or as required. 

4 - Plastic trash containers, 50 cm diameter. minimum by            

75 cm high 

10 - Construction hard hats 

1 - Binding machine, Model No.212 PB by General 

Binding Corp or similar. 

As Reqd. - ZEA 2500 W voltage regulator. 

1 - Facsimile Machine, heavy duty.  

2 - Branded Core i7 computers including required hard and 
soft wares, laser printer, stabilizer, USB devices, other 
accessories and unlimited internet services.  

2 - Laser Printer latest model. 

2 - Lap top computer Core i7 Sony or equivalent latest 
model of specifications to be approved by the Engineer 

2 - UPS, 1 KVA  

1 - Scanners  

1 - Digital camera Sony or equivalent 

4 - Mobile Phones (Samsung) with accessories (monthly 
maximum limit of phone bills shall be Rs. 3000 for each 
phone) 

- - Generator set of adequate capacity for standby power 
supply to office 

ii) Kitchen  

1 - Single Stainless Steel Sink with Drainboard. 
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1 - Electric Refrigerator, 0.40 cu.m capacity with separate 
freezer compartment, self defrost type.  

1 - Gas stove with 3 burners with gas bottles as required 

1 - Set of kitchen cabinets, lockable, with formica top for 

working space 

2 - Thermic jugs 

2 Set - Pots, cups, saucers, water glasses, spoons and 

serving trays adequate for 20 persons 

1 Set - Tea towels, w/towel rack and miscellaneous cooking 

pans, knives, forks, spoons etc. as required 

As Reqd. - Exhaust fan 

iii) Toilet 04 or more as per no. of rooms and common 

4 or more - Water closets, European Style 

4 or more - Wash basins with hot and cold water and mirror 

4 or more - Stainless steel toilet paper holders 

4 or more - Paper towel dispensers 

4 or more - Mirrors, 40 cm x 50 cm 

4 or more - Ceramic urinals 

4 or more - Exhaust fan, W/screen, 1/2 Hp, 220 Volt 

4 or more - Towel holder 

 

5.4 Provide Furnish and Equipped Residential Accommodation for Resident Engineer 

 
A. General  

 

The Contractor of the respective package where this facility is provided in Bill-7 is 

responsible to provide, furnish and equipped the Residential Accommodation as mentioned 

herein and as approved/ directed by the Engineer.  
 

All furnishings, fixtures, and equipment shall remain with the Engineer and shall be 

handover upon completion of the entire project (24 months) to the Contractor. All 

furnishings, furniture and equipment are solely for the Engineer and their staff's use. This 

may include but not limited to furniture, equipment, curtains, linen, blankets, glassware, 

cutlery, dishes, and kitchenware as necessary. The list provided herein is only intended as a 

guide to indicate the minimum furnishing, furniture and equipment requirements that will 

be acceptable to the satisfaction of the Team Leader/The Engineer, the Contractor shall 

provide, furnish, and equipped as listed (minimum) and any additional item(s) as required 

by the Engineer / Resident Engineer and his staff for the facilitation in a proper manner.  
 

Item Quantity (Nos) 

Single Bed plus mattresses and pillows 6 

Double Bed plus mattresses and pillows 1 

Wardrobes 7 
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 Measurement & Payment 
 

. 

Fur 

 
B. Measurement & Payment 

 

 

Provide, furnish and equipped for the office and residential accommodation shall not be 

measured / paid separately and shall deemed to be included in the other pay items. 

 
Item No Description Unit of Measurement 

5.3 Provide Furnish and Equipped Office for Resident 

Engineer 

Not Payable Separately, Inclusive in other 

BoQ items 

5.4 Provide, Furnish and Equipped Resident Engineer’s 

Accommodation 

Not Payable Separately, Inclusive in other 

BoQ items 

 

 
5.5 Provide Furnish and Equipped for the Office and Residential Accommodation of the 

Assistant Resident Engineer  
 
A. General  

 

Chairs 10 

Dining table and chairs (to seat 10 persons) 1 Set 

Sofa Set (5-Seater) 3 Set 

Kitchen cupboards and tables or fitted units 1 Set 

Electric Water Coolers 1 

Refrigerator large 2 

Refrigerator small 1 

Air Conditioners 8 

Cooking Range 1 

Bathroom wall mirror Shelf, medicine cabinet 

and towel rails 
As Reqd 

Elect. Gas water heater (geyser)  As Reqd 

Glassware, cutlery, crockery, kitchen utensils 

etc 
As Reqd 

Towels, bed sheets, blankets/ quilts etc As Reqd 

Television Samsung 32 inch or equivalent 2 

Fire Extinguisher As Reqd 

Room Heater (Electrical) 6 Nos. 
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The Contractor of the respective package where this facility is provided in Bill-7 is 

responsible to provide, furnish and equipped the office and residential as mentioned herein 

and as approved/ directed by the Engineer.  

 

All furnishings, fixtures, and equipment shall remain with the Engineer and shall be 

handover upon completion of the entire project to the Contractor. All furnishings, furniture 

and equipment are solely for the Engineer and their staff's use. This may include but not 

limited to furniture, equipment, curtains, linen, glassware, cutlery, dishes, and kitchenware 

as necessary. The list provided herein is only intended as a guide to indicate the minimum 

furnishing, furniture and equipment requirements that will be acceptable to the satisfaction 

of the Engineer/ Resident Engineer / Assistant Resident Engineer, the Contractor shall 

provide, furnish, and equipped as listed (minimum) and any additional item(s) as required 

by the Team Leader/The Engineer and his staff for the facilitation in a proper manner. 

 

 

 

 

i) Office 

Quantity 

(Nos) 

 
Item 

1 - Light table, (1.60 x 0.80 x 0.75 m high) with in-laid 

opaque plate glass 1.4 m x 0.60 m x 5 mm and 6 no. 

fluorescent lamps, 40 watts each, mounted 10 cm under 

the plate glass. 

5 - Lockable metal filing cabinets for drawings (1.0.x 0.80 

x 0.75 m) with 4 no. drawers. 

5 - Metal filing cabinets with 4 no. lockable drawers 

As Reqd. - Metal waste baskets 

5 - Standard good quality office desks 

5 - Swivel type padded desk chairs with arms and castors 

4 - Executive desk with lockable drawers & glass top 

4 - Executive type upholstered desk chair 

2 - Computer Operator desk with chair and matching 

computer table. 

1 - Conference table with padded swivel chairs for fifteen 

(10) persons 

10 - Standard office chairs 

2 - Book cases with two shelves 

2 - Display boards 

5 - Fire, extinguishers (C02) wall hung 

6 - Standard size staplers 

1 - Heavy duty stapler 

2 - Paper cutters  
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6 - Paper hole punches 

As Reqd. - Pencil sharpeners 

4 - Pencil sharpeners, desk mounted 

1 - Electric water cooler 

6 - Calculators, Casio (Scientific) latest model  

1 - Xerox or equivalent Photocopier including enlarging 

reduction etc. and automatic voltage stabilizer. 

As Reqd - Venetian blinds and traverse drapes on all windows. 

6 - Air conditioners split (cooling & heating) 18,000 

BTU or as required. 

4 - Plastic trash containers, 50 cm diameter. minimum by            

75 cm high 

10 - Construction hard hats 

1 - Binding machine, Model No.212 PB by General 

Binding Corp or similar. 

As Reqd. - ZEA 2500 W voltage regulator. 

1 - Facsimile Machine, heavy duty.  

1 - Branded Core i7 computers including required hard and 
soft wares, laser printer, stabilizer, USB devices, other 
accessories and unlimited internet services.  

2 - Laser Printer latest model. 

3 - Lap top computer Sony or equivalent latest model of 
specifications to be approved by the Engineer 

2 - UPS, 1 KVA  

1 - Scanners  

1 - Digital camera Sony or equivalent 

4 - Mobile Phones (Samsung) with accessories (monthly 
maximum limit of phone bills shall be Rs. 3000 for each 
phone) 

- - Generator set of adequate capacity for standby power 
supply to office 

ii) Kitchen  

1 - Single Stainless Steel Sink with Drainboard. 

1 - Electric Refrigerator, 0.40 cu.m capacity with separate 
freezer compartment, self defrost type.  

1 - Gas stove with 3 burners with gas bottles as required 

1 - Set of kitchen cabinets, lockable, with formica top for 

working space 

2 - Thermic jugs 

2 Set - Pots, cups, saucers, water glasses, spoons and 

serving trays adequate for 20 persons 

1 Set - Tea towels, w/towel rack and miscellaneous cooking 

pans, knives, forks, spoons etc. as required 
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As Reqd. - Exhaust fan 

iii) Toilet 04 or more as per no. of rooms and common 

4 or more - Water closets, European Style 

4 or more - Wash basins with hot and cold water and mirror 

4 or more - Stainless steel toilet paper holders 

4 or more - Paper towel dispensers 

4 or more - Mirrors, 40 cm x 50 cm 

4 or more - Ceramic urinals 

4 or more - Exhaust fan, W/screen, 1/2 Hp, 220 Volt 

4 or more - Towel holder 

 
 Residential Accommodation 
 
 
 
 
 

 Measurement & Payment 
 

. 

Furniture an 

Item Quantity (Nos) 

Single Bed plus mattresses and pillows 6 

Double Bed plus mattresses and pillows 1 

Wardrobes 7 

Chairs 10 

Dining table and chairs (to seat 10 persons) 1 Set 

Sofa Set (5-Seater) 3 Set 

Kitchen cupboards and tables or fitted units 1 Set 

Electric Water Coolers 1 

Refrigerator large 2 

Refrigerator small 1 

Air Conditioners 8 

Cooking Range 1 

Bathroom wall mirror Shelf, medicine cabinet 

and towel rails 
As Reqd 

Elect. Gas water heater (geyser)  As Reqd 

Glassware, cutlery, crockery, kitchen utensils 

etc 
As Reqd 

Towels, bed sheets, blankets/ quilts etc As Reqd 

Television Samsung 32 inch or equivalent 2 

Fire Extinguisher As Reqd 

Room Heater (Electrical) 6 Nos. 



Section 6: Employer’s Requirements 6-31 

Bidding Document for (EFAP/WSD/CW-18)                                                                                                                Procurement of Works 

 
 Measurement & Payment 

 
B. Measurement & Payment 

 

Provide, furnish and equipped for the office and Residential Accommodation for Assistant 

Residential Engineer shall not be measured / paid separately and shall deemed to be included 

in other pay items. 

 
Item No Description Unit of Measurement 

5.5 Provide Furnish and Equipped for Office and 

Accommodation for Assistant Resident Engineer 

Not Payable Separately, Inclusive in other 

BoQ items 

 
5.6 RESIDENT ENGINEER’S BASE LABORATORY 

 
A General 

 

The Contractor shall provide, furnish, equip and maintain, for the entire Contract duration 

(24 months) for the exclusive use of the Engineer and his staff, for testing soils, aggregates, 

concrete and bituminous materials. The laboratory shall be housed in a rental building, fully 

equipped with all utilities, furniture, apparatus and fittings appropriate to such use. 

 

The Base Laboratory shall be located adjacent to the Resident Engineer Office or elsewhere 

as required by the Engineer. It shall consist of a hall and two offices with storage, lavatory 

and washing facilities.  The total area of the laboratory building shall be 250 sq m.  The hall 

shall be divided into bitumen section, soil and aggregates sections and a concrete section. 

 

Outside the laboratory water tanks shall be constructed for curing concrete samples, of a 

size and location approved by the Engineer. 

 

The laboratory shall be provided with electricity and shall be fully air-conditioned.  It shall 

have a regular and dependable supply of water, gas and electricity available throughout 24 

hours of each day. Payment of utility bills such as for electricity, gas, water supply and 

drainage will be the responsibility of the Contractor. 

 

All rooms shall be provided with exhaust fans, located particularly over fume cupboards and 

the like. 

 

The water supply shall be maintained by an elevated or pressure tank of adequate capacity. 

 

The Contractor shall provide qualified materials technicians and qualified laboratory 

technicians and helpers as deemed necessary by the Engineer to assist in operating the 

laboratory. 

 

The Contractor shall maintain the Engineer’s laboratory including the repair and / or 

replacement of any item. The Contractor shall maintain the laboratory and testing equipment 

in a satisfactory working condition at all times to enables the Engineer to test the materials 

and workmanship of the works during construction whenever required, damaged testing 
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equipment shall be replaced by the Contractor and consumable goods shall be supplied in 

sufficient quantities when ordered by the Engineer for the sole use of testing the construction 

works. The Contractor shall meet all operating expenses.  

 

The Engineer’s Laboratory fittings, equipments including testing equipment and furnishings 

shall remain the property of the Contractor and shall be handed over back to him upon 

completion of the contract (24 months). The rental building shall be handed over back to its 

owner on Taking Over of the Works.  

 
B Sampling 

 

It shall be the responsibility of the Contractor to take samples as required by the Engineer 

and to provide all necessary transport, labour, tools, containers, wrappings and so forth for 

uplifting and dispatching samples to the Engineer’s Base Laboratory. 
 
C Tests 
 

The Engineer’s Base Laboratory shall be equipped to perform the following in-house tests: 

 

    TEST AASHTO DESIGNATION 
 

 Moisture content test by oven drying  
 Atterberg limits T-89 & T-90 
 Moisture density relationship of soils (standard method) T-99 
 Moisture density relationship of soils (modified method) T-180, Method B and D 
 Specific gravity of soils T-100 
 CBR test T-193 
 Sieve analysis of soils and aggregate and mineral filler T-88, T-27 and T-37 
 Specific gravity and water absorption of fine aggregates T-84 
 Specific gravity and water absorption of coarse aggregates T-85 
 Unit weight of aggregates T-19 
 Los Angeles abrasion test for aggregates  T-96 
 Chemical tests: 
 - Organic impurities for sand in concrete T-21 
 - Chlorides and Sulphates in fine aggregates ASTM-1411 
 -  Potential alkali reactivity test ASTM-C 289  
 Amount of material passing No. 200 sieve T-11 
 Soundness of aggregates T-104 
 Clay lumps and friable particles in aggregates T-112 
 Curing concrete compressive test specimens T-23 
 Compressive strength of concrete cylinder specimens T-22 
 Quality of water to be used in concrete T-26 
 Making and curing concrete test specimens in the laboratory T-126 
 Plastic fines in graded aggregates and soils by use of sand equivalent test T-176 
 Sampling bituminous materials T-40 
 Marshall test and loss in stability T-245 
 Specific gravity of compacted bituminous mixtures T-166 
 Quantitative extraction of bitumen from bituminous paving mixtures T-164 
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 Viscosity of bitumen T-20, T-202 
 Penetration of bitumen T-49 
 Flash and fire points  T-48 
 Solubility of bituminous materials in organic solvents T-44 
 Coating and stripping of bitumen-aggregate mixture T-182 
 Petrographic analysis 

        

The Engineer’s Base Laboratory shall be equipped to perform the following field tests: 
 
 

   TEST AASHTO DESIGNATION 

 
In-place density by sand cone method (with 15.25 cms and 30.5 cms cone) T-191 
In-place density of compacted base course containing large sizes of coarse T-181 
Coarse aggregates 
Sampling fresh concrete T-141 
Concrete slump T-119 
Sampling bituminous materials T-40 
Determining the temperature of bituminous paving mixtures  - 
Coring and determination of bulk specific gravity of compacted bituminousT-230, T-166  
Mixtures 

 

If any additional testing is required other than mentioned above, the Contractor shall provide 

all assistance to conduct the test.  The cost of all such tests shall be born by the Contractor. 

 
D Furnishing 

 

The Contractor shall provide, for the whole contract duration, furnishings for the Engineer’s 

Base Laboratory described in the following list to a quality approved by the Engineer.  

Substitution of type may be made only upon approval of the Engineer. 

 

 No. DESCRIPTION 
 

3 Standard office desks 

3 Swivel type padded desk chairs 

7 Work tables 

15 Standard office chairs 

6 Small tables 

3 Side racks 

3 Metal filing cabinets, 4-drawer 

6 Electronic calculators 

4 Air conditioners (cooling and heating) 

2 Electric water coolers 

1 Display board 

3 Desk lamps, fluorescent, 20 watts 

3 Standard size staplers 

1 Heavy duty staplers 
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2 Paper cutters 

2 Paper hole punches 

2 Pencil sharpeners 

4 Fire extinguishers 

 
E Equipment 
 

The Contractor shall provide new laboratory equipment as noted in the list Equipment for 

the Engineer’s Base Laboratory included herein.  The equipment shall be purchased from 

Messrs Controls, or from equivalent international suppliers, all to the approval of the 

Engineer. 

 

The Contractor shall submit a complete list of the equipment, apparatus and supplies he 

proposes to furnish for the Engineer’s Laboratory.  The list shall include the manufacturer’s 

name and descriptive literature. 

 

Additional equipment and materials shall be supplied by the Contractor at no additional cost 

as and when required by the Engineer to perform any test relevant to the Works. 
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F Measurement and Payment 

 

Providing, furnishing, equipped and maintaining the base laboratory shall not be paid 

separately and shall deemed to be included in other pay items. 

 
Item No Description Unit of Measurement 

5.6 Provide Furnish and Equipped Base Laboratory for 

The Engineer 

Not Payable Separately, Inclusive in other 

BoQ items 

 Maintain Engineer’s Base Laboratory Not Payable Separately, Inclusive in other 

BoQ items 

 

EQUIPMENT FOR THE ENGINEER’S BASE LABORATORY 

 

SR. 

No. 

EQUIPMENT DESCRIPTION 

 

 MODEL 

No. / Make 
UNIT 

QTY 

 

 A.  GENERAL EQUIPMENT    

1 Laboratory oven, capacity 220 litre UNE-600 Each 1 

2 Laboratory oven, capacity 100 litre 10-D1390 Each 1 

3 Hot plate, maximum temperature 350°C 10-D1405/A Each 1 

4 Gas burner, two flames 999-G/S Each 1 

5 Bunsen burner with tripod 86D/1/1420 Each 1 

6 Heavy duty straight spring scale 11-D695 Each 1 

7 Heavy duty balance, 20 kg. 11-D610 Each 1 

8 Triple beam balance, 2,610 grams 11-D605 Each 1 

9 Cent-O-Gram balance, 311 grams 11-D600 Each 2 

10 Platform balance 150 kg 11-D690/A Each 1 

11 Electronic precision balance 11-D629/Z Each 1 

12 

Digital top pan balance 30 kg x 1 gram capacity with 

cradle  

11-D612/A, 

D627/C Each 1 

13 Wall clock - Each 1 

14 Stop watch 86-D1231 Each 1 

15 Vernier caliper 86-D1652 Each 1 

16 Thermometer, general, 0°c - 200°c 86-D1202  2 

17 Maximum - minimum thermometer 86-D1215 Each 1 

18 Sampling tools, complete set 40-T10/A Each 1 

19 Tongs 86-D1455 Each 2 

20 Desicator 86-D1110 Each 1 

21 Beaker, pyrex, 250 ml 86-D1073 Each 2 

22 Beaker, pyrex, 600 ml 86-D1074 Each 2 

23 Beaker, pyrex, 1,000 ml 86-D1075 Each 2 

24 Funnel, 250 ml 86-G001 Each 2 

25 Funnel, 500 ml 86-G002 Each 2 

26 Volumetric flask, 100 ml 86-D1059 Each 2 
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SR. 

No. 

EQUIPMENT DESCRIPTION 

 

 MODEL 

No. / Make 
UNIT 

QTY 

 

27 Volumetric flask with stopper, 250 ml 86-D1060 Each 2 

28 Volumetric flask with stopper, 500 ml 86-D1061 Each 2 

29 Volumetric bottle flask, 250 ml 86-D1050 Each 2 

30 Volumetric bottle flask, 500 ml 86-D1051 Each 2 

31 Wash bottle, 100 ml 86-D1535 Each 2 

32 Wash bottle, 250 ml 86-D1536 Each 2 

33 Wash bottle, 500 ml 86-D1537 Each 2 

34 Specific gravity bottles 100 ml (86D-1127) 86-D1003 Each 1 

35 Graduated cylinder, 100 ml 86-D1004 Each 2 

36 Graduated cylinder, 250 ml 86-D1006 Each 2 

37 Graduated cylinder, 1,000 ml 86-D1092 Each 2 

38 Reagent bottle stoppered, 2 litre 86-D1332 Each 2 

39 Aluminium cans with cover, 2" diameter 86-D1333 L.S * 

40 Aluminium cans with cover, 3" diameter 86-D1334 L.S * 

41 Scoop 86-D1602 Each 2 

42 Brush, fine 86-D1671 Each 1 

43 Wire brush, coarse 86-D1670 Each 1 

44 Wire brush, fine 86-D1673 Each 1 

45 Bucket, 12 litre  Each 2 

46 Trolly 86-D1703 Each 1 

47 Shovel, large  Each 1 

48 Pickaxe  Each 1 

49 Sample splitter, coarse 15-D437 Each 1 

50 Sample splitter, fine 15-D433 Each 1 

51 Sieve shaker for 8” diameter sieve, motorised 15-D407 Each 1 

52 Tin pan/tray, 12” x 12” x 2”  Each 4 

53 Tin pan/tray, 16” x 16” x 3”  Each 4 

54 Tin pan/tray, 24” x 16” x 3”  Each 4 

55 Tin pan/tray, 20” x 16” x 4”  Each 4 

56 

Mortar porcelain, 200 mm diameter with rubber 

covered pestle 15-D1180 Each 1 

      

B.  COARSE AND FINE AGGREGATES SIEVE 

ANALYSIS    

   Sieve set 8" diameter:    

1  1 inch 15-D110/2 Each 3 

2  3/4 inch 15-D112/2 Each 2 

3  1/2 inch 15-D115/2 Each 2 
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SR. 

No. 

EQUIPMENT DESCRIPTION 

 

 MODEL 

No. / Make 
UNIT 

QTY 

 

4  3/8 inch 15-D117/2 Each 2 

5  No. 4 (4.74 mm) 15-D122/2 Each 2 

6  No. 8 (2.36 mm) 15-D126/2 Each 2 

7  No. 10 (2.00 mm) 15-D127/2 Each 3 

8  No. 16 (1.18 mm) 15-D130/2 Each 2 

9  No. 30 (0.60 mm) 15-D134/2 Each 2 

10  No. 40 (0.425 mm) 15-D136/2 Each 3 

11  No. 50 (0.300 mm) 15-D138/2 Each 2 

12  No. 80 (0.180 mm) 15-D141/2 Each 1 

13  No. 100 (0.150 mm) 15-D142/2 Each 2 

14  No. 200 (0.075 mm) 15-D146/2 Each 3 

15  Wet washing No. 200 15-D160/2 Each 3 

   Sieve set 12" diameter:    

16  3 inch (75 mm) 15-D102/3 Each 2 

17  2 1/2 inch (63 mm) 15-D103/3 Each 2 

18  2 inch (50 mm) 15-D105/3 Each 2 

19  1 1/2 inch (38 mm) 15-D107/3 Each 2 

20  1 inch (25 mm) 15-D110/3 Each 2 

21  3/4 inch (19 mm) 15-D112/3 Each 2 

22  1/2 inch (12.5 mm) 15-D115/3 Each 2 

23  3/8 inch (9.5 mm) 15-D117/3 Each 2 

24  No. 4 (4.74 mm) 15-D122/3 Each 2 

   Sieve set 18" diameter:    

25  3 inch (75 mm) 15-D102/45 Each 2 

26  2 1/2 inch (63 mm) 15-D103/45 Each 2 

27  2 inch (50 mm) 15-D105/45 Each 2 

28  1 1/2 inch (38 mm) 15-D107/45 Each 2 

29  1 inch (25 mm) 15-D110/45 Each 2 

30  3/4 inch (19 mm) 15-D112/45 Each 2 

31  1/2 inch (12.5 mm) 15-D115/45 Each 2 

32  3/8 inch (9.5 mm) 15-D117/45 Each 2 

33  No. 4 (4.74 mm) 15-D122/45 Each 2 

34  Pan 

15-D152/2 

/3/45 Each 2 

35  Cover 

15-D152/2 

/3/45 Each 2 
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SR. 

No. 

EQUIPMENT DESCRIPTION 

 

 MODEL 

No. / Make 
UNIT 

QTY 

 

36  Large Capacity Sample Splitter 15-D430 Each 1 

37  Sample Splitter 15-D437 Each 1 

     

 C.  ATTERBERG LIMITS    

1  Liquid limit test set with all accessories 22-T32/AP Each 1 

2  Mixing Dish 86-D1172 Each 2 

3  Moisture Tin 86-D1330 Each 10 

4  Spatula 86-D1630 Each 2 

5  Plastic limit test set with all accessories 22-T41 Each 1 

 D.  SAND EQUIVALENT    

1  Apparatus complete 22-T50/A Set 1 

     

 E. 

 COARSE AND FINE AGGREGATE UNIT 

WEIGHT    

1  Density basket, brass 11-D612 Each 1 

2  Sand absorption cone and tamper 47-D440 Each 1 

3  Pycnometers 47-D441 Each 2 

4  Specific gravity bottle 86-D1125 Each 1 

5  Specific gravity bottle 86-D1126 Each 1 

6  Specific gravity bottle 86-D1127 Each 1 

 F.  ABRASION    

1 

 Los Angeles abrasion machine with abrasion charges 

set 48-D500 Each 1 

     

 G.  COARSE AND FINE AGGREGATE SOUNDNESS    

1  Distilled water - L.S. * 

2  Sodium sulphate solution - L.S. * 

H  AGREEGATE FLAKINESS AND ELONGATION    

1  Flakiness sieve test set 47-D415  1 

2  Thickness Gauge 47-D540  1 

3  Length Gauge 46-D541  1 

     

 I.  MODIFIED COMPACTION    

1  Straight edge 34-T99 Each 1 

2  Scoop 86-D1601 Each 1 

3  Scoop 86-D1602 Each 1 
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SR. 

No. 

EQUIPMENT DESCRIPTION 

 

 MODEL 

No. / Make 
UNIT 

QTY 

 

4  Mixing spoons 35-T143 Each 1 

5 Sample ejector 16-T80 Each 1 

6  Modified compaction hammer, 10 lbs 33-T76 Each 2 

7  Modified compaction mould, 6" diameter 33-T71 Each 2 

8  Modified compaction mould, 4" diameter 33-T70 Each 2 

9  Preparation knife Local Each 1 

10  Wooden hammer Local Each 1 

11  Spatula Local Each 1 

12  Mixing tray, 24" x 24" x 3" Local Each * 

 J.  LABORATORY CBR    

1  Soaking, tank 60" x 120" x 24" Local Each 1 

2  CBR mould, 6" diameter with collars, plate, screws 34-T90 Each 9 

3  Filter Paper 86-D1800 L.S. * 

4  Swell Plates 34-T92 Each 9 

5  Surcharge weights 34-T94 Each 18 

6  Surcharge weights, slotted 34-T95 Each 2 

7  Tripod attachment 34-T93 Each 9 

8  Dial indicator 86-D1256 Each 9 

9  Spacer, disc 34-T91 Each 2 

10  CBR loading press, hydraulic, motorized 34-T105 Each 1 

11  Proving ring, 2,000 lbs 82-T1002 Each 1 

12  Proving ring, 6,000 lbs 82-T1007 Each 1 

13  Proving ring, 13,000 lbs 82-T1009 Each 1 

 K.  FIELD DENSITY    

1  6 inches sand density cone apparatus (Complete Set) 35-T130 Each 3 

2  Spoon Local Each 2 

3  Plastic bags Local L.S * 

4  Chisel, 12” Local Each 2 

5  Hammaer, 2.5 lbs Local Each 2 

6  Field balance 11-D608 Each 2 

7  Speedy moisture tester 19-T24 Each 2 

8  Nuclear density guage, Troxler XFL  Each 1 

9  Sieve No. 30 (0.60 mm) 15-D136/6 Each 2 
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SR. 

No. 

EQUIPMENT DESCRIPTION 

 

 MODEL 

No. / Make 
UNIT 

QTY 

 

 L.  BITUMEN    

1  Bitumen penetration test, penetrometer (Complete Set) 81-B100/A Set 1 

     

 M.  ASPHALT    

1 

 Marshall stability compressive machine (with all 

Accessory) 76-B29A Each 1 

2  Marshall compaction hammer 76-B58 Each 1 

3  Marshall specimen mould holder 76-B56/B Each 1 

4  Marshall breaking head 76-B33 Each 1 

5  Marshall flow mete 76-B34 Each 1 

6  Marshall mixing apparatus 16-B72 Each 1 

7  Water bath (thermostatic) controlled to 60°C 76-B66/S Each 1 

  Bituminous extractor apparatus 75-B23/A   

1  Filter disc 75-B22/1 L.S. * 

2  Mixing bowl (steel) 75-B22/2 Each 1 

3  Asphalt oven 81-B160 Each 1 

4  Vacuum pycnometer 75-D1122 Each 1 

5  Extractor for slability mould 76-B57/B5 Each 1 

6  Stability mould with collar 76-B57 Each 6 

7  Compaction pedestal 76-B59 Each 1 

8  Hammer Guide 76-B59/1 Each 1 

9  Pavement core drill with 4" diameter core 83-D202 Each 1 

10  Core bit, 4" diameter 83-D322/1 Each 4 

11  Expender Set 83-D312/1 Drum * 

12  Thermometer, metallic 350°C  Each 4 

13  Hubbard-Carmick specific gravity bottle 86-D1115 Each 1 

 M.  CONCRETE AND CEMENT    

1  Compressive strength machine, heavy duty, 2000 KN 50-C52/B Each 1 

2  Steel scale - Each 2 

3  Curing tank with temperature control - Each 1 

4  Cement mould brush - Each 2 

5  Laboratory concrete mixer 55-C196/1 Each 1 

6  Concrete vibrator 55-C162/A Each 1 

7  Concrete tray 86-D1305/1 Each * 

8  Air meter complete 54-C170/D Set 1 

9  Cylinder mould, heavy duty, 6" diameter 54-C118/D Each 9 

10  Cylinder capping apparatus 54-C121/21 Each 1 

11  Concrete capping compound 54-C121/1 Kg * 

12  Laboratory warming pot 54-C121/4 Each 1 
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SR. 

No. 

EQUIPMENT DESCRIPTION 

 

 MODEL 

No. / Make 
UNIT 

QTY 

 

13  Slump test cone 54-C149/A Set 2 

14  Tamper 55-C140 Each 1 

15  Vibrating table 55-C161 Each 1 

16  Concrete micrometer  Each 1 

17  Vicat apparatus Complete set 63-L28/1 Set 1 

18  Steel straight edge  Each 2 

19  Hand gloves, rubber  Pair * 

20  Trowel triangular blade  Each 2 

21  Cement cube mould 65-L80/A Each 2 

*  As per requirement 
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5.7 FIELD LABORATORY 
 

A GENERAL 

 

The Contractor shall provide and maintain field laboratory for the entire contract duration 

for the exclusive use of the Engineer’s field staff for testing. The field laboratory shall be 

housed in a rented room of size as required for keeping the field testing equipment and 

performing the required testing at site. The field laboratory shall be located adjacent to the 

field accommodation. and fully equipped with all utilities, furniture, apparatus and fittings 

appropriate to such use. 

 

Outside the laboratory water tanks shall be constructed for curing concrete samples. 

  

The field laboratory shall have a regular and dependable supply of water, gas and electricity 

available throughout 24 hours of each day. Payment of utility bills such as for electricity, 

gas, water supply and drainage will be the responsibility of the Contractor. 

 

The Contractor shall provide qualified materials technicians and qualified laboratory helpers 

as deemed necessary by the Engineer to assist in operating the laboratory. 

 

The Contractor shall maintain the field laboratory including the repair and / or replacement 

of any item. The Contractor shall maintain the laboratory and testing equipment in a 

satisfactory working condition at all times to enables the Engineer’s staff to test the materials 

and workmanship of the works during construction. whenever required, damaged testing 

equipment shall be replaced by the Contractor and consumable goods shall be supplied in 

sufficient quantities when ordered by the Engineer for the sole use of testing the construction 

works. The Contractor shall meet all operating expenses. 

 

 The Contractor shall provide for the Engineer’s Field Laboratory necessary furnishings like 

chairs, working tables, cabinets etc. 

 

The Field Laboratory fittings, equipments including testing equipment and furnishings shall 

remain the property of the Contractor on completion of the works. The rental building shall 

be handed over back to its owner.  

 
B Sampling 

 

It shall be the responsibility of the Contractor to take samples as required by the Engineer’s 

staff and to provide all necessary transport, labour, tools, containers, wrappings and so forth 

for uplifting and dispatching samples to the Engineer’s Field or Base Laboratory. 

 
C Tests 
 

The Engineer’s Field Laboratory shall be equipped to perform the following in-house tests: 
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  TEST AASHTO DESIGNATION 

 
Moisture content test by oven drying  
Atterberg limits T-89 & T-90 

 
Moisture density relationship of soils (modified method) T-180, Method B and D 
 
Sieve analysis of soils and aggregate and mineral filler T-88, T-27 and T-37 

 
In-place density by sand cone method  
(with 15.25 cms and 30.5 cms cone) T-191 
 
Concrete slump & Concrete T-119 

 

If any additional testing is required other than mentioned above, the Contractor shall provide 

all assistance to conduct the test.  The cost of all such tests shall be borne by the Contractor. 

 
 
D Equipment 

 

The Contractor shall provide new laboratory equipment as noted in the list Equipment for 

the Engineer’s Field Laboratory included herein.  The equipment shall be purchased from 

Messrs Controls, or from equivalent international suppliers, all to the approval of the 

Engineer. 

 

The Contractor shall submit a complete list of the equipment, apparatus and supplies he 

proposes to furnish for the Engineer’s Field Laboratory. The list shall include the 

manufacturer’s name and descriptive literature. 

 

Additional equipment and materials shall be supplied by the Contractor at no additional cost 

as and when required by the Engineer to perform any test relevant to the Works. 

 

 

 

EQUIPMENT FOR THE ENGINEER’S FIELD LABORATORY 

 

SR. 

No. 

EQUIPMENT DESCRIPTION 

 

CONTROL

S MODEL 

No. 

UNIT 
QTY 

 

 A.  GENERAL EQUIPMENT    

1 Laboratory oven, capacity 100 litre 10-D1390 Each 1 

2 Gas burner, two flames 999-G/S Each 1 

3 Heavy duty balance, 20 kg. 11-D610 Each 1 

4 Triple beam balance, 2,610 grams 11-D605 Each 1 

5 Cent-O-Gram balance, 311 grams 11-D600 Each 2 
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SR. 

No. 

EQUIPMENT DESCRIPTION 

 

CONTROL

S MODEL 

No. 

UNIT 
QTY 

 

6 Platform balance 150 kg 11-D690/A Each 1 

7 Electronic precision balance 11-D629/Z Each 1 

8 Digital top pan balance 30 kg x 1 gram capacity with cradle  

11-D612/A, 

D627/C Each 1 

9 Graduated cylinder, 100 ml 86-D1004 Each 2 

10 Aluminium cans with cover, 2" diameter 86-D1333 L.S * 

11 Scoop 86-D1602 Each 2 

12 Brush, fine 86-D1671 Each 1 

13 Wire brush, coarse 86-D1670 Each 1 

14 Shovel, large  Each 1 

15 Sieve shaker for 8” diameter sieve, motorised 15-D407 Each 1 

16 Tin pan/tray, 12” x 12” x 2”  Each 4 

17 Tin pan/tray, 16” x 16” x 3”  Each 4 

18 Tin pan/tray, 24” x 16” x 3”  Each 4 

19 Tin pan/tray, 20” x 16” x 4”  Each 4 

20 

Mortar porcelain, 200 mm diameter with rubber covered 

pestle 15-D1180 Each 1 

      

B.  COARSE AND FINE AGGREGATES SIEVE 

ANALYSIS    

   Sieve set 8" diameter:    

1  1 inch 15-D110/2 Each 3 

2  3/4 inch 15-D112/2 Each 2 

3  1/2 inch 15-D115/2 Each 2 

4  3/8 inch 15-D117/2 Each 2 

5  No. 4 (4.74 mm) 15-D122/2 Each 2 

6  No. 8 (2.36 mm) 15-D126/2 Each 2 

7  No. 10 (2.00 mm) 15-D127/2 Each 3 

8  No. 16 (1.18 mm) 15-D130/2 Each 2 

9  No. 30 (0.60 mm) 15-D134/2 Each 2 

10  No. 40 (0.425 mm) 15-D136/2 Each 3 

11  No. 50 (0.300 mm) 15-D138/2 Each 2 

12  No. 80 (0.180 mm) 15-D141/2 Each 1 

13  No. 100 (0.150 mm) 15-D142/2 Each 2 

14  No. 200 (0.075 mm) 15-D146/2 Each 3 

15  Wet washing No. 200 15-D160/2 Each 3 

   Sieve set 12" diameter:    

16  3 inch (75 mm) 15-D102/3 Each 2 
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SR. 

No. 

EQUIPMENT DESCRIPTION 

 

CONTROL

S MODEL 

No. 

UNIT 
QTY 

 

17  2 1/2 inch (63 mm) 15-D103/3 Each 2 

18  2 inch (50 mm) 15-D105/3 Each 2 

19  1 1/2 inch (38 mm) 15-D107/3 Each 2 

20  1 inch (25 mm) 15-D110/3 Each 2 

21  3/4 inch (19 mm) 15-D112/3 Each 2 

22  1/2 inch (12.5 mm) 15-D115/3 Each 2 

23  3/8 inch (9.5 mm) 15-D117/3 Each 2 

24  No. 4 (4.74 mm) 15-D122/3 Each 2 

 C.  ATTERBERG LIMITS    

1  Liquid limit test set with all accessories 22-T32/AP Each 1 

2  Mixing Dish 86-D1172 Each 2 

3  Moisture Tin 86-D1330 Each 10 

4  Spatula 86-D1630 Each 2 

5  Plastic limit test set with all accessories 22-T41 Each 1 

 D.  MODIFIED COMPACTION    

1  Straight edge 34-T99 Each 1 

2  Scoop 86-D1601 Each 1 

3  Scoop 86-D1602 Each 1 

4  Mixing spoons 35-T143 Each 1 

5 Sample ejector 16-T80 Each 1 

6  Modified compaction hammer, 10 lbs 33-T76 Each 2 

7  Modified compaction mould, 6" diameter 33-T71 Each 2 

8  Modified compaction mould, 4" diameter 33-T70 Each 2 

9  Preparation knife Local Each 1 

10  Wooden hammer Local Each 1 

11  Spatula Local Each 1 

12  Mixing tray, 24" x 24" x 3" Local Each * 

 E.  FIELD DENSITY    

1  6 inches sand density cone apparatus (Complete Set) 35-T130 Each 3 

2  Spoon Local Each 2 

3  Plastic bags Local L.S * 

4  Chisel, 12” Local Each 2 

5  Hammaer, 2.5 lbs Local Each 2 

6  Field balance 11-D608 Each 2 

7  Speedy moisture tester 19-T24 Each 2 

8  Nuclear density guage, Troxler XFL  Each 1 
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SR. 

No. 

EQUIPMENT DESCRIPTION 

 

CONTROL

S MODEL 

No. 

UNIT 
QTY 

 

9  Sieve No. 30 (0.60 mm) 15-D136/6 Each 2 

 F.  CONCRETE AND CEMENT    

1  Compressive strength machine, heavy duty, 2000 KN 50-C52/B Each 1 

2  Steel scale - Each 2 

3  Curing tank with temperature control - Each 1 

4  Cement mould brush - Each 2 

5  Laboratory concrete mixer 55-C196/1 Each 1 

6  Concrete vibrator 55-C162/A Each 1 

7  Concrete tray 86-D1305/1 Each * 

8  Air meter complete 54-C170/D Set 1 

9  Cylinder mould, heavy duty, 6" diameter 54-C118/D Each 9 

10  Cylinder capping apparatus 54-C121/21 Each 1 

11  Concrete capping compound 54-C121/1 Kg * 

12  Laboratory warming pot 54-C121/4 Each 1 

13  Slump test cone 54-C149/A Set 2 

 

 
E Measurement and Payment 

 

Providing, furnishing, equipped and maintaining the field laboratory shall not be paid 

separately and shall deemed to be included in other pay items. 

 
Item No Description Unit of Measurement 

5.7 Provide Furnish and Equipped Field Laboratory  Not Payable Separately, Inclusive in other 

BoQ items 

 Maintain Engineer’s Field Laboratory Not Payable Separately, Inclusive in other 

BoQ items 

 

 
5.8 ENGINEER’S SURVEY EQUIPMENT 

 
A GENERAL 

 

 

The Contractor shall provide and maintain, for the whole contract duration, survey 

equipment for the use of the Engineer and his Staff.  All the survey equipment shall be new 

and shall be maintained throughout the Contract duration and replaced by the Contractor 

free of charge in case of damage or loss howsoever caused. The Contractor shall also arrange 

calibration of all surveying instruments after every three months. 

 

After the completion of the Works the survey equipment shall remain the property of the 

Contractor and shall be handed over back to him. 
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B Equipment 

 

The Contractor shall provide and maintain the following survey equipment (minimum but 

not limited to): 

 

 

 

 No. DESCRIPTION 
 

 

1 Total Station survey units complete   Sokkia Latest 

        Model or Equivalent 

  

 0.5” Reading 2” Accuracy, Range with Prism 3.5 km complete with: 

 

 Built in Data lodger 

 Main Unit with WA-type Tribrach 

 BDC 35 Rechargeable Battery X2 

 CDC 40 Quick charger 

 5000 points Built in memory +  

       SDC Memory card (128k byte) 

       CPT Tubular Compass 

 Sunshade, Lens Cap, Plumbbob,  

 Vinyl Cover, Tool Kit, Cable, Belt,  

 Basic Operation Manual, Carrying Case 

 Precision Wooden Tripod 

 

 2 Automatic Level complete with tripod AL 32 A or equivalent  

2 Aluminum Telescopic Tripod Sokkia PFA1 or equivalent 

 4 Levelling Staff (local manufacture)  

 2 Range Pole Level     Sokkia AP61L or equivalent 

 3 Steel measuring tape, 50 m long  

 4 Steel measuring tape, 20 m long 

 10 Steel measuring tape, 3 m long 

 

D Measurement and Payment 

Providing and maintaining the Survey equipment shall not be measured and paid separately 

and shall be deemed to be included in other items.  

 
Item No Description Unit of Measurement 

5.8 Provide Survey Equipment Not Payable Separately, Inclusive in other 

BoQ items 

 Maintain Survey Equipment Not Payable Separately, Inclusive in other 

BoQ items 
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Environmental, Health and Safety Management 

Requirement  
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Drawings 
Volume- II 

 
Drawings can be downloaded from the below link 

www.spripwsd.gos.pk 
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Supplementary Information 
Regarding Works to Be Procured  

 
Asian Development Bank (ADB) in collaboration with the Federal and Provincial Governments is funding the 
Rehabilitation and construction program of Emergency Flood Assistance Project. 
 
This loan will be used for package wise upgradation and construction of roads (including bridges, culverts and 
other structures) in the Province of Sindh, under program of Emergency Flood Assistance Project, which are 
presently not in so good condition. 
 
Being situated in the subtropical region, Sindh Province is hot in summer and cold in winter. Temperatures in 

summer frequently rise above 46 C between May and August. Annual rainfall averages 150-180 mm falling 
mainly during July and August. The monsoon winds begin to blow from south-west in February and continue 
till September, whereas the colder northern winds blow during the months from October to January.   
 
The project road partly lies in the District Shikarpur and  Kashmore @ Kandhkot of Sindh Province. The location 
of roads is included in Drawing Folder.  
 
 

 
 
 

Key Plan 
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SH-1 Rehablitation of road from Sukkur Larkana Road @ Kheerthar Canal to Jhali Kalwari– (16.173Kms) 
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KA-1 Rehabilitation 116 RFT bridge over fall Garhi Hassan,Gahno Shakh near village Raheem Bux Kham 
Khoso Taluka Tangwani District Kashmore. 
4Standard Operation Procedures (SOPs) issued by Government of Pakistan from time to time, local 
regulations and guidance specific to COVID-19 prevention and controls, and worksite safety measures 
requirements that are deemed applicable to the contract, as well as the applicable international good practices 
on Health and Safety for the contract. 
 
Site Specific Health and Safety Management Plan (SSHSMP) 
 
Standard Operating Procedures (SOPs): All Standard Operating Procedures (SOPs) issued by the 
Government of Pakistan from time to time on COVID-19 prevention and controls, as well as workplace safety 
requirements, with international good practice guidelines [World Health Organization, Considerations for public 
health and social measures in the workplace in the context of COVID-19. Geneva. Available here: 
https://www.who.int/publications-detail/considerations-for-public-health-and-social-measures-in-the-
workplace-in-the-context-of-covid-19] and SOPs (http://covid.gov.pk/) will be applicable. 

  

https://www.who.int/publications-detail/considerations-for-public-health-and-social-measures-in-the-workplace-in-the-context-of-covid-19
https://www.who.int/publications-detail/considerations-for-public-health-and-social-measures-in-the-workplace-in-the-context-of-covid-19
http://covid.gov.pk/
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Personnel Requirements  
 

 
Using Form PER - 1 and PER - 2 in Section 4 (Bidding Forms), the Bidder must demonstrate that it has 
personnel who meet the following requirements:  
 

No. Position Minimum Qualification 
Total Work 
Experience 

(years) 

Experience 
in Similar 

Work 
(years) 

1 Project Manager B.Sc. (Civil Engg.) or equivalent 
Professional qualification. 

20 10 

2 Construction Engineer 
(Roads & Highways)  

B. Sc. (Civil Engg.) or equivalent 
Professional qualification. 

10 05 

3 Structural Engineer 
Construction (Bridges) 

B. Sc. (Civil Engg.) or equivalent 
Professional qualification. 

10 05 

4 Material Engineer M. Sc. (Geology) / B. Sc. (Civil Engg.) 
or equivalent Professional 
qualification. 

10 05 

5 Contracts Engineer B. Sc. (Civil Engg.) or equivalent 
Professional qualification. 

10 05 

6 HSE Specialist Bachelor’s degree in the relevant field 10 05 

7 Site Superintendent 
(Asphalt Works) 

Diploma Associate Engineering 
(Civil) or equivalent Professional 
qualification 

12 10 

8 Site Superintendent 
(Bridge Structures) 

Diploma Associate Engineering 
(Civil) or equivalent Professional 
qualification 

12 10 

9 Quantity Surveyor Diploma Associate Engineering 
(Civil) or equivalent Professional 
qualification 

10 8 

Note- All Engineers whether foreign or local must be registered with Pakistan Engineering Council 
(PEC). Copy of Registration Certificate shall be required to be submitted to employer prior to starting 
any activity at site. 

 
Using Form EXP-6 in Section 4 (Bidding Forms), the Bidder must demonstrate that it has EHS personnel 
who meet the following requirements:  
 
 
Key Personnel as determined by the EMP and other safeguard management plans1 

Item 
No. 

Position/specialization 
Relevant academic 

qualifications 
Minimum years of 

relevant work experience 

Minimum 
time on-site 

(%FTE) 

1 Environmental Specialist M.Sc. (Environment.) or 
equivalent Professional 
qualification 

12  

2 Occupational Health and Safety 
Specialist 

M.Sc. (Public Health Engg.) 
or equivalent Professional 
qualification 

12  

 
1 For projects categorized as Category C for environment for which no EMP has been prepared, the below 
table should not be taken into consideration. 
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Equipment Requirements 
 

 
Using Form EQU in Section 4 (Bidding Forms), the Bidder must demonstrate that it has the key equipment 
listed below: 
 

No. Equipment Type and Characteristics Minimum Number Required 

1 Dozer 4 

2 Motor Grader 10 

3 Front End Loader 8 

4 12 Tons Tandem Roller/ Sheep Foot Roller 8 

5 Pneumatic Tire Roller 4 

6 Asphalt Plant (100-ton Capacity) 1 

7 Asphalt Paver 2 

8 Pressure Distributor for Prime Coat 2 

9 Concrete Batch Plant 1 

10 Tipper Dumpers 24 

11 Concrete Transit Mixers- Min 6 CM 6 

12 Excavator 4 

 
Note: The bidder shall furnish on judicial stamp paper an undertaking after the signing of the contract 

stating that it shall bring the equipment mentioned here-in-above or more to successfully execute 
and complete the project within the completion period.  
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A.  General 

 

1. Definitions 1.1 Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount accepted 
in the Letter of Acceptance for the execution and completion of 
the Works and the remedying of any defects.  

(b) The Activity Schedule is a schedule of the activities 
comprising the construction, installation, testing, and 
commissioning of the Works in a lump sum contract. It includes 
a lump sum price for each activity, which is used for valuations 
and for assessing the effects of Variations and Compensation 
Events. 

(c) The Adjudicator is the person appointed jointly by the 
Employer and the Contractor to resolve disputes in the first 
instance, as provided for in GCC 29.1 [Appointment of 
Adjudicator] hereunder. 

(d) Bank means the financing institutions named in the Particular 
Conditions of Contract (PCC). 

(e) Bill of Quantities means the priced and completed Bill of 
Quantities forming part of the Bid. 

(f) Compensation Events are those defined in GCC 51.1 
[Compensation Events] hereunder. 

(g) The Completion Date is the date of completion of the Works 
as certified by the Project Manager, in accordance with GCC 
69.1 [Completion]. 

(h) The Contract is the Contract between the Employer and the 
Contractor to execute, complete, and maintain the Works.  It 
consists of the documents listed in GCC 2.3 below. 

(i) The Contractor is the party whose Bid to carry out the Works 
has been accepted by the Employer. 

(j) The Contractor’s Bid is the completed bidding document 
submitted by the Contractor to the Employer. 

(k) The Contract Price is the Accepted Contract Amount stated in 
the Letter of Acceptance and thereafter as adjusted in 
accordance with the Contract. 

(l) Days are calendar days; months are calendar months. 

(m) Dayworks are varied work inputs subject to payment on a time 
basis for the Contractor’s employees and Equipment, in 
addition to payments for associated Materials and Plant. 

(n) A Defect is any part of the Works not completed in accordance 
with the Contract. 

(o) The Defects Liability Certificate is the certificate issued by 
the Project Manager upon correction of defects by the 
Contractor. 

(p) The Defects Liability Period is the period calculated from the 
Completion Date where the Contractor remains responsible for 



Section 7:  General Conditions of Contract 7-5 

Bidding Document for (EFAP/WSD/CW-18)    Procurement of Works-Small Contract   

remedying defects. 

(q) Drawings include calculations and other information provided 
or approved by the Project Manager for the execution of the 
Contract. 

(r) The Employer is the party who employs the Contractor to 
carry out the Works, as specified in the PCC. 

(s) Equipment is the Contractor’s machinery and vehicles 
brought temporarily to the Site to construct the Works. 

(t) Force Majeure means an exceptional event or circumstance: 
which is beyond a Party's control; which such Party could not 
reasonably have provided against before entering into the 
Contract; which, having arisen, such Party could not 
reasonably have avoided or overcome; and, which is not 
substantially attributable to the other Party. 

(u) In writing or written means hand-written, type-written, printed, 
or electronically made, and resulting in a permanent record. 

(v) The Initial Contract Price is the Contract Price listed in the 
Employer’s Letter of Acceptance. 

(w) The Intended Completion Date is the date on which it is 
intended that the Contractor shall complete the Works. The 
Intended Completion Date is specified in the PCC. The 
Intended Completion Date may be revised only by the Project 
Manager by issuing an extension of time or an acceleration 
order. 

(x) Letter of Acceptance means the formal acceptance by the 
Employer of the Bid and denotes the formation of the Contract 
at the date of acceptance. 

(y) Materials are all supplies, including consumables, used by the 
Contractor for incorporation in the Works. 

(z) Party means the Employer or the Contractor, as the context 
requires. 

(aa) PCC means Particular Conditions of Contract.  

(bb) Plant is any integral part of the Works that shall have a 
mechanical, electrical, chemical, or biological function. 

(cc) The Project Manager is the person named in the PCC (or any 
other competent person appointed by the Employer and 
notified to the Contractor, to act in replacement of the Project 
Manager) who is responsible for supervising the execution of 
the Works and administering the Contract. 

(dd) Retention Money means the aggregate of all monies retained 
by the Employer pursuant to GCC 55.1 [Retention]. 

(ee) Schedules means the document(s) entitled schedules, 
completed by the Contractor and submitted with the Letter of 
Bid, as included in the Contract. Such document may include 
the Bill of Quantities, data, lists, and schedules of rates and/or 
prices. 

(ff) The Site is the area defined as such in the PCC. 
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(gg) Site Investigation Reports are those that were included in 
the bidding documents and are factual and interpretative 
reports about the surface and subsurface conditions at the 
Site. 

(hh) Specification means the Specification of the Works included 
in the Contract and any modification or addition made or 
approved by the Project Manager. 

(ii) The Start Date is given in the PCC.  It is the latest date when 
the Contractor shall commence execution of the Works. It does 
not necessarily coincide with any of the Site Possession 
Dates. 

(jj) A Subcontractor is a person or corporate body who has a 
Contract with the Contractor to carry out a part of the work in 
the Contract, which includes work on the Site. 

(kk) Temporary Works are works designed, constructed, installed, 
and removed by the Contractor that are needed for 
construction or installation of the Works. 

(ll) A Variation is an instruction given by the Project Manager 
which varies the Works. 

(mm) The Works are what the Contract requires the Contractor to 
construct, install, and turn over to the Employer, as defined in 
the PCC. 

2. Interpretation 2.1 In interpreting these GCC, singular also means plural, male also 
means female or neuter, and the other way around.  Headings have no 
significance.  Words have their normal meaning under the language of 
the Contract unless specifically defined. The Project Manager shall 
provide instructions clarifying queries about these GCC. 

 2.2 If sectional completion is specified in the PCC, references in the GCC 
to the Works, the Completion Date, and the Intended Completion Date 
apply to any Section of the Works (other than references to the 
Completion Date and Intended Completion Date for the whole of the 
Works). 

 2.3 The documents forming the Contract shall be interpreted in the 
following order of priority: 

(a) Contract Agreement, 

(b) Letter of Acceptance, 

(c) Letter of Bid, 

(d) Particular Conditions of Contract, 

(e) the List of Eligible Countries that was specified in Section 5 of 
the bidding document, 

(f) General Conditions of Contract, 

(g) Specifications, 

(h) Drawings, 

(i) Completed Activity Schedules or Bill of Quantities, and 

(j) any other document listed in the PCC as forming part of the 
Contract. 
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3. Language and 
Law 

3.1 The language of the Contract and the law governing the Contract are 
stated in the PCC. 

3.2 Throughout the execution of the Contract, the Contractor shall comply 
with the import of goods and services prohibitions in the Employer’s 
country when 

(a) by an act of compliance with a decision of the United Nations 
Security Council taken under Chapter VII of the Charter of the 
United Nations, the Borrower’s Country prohibits any import of 
goods from, or any payments to, a particular country, person, 
or entity. Where the Borrower’s country prohibits payments to 
a particular firm or for particular goods by such an act of 
compliance, that firm may be excluded. 

4.   Contract 
Agreement 

 

4.1   The Parties shall enter into a Contract Agreement within 28 days after 
the Contractor receives the Letter of Acceptance, unless the Particular 
Conditions establish otherwise. The Contract Agreement shall be 
based upon the attached Contract forms in Section 8. The costs of 
stamp duties and similar charges (if any) imposed by law in connection 
with entry into the Contract Agreement shall be borne by the Employer. 

5.   Assignment 5.1 Neither Party shall assign the whole or any part of the Contract or any 
benefit or interest in or under the Contract. However, either Party 

(a) may assign the whole or any part with the prior agreement of 
the other Party, at the sole discretion of such other Party; and 

(b) may, as security in favor of a bank or financial institution, 
assign its right to any moneys due, or to become due, under 
the Contract. 

6.   Care and Supply 
of Documents 

6.1   The Specification and Drawings shall be in the custody and care of the 
Employer. Unless otherwise stated in the Contract, two copies of the 
Contract and of each subsequent Drawing shall be supplied to the 
Contractor, who may make or request further copies at the cost of the 
Contractor. 

 6.2    Each of the Contractor’s Documents shall be in the custody and care of 
the Contractor, unless and until taken over by the Employer. Unless 
otherwise stated in the Contract, the Contractor shall supply to the 
Engineer six copies of each of the Contractor’s Documents. 

 6.3 The Contractor shall keep, on the Site, a copy of the Contract, 
publications named in the Specification, the Contractor’s Documents (if 
any), the Drawings and Variations and other communications given 
under the Contract. The Employer’s Personnel shall have the right of 
access to all these documents at all reasonable times. 

6.4    If a Party becomes aware of an error or defect in a document which 
was prepared for use in executing the Works, the Party shall promptly 
give notice to the other Party of such error or defect. 

7.   Confidential 
Details 

7.1   The Contractor’s and the Employer’s Personnel shall disclose all such 
confidential and other information as may be reasonably required in 
order to verify the Contractor’s compliance with the Contract and allow 
its proper implementation. 
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 7.2  Each of them shall treat the details of the Contract as private and 
confidential, except to the extent necessary to carry out their 
respective obligations under the Contract or to comply with applicable 
Laws.  Each of them shall not publish or disclose any particulars of the 
Works prepared by the other Party without the previous agreement of 
the other Party.  However, the Contractor shall be permitted to disclose 
any publicly available information, or information otherwise required to 
establish his qualifications to compete for other projects. 

 7.3  Notwithstanding the above, the Contractor may furnish to its 
Subcontractor(s) such documents, data and other information it 
receives from the Employer to the extent required for the 
Subcontractor(s) to perform its work under the Contract, in which event 
the Contractor shall obtain from such Subcontractor(s) an undertaking 
of confidentiality similar to that imposed on the Contractor under this 
Clause. 

8.   Compliance with 
Laws 

8.1    The Contractor shall, in performing the Contract, comply with applicable 
Laws. 

 8.2    Unless otherwise stated in the Particular Conditions, 

(a) the Employer shall acquire and pay for all permits, approvals, 
and/or licenses from all local, state, or national government 
authorities or public service undertakings in the [Employer’s 
Country or country where the Site is located] which (i) such 
authorities or undertakings require the Employer to obtain in 
the Employer’s name, and (ii) are necessary for the execution 
of the Contract, including those required for the performance 
by both the Contractor and the Employer of their respective 
obligations under the Contract; 

(b) the Contractor shall acquire and pay for all permits, approvals, 
and/or licenses from all local, state, or national government 
authorities or public service undertakings in the [Employer’s 
Country or country where the Site is located] which such 
authorities or undertakings require the Contractor to obtain in 
its name and which are necessary for the performance of the 
Contract, including, without limitation, visas for the Contractor’s 
and Subcontractor’s personnel and entry permits for all 
imported Contractor’s Equipment. The Contractor shall acquire 
all other permits, approvals, and/or licenses that are not the 
responsibility of the Employer under Subclause 8.2(a) hereof 
and that are necessary for the performance of the Contract. 
The Contractor shall indemnify and hold harmless the 
Employer from and against any and all liabilities, damages, 
claims, fines, penalties, and expenses of whatever nature 
arising or resulting from the violation of such laws by the 
Contractor or its personnel, including the Subcontractors and 
their personnel, but without prejudice to Subclause 8.1 hereof. 

9.    Joint and 
Several Liability 

9.1    If the Contractor is a Joint Venture of two or more persons, all such 
persons shall be jointly and severally liable to the Employer for the 
fulfillment of the provisions of the Contract, and shall designate one of 
such persons to act as a leader with authority to bind the Joint Venture. 
The composition or the constitution of the Joint Venture shall not be 
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altered without the prior consent of the Employer. 

10. Project 
Manager’s 
Decisions 

10.1 Except where otherwise specifically stated, the Project Manager shall 
decide contractual matters between the Employer and the Contractor 
in the role representing the Employer. 

11. Delegation 11.1 The Project Manager may delegate any of his duties and 
responsibilities to other people, except to the Adjudicator, after 
notifying the Contractor, and may cancel any delegation after notifying 
the Contractor. 

12. Communica-
tions 

12.1 Communications between parties that are referred to in the Conditions 
shall be effective only when in writing.  A notice shall be effective only 
when it is delivered. 

13. Subcontracting 13.1 The Contractor may subcontract with the approval of the Project 
Manager, but may not assign the Contract without the approval of the 
Employer in writing. Subcontracting shall not alter the Contractor’s 
obligations. 

14. Other 
Contractors 

14.1 The Contractor shall cooperate and share the Site with other 
contractors, public authorities, utilities, and the Employer between the 
dates given in the Schedule of Other Contractors, as referred to in the 
PCC.  The Contractor shall also provide facilities and services for them 
as described in the Schedule.  The Employer may modify the Schedule 
of Other Contractors, and shall notify the Contractor of any such 
modification. 

15. Personnel and 
Equipment 

15.1 The Contractor shall employ the key personnel and use the equipment 
identified in its Bid to carry out the functions stated in the Schedule or  
other personnel and equipment approved by the Project Manager. The 
Project Manager shall approve any proposed replacement of key 
personnel and equipment only if their relevant qualifications or 
characteristics are substantially equal to or better than those proposed 
in the Bid. 

 15.2 If the Project Manager asks the Contractor to remove a person who is 
a member of the Contractor’s staff or work force, stating the reasons, 
the Contractor shall ensure that the person leaves the Site within 7 
days and has no further connection with the work in the Contract. 

15.3 Should any employee of the Contractor be determined, based on 
reasonable evidence, to have engaged in corrupt, fraudulent, collusive, 
coercive, or obstructive practices or other integrity violations during the 
execution of the Works, then that employee shall be removed in 
accordance with Clause 15.2 above. 

16. Employer’s and 
Contractor’s 
Risks 

16.1 The Employer carries the risks which this Contract states are 
Employer’s risks, and the Contractor carries the risks which this 
Contract states are Contractor’s risks. 

17. Employer’s 
Risks 

17.1 From the Start Date until the Defects Liability Certificate has been 
issued, the following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage to 
property (excluding the Works, Plant, Materials, and Equipment), 
which are due to 

(i) use or occupation of the Site by the Works or for the 



7-10 Section 7:  General Conditions of Contract  

Procurement of Works-Small Contract     Bidding Document for (EFAP/WSD/CW-18) 

purpose of the Works, which is the unavoidable result of 
the Works, or 

(ii) negligence, breach of statutory duty, or interference with 
any legal right by the Employer or by any person employed 
by or contracted to him except the Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and 
Equipment to the extent that it is due to a fault of the Employer or 
in the Employer’s design, or due to war or radioactive 
contamination directly affecting the country where the Works are 
to be executed. 

 17.2 From the Completion Date until the Defects Liability Certificate has 
been issued, the risk of loss of or damage to the Works, Plant, and 
Materials is an Employer’s risk except loss or damage due to 

(a) a Defect which existed on the Completion Date, 

(b) an event occurring before the Completion Date, which was not 
itself an Employer’s risk, or 

(c) the activities of the Contractor on the Site after the Completion 
Date. 

18. Contractor’s 
Risks 

18.1 From the Starting Date until the Defects Liability Certificate has been 
issued, the risks of personal injury, death, and loss of or damage to 
property (including, without limitation, the Works, Plant, Materials, and 
Equipment) which are not Employer’s risks, are Contractor’s risks. 

19. Insurance 19.1 The Contractor shall provide, in the joint names of the Employer and 
the Contractor, insurance cover from the Start Date to the end of the 
Defects Liability Period, in the amounts and deductibles stated in the 
PCC for the following events, which are due to the Contractor’s risks: 

(a) loss of or damage to the Works, Plant, and Materials; 

(b) loss of or damage to Equipment; 

(c) loss of or damage to property (except the Works, Plant, 
Materials, and Equipment) in connection with the Contract; and 

(d) personal injury or death. 

 19.2 Policies and certificates for insurance shall be delivered by the 
Contractor to the Project Manager for the Project Manager’s approval 
before the Start Date. All such insurance shall provide for 
compensation to be payable in the types and proportions of currencies 
required to rectify the loss or damage incurred. 

 19.3 If the Contractor does not provide any of the policies and certificates 
required, the Employer may effect the insurance, which the Contractor 
should have provided and recover the premiums the Employer has 
paid from payments otherwise due to the Contractor or, if no payment 
is due, the payment of the premiums shall be a debt due. 

 19.4 Alterations to the terms of an insurance shall not be made without the 
approval of the Project Manager. 
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 19.5 Both parties shall comply with any conditions of the insurance policies. 

20. Site 
Investigation 
Reports 

20.1 The Contractor, in preparing the Bid, shall rely on any Site 
Investigation Reports referred to in the PCC, supplemented by any 
information available to the Contractor. 

21. Contractor to 
Construct the 
Works 

21.1 The Contractor shall construct and install the Works in accordance with 
the Specifications and Drawings. 

22. The Works to Be 
Completed by 
the Intended 
Completion 
Date 

22.1 The Contractor may commence execution of the Works on the Start 
Date and shall carry out the Works in accordance with the Program 
submitted by the Contractor, as updated with the approval of the 
Project Manager, and complete them by the Intended Completion 
Date. 

23. Designs by 
Contractor and 
Approval by the 
Project Manager 

23.1 The Contractor shall carry out design to the extent specified in the PCC. 
The Contractor shall promptly submit to the Employer all designs 
prepared by him. Within 14 days of receipt, the Employer shall notify 
any comments. The Contractor shall not construct any element of the 
permanent work designed by him within 14 days after the design has 
been submitted to the Employer or where the design for that element 
has been rejected. Design that has been rejected shall be promptly 
amended and resubmitted. The Contractor shall resubmit all designs 
commented on, taking these comments into account as necessary. 

 23.2 The Contractor shall submit Specifications and Drawings showing the 
proposed Temporary Works to the Project Manager, who is to approve 
them if they comply with the Specifications and Drawings.. 

 23.3 The Contractor shall be responsible for design of Temporary Works. 

 23.4 The Project Manager’s approval shall not alter the Contractor’s 
responsibility for design of the Temporary Works. 

 23.5 The Contractor shall obtain approval of third parties to the design of 
the Temporary Works, where required. 

 23.6 All Drawings prepared by the Contractor for the execution of the 
temporary or permanent Works, are subject to prior approval by the 
Project Manager before this use. 

24. Safety 24.1 The Contractor shall be responsible for the safety of all activities on the 
Site. 

25. Discoveries 25.1 Anything of historical or other interest or of significant value 
unexpectedly discovered on the Site shall be the property of the 
Employer. The Contractor shall notify the Project Manager of such 
discoveries and carry out the Project Manager’s instructions for dealing 
with them. 

26. Possession of 
the Site 

26.1 The Employer shall give possession of all parts of the Site to the 
Contractor. If possession of a part is not given by the date stated in the 
PCC, the Employer shall be deemed to have delayed the start of the 
relevant activities, and this shall be a Compensation Event. 
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27. Access to the 
Site 

27.1 The Contractor shall allow the Project Manager and any person 
authorized by the Project Manager access to the Site and to any place 
where work in connection with the Contract is being carried out or is 
intended to be carried out. 

28. Instructions, 
Inspections, and 
Audits 

28.1 The Contractor shall carry out all instructions of the Project Manager, 
which comply with the applicable laws where the Site is located. 

 

28.2 The Contractor shall keep, and shall make all reasonable efforts to 
cause its Subcontractors and subconsultants to keep accurate and 
systematic accounts and records in respect of the Works in such form 
and details as will clearly identify relevant time changes and costs. 

 28.3 The Contractor shall permit ADB or its representative to inspect the 
Contractor’s site, assets, accounts, records, and other documents 
relating to the submission of bids and contract performance and to 
have them audited by auditors appointed by ADB. The Contractor shall 
maintain all documents and records related to the bid submission and 
execution of the Contract for at least 5 years after completing the 
works contemplated in the relevant contracts or the period prescribed 
in applicable law, whichever is longer. The Contractor shall provide any 
documents necessary for the investigation of allegations of corrupt, 
fraudulent, collusive, coercive, or obstructive practices or other integrity 
violations and require its employees or agents with knowledge of the 
Contract to respond to questions from ADB. 

28.4  ADB’s right to inspect the Site and/or the Contractor’s accounts and 
records relating to the performance of the Contract stated in Sub-
Clause 28.3 and 74.2 (e) shall survive termination and/ or expiration of 
this Contract. 

29. Appointment of 
the Adjudicator 

29.1 The Adjudicator shall be appointed jointly by the Employer and the 
Contractor, at the time of the Employer’s issuance of the Letter of 
Acceptance. If, in the Letter of Acceptance, the Employer does not 
agree on the appointment of the Adjudicator, the Employer will request 
the Appointing Authority designated in the PCC, to appoint the 
Adjudicator within 14 days of receipt of such request. 

 29.2 Should the Adjudicator resign or die, or should the Employer and the 
Contractor agree that the Adjudicator is not functioning in accordance 
with the provisions of the Contract, a new Adjudicator shall be jointly 
appointed by the Employer and the Contractor. In case of 
disagreement between the Employer and the Contractor, within 30 
days, the Adjudicator shall be designated by the Appointing Authority 
at the request of either party, within 14 days of receipt of such request.  

30. Procedure for 
Disputes 

30.1 If the Contractor believes that a decision taken by the Project Manager 
was either outside the authority given to the Project Manager by the 
Contract or that the decision was wrongly taken, the decision shall be 
referred to the Adjudicator within 14 days of the notification of the 
Project Manager’s decision. 

 30.2 The Adjudicator shall give a decision in writing within 28 days of receipt 
of a notification of a dispute. 

 30.3 The Adjudicator shall be paid by the hour at the rate specified in the 
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PCC, together with reimbursable expenses of the types specified in the 
PCC, and the cost shall be divided equally between the Employer and 
the Contractor, whatever decision is reached by the Adjudicator.  
Either party may refer a decision of the Adjudicator to an Arbitrator 
within 28 days of the Adjudicator’s written decision. If neither party 
refers the dispute to arbitration within the above 28 days, the 
Adjudicator’s decision shall be final and binding. 

 30.4 The arbitration shall be conducted in accordance with the arbitration 
procedures published by the institution named and in the place 
specified in the PCC. 

B. Staff and Labor 

31.  Forced Labor 31.1 The Contractor shall not employ forced labor, which consists of any 
work or service, not voluntarily performed, that is exacted from an 
individual under threat of force or penalty. This covers any kind of 
involuntary or compulsory labor, such as indentured labor, bonded 
labor, or similar labor–contracting arrangements. 

32.  Child Labor 32.1 The Contractor shall not employ children in a manner that is 
economically exploitative, or is likely to be hazardous, or to interfere 
with, the child's education, or to be harmful to the child's health or 
physical, mental, spiritual, moral, or social development. Where 
national laws have provisions for employment of minors, the Contractor 
shall follow those laws applicable to the Contractor. Children below the 
age of 18 years shall not be employed in dangerous work. 

33. Workers’ 
Organizations 

33.1   In countries where national law recognizes workers’ rights to form and 
to join workers’ organizations of their choosing without interference and 
to bargain collectively, the Contractor shall comply with national law.  
Where national law substantially restricts workers’ organizations, the 
Contractor shall enable alternative means for the Contractor’s 
Personnel to express their grievances and protect their rights regarding 
working conditions and terms of employment.  In either case described 
above, and where national law is silent, the Contractor shall not 
discourage the Contractor’s Personnel from forming or joining workers’ 
organizations of their choosing or from bargaining collectively, and 
shall not discriminate or retaliate against the Contractor’s Personnel 
who participate, or seek to participate, in such organizations and 
bargain collectively. The Contractor shall engage with such workers 
representatives.  Worker organizations are expected to fairly represent 
the workers in the workforce. 

34. Nondiscrimina 
tion and Equal 
Opportunity 

34.1 The Contractor shall not make employment decisions on the basis of 
personal characteristics unrelated to inherent job requirements. The 
Contractor shall base the employment relationship on the principle of 
equal opportunity and fair treatment, and shall not discriminate with 
respect to aspects of the employment relationship, including 
recruitment and hiring, compensation (including wages and benefits), 
working conditions and terms of employment, access to training, 
promotion, termination of employment or retirement, and discipline. In 
countries where national law provides for non-discrimination in 
employment, the Contractor shall comply with national law. When 
national laws are silent on nondiscrimination in employment, the 
Contractor shall meet this Subclause’s requirements. Special 
measures of protection or assistance to remedy past discrimination or 
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selection for a particular job based on the inherent requirements of the 
job shall not be deemed discrimination. 

 

 

C.  Time Control 

35. Program 

 

35.1 Within the time stated in the PCC, after the date of the Letter of 
Acceptance, the Contractor shall submit to the Project Manager for 
approval a Program showing the general methods, arrangements, 
order, and timing for all the activities in the Works. In the case of a 
lump sum contract, the activities in the Program shall be consistent 
with those in the Activity Schedule. 

 35.2 An update of the Program shall be a program showing the actual 
progress achieved on each activity and the effect of the progress 
achieved on the timing of the remaining work, including any changes to 
the sequence of the activities. 

 35.3 The Contractor shall submit to the Project Manager for approval an 
updated Program at intervals no longer than the period stated in the 
PCC. If the Contractor does not submit an updated Program within this 
period, the Project Manager may withhold the amount stated in the 
PCC from the next payment certificate and continue to withhold this 
amount until the next payment after the date on which the overdue 
Program has been submitted. In the case of a lump sum contract, the 
Contractor shall provide an updated Activity Schedule within 14 days of 
being instructed to by the Project Manager. 

 35.4 The Project Manager’s approval of the Program shall not alter the 
Contractor’s obligations. The Contractor may revise the Program and 
submit it to the Project Manager again at any time.  A revised Program 
shall show the effect of Variations and Compensation Events. 

36. Extension of the 
Intended 
Completion 
Date 

36.1 The Project Manager shall extend the Intended Completion Date if a 
Compensation Event occurs or a Variation is issued which makes it 
impossible for Completion to be achieved by the Intended Completion 
Date without the Contractor taking steps to accelerate the remaining 
work, which would cause the Contractor to incur additional cost. 

 36.2 The Project Manager shall decide whether and by how much to extend 
the Intended Completion Date within 21 days of the Contractor asking 
the Project Manager for a decision upon the effect of a Compensation 
Event or Variation and submitting full supporting information. If the 
Contractor has failed to give early warning of a delay or has failed to 
cooperate in dealing with a delay, the delay by this failure shall not be 
considered in assessing the new Intended Completion Date. 

37. Acceleration 37.1 When the Employer wants the Contractor to finish before the Intended 
Completion Date, the Project Manager shall obtain priced proposals for 
achieving the necessary acceleration from the Contractor. If the 
Employer accepts these proposals, the Intended Completion Date shall 
be adjusted accordingly and confirmed by both the Employer and the 
Contractor. 

 37.2 If the Contractor’s priced proposals for an acceleration are accepted by 
the Employer, they are incorporated in the Contract Price and treated 
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as a Variation. 

38. Delays Ordered 
by the Project 
Manager 

38.1 The Project Manager may instruct the Contractor to delay the start or 
progress of any activity within the Works. 

39. Management 
Meetings 

39.1 Either the Project Manager or the Contractor may require the other to 
attend a management meeting. The business of a management 
meeting shall be to review the plans for remaining work and to deal 
with matters raised in accordance with the early warning procedure. 

 39.2 The Project Manager shall record the business of management 
meetings and provide copies of the record to those attending the 
meeting and to the Employer. The responsibility of the parties for 
actions to be taken shall be decided by the Project Manager either at 
the management meeting or after the management meeting and stated 
in writing to all who attended the meeting. 

40. Early Warning 40.1 The Contractor shall warn the Project Manager at the earliest 
opportunity of specific likely future events or circumstances that may 
adversely affect the quality of the work, increase the Contract Price, or 
delay the execution of the Works. The Project Manager may require 
the Contractor to provide an estimate of the expected effect of the 
future event or circumstance on the Contract Price and Completion 
Date. The estimate shall be provided by the Contractor as soon as 
reasonably possible. 

 40.2 The Contractor shall cooperate with the Project Manager in making 
and considering proposals for how the effect of such an event or 
circumstance can be avoided or reduced by anyone involved in the 
work and in carrying out any resulting instruction of the Project 
Manager. 

 
D.  Quality Control 
 

41. Identifying 
Defects 

41.1 The Project Manager shall check the Contractor’s work and notify the 
Contractor of any Defects that are found. Such checking shall not 
affect the Contractor’s responsibilities. The Project Manager may 
instruct the Contractor to search for a Defect and to uncover and test 
any work that the Project Manager considers may have a Defect. 

42. Tests 42.1 If the Project Manager instructs the Contractor to carry out a test not 
specified in the Specification to check whether any work has a Defect 
and the test shows that it does, the Contractor shall pay for the test 
and any samples. If there is no Defect, the test shall be a 
Compensation Event. 

43. Correction of 
Defects 

43.1 The Project Manager shall give notice to the Contractor of any Defects 
before the end of the Defects Liability Period, which begins at 
Completion, and is defined in the PCC. The Defects Liability Period 
shall be extended for as long as Defects remain to be corrected. 

 43.2 Every time notice of a Defect is given, the Contractor shall correct the 
notified Defect within the length of time specified by the Project 
Manager’s notice. 
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44. Uncorrected 
Defects 

44.1 If the Contractor has not corrected a Defect within the time specified in 
the Project Manager’s notice, the Project Manager shall assess the 
cost of having the Defect corrected, and the Contractor shall pay this 
amount. 

E.  Cost Control 
 

45. Contract Price 45.1 In the case of an admeasurement contract, the Bill of Quantities shall 
contain priced items for the Works to be performed by the Contractor. 
The Bill of Quantities is used to calculate the Contract Price. The 
Contractor will be paid for the quantity of the work accomplished at the 
rate in the Bill of Quantities for each item. 

 45.2 In the case of a lump sum contract, the Activity Schedule shall contain 
the priced activities for the Works to be performed by the Contractor. 
The Activity Schedule is used to monitor and control the performance 
of activities on which basis the Contractor will be paid. If payment for 
Materials on Site shall be made separately, the Contractor shall show 
delivery of Materials to the Site separately on the Activity Schedule. 

46. Changes in the 
Contract Price 

46.1 In the case of an admeasurement contract: 

(a) If the final quantity of the work done differs from the quantity in 
the Bill of Quantities for the particular item by more than 25%, 
provided the change exceeds 1% of the Initial Contract Price, the 
Project Manager shall adjust the rate to allow for the change. 

(b) The Project Manager shall not adjust rates from changes in 
quantities if thereby the Initial Contract Price is exceeded by 
more than 15%, except with the prior approval of the Employer. 

(c) If requested by the Project Manager, the Contractor shall provide 
the Project Manager with a detailed cost breakdown of any rate 
in the Bill of Quantities. 

 46.2 In the case of a lump sum contract, the Activity Schedule shall be 
amended by the Contractor to accommodate changes of Program or 
method of working made at the Contractor’s own discretion. Prices in 
the Activity Schedule shall not be altered when the Contractor makes 
such changes to the Activity Schedule. 

47. Variations 47.1 All Variations shall be included in updated Programs, and, in the case 
of a lump sum contract, also in the Activity Schedule, produced by the 
Contractor. 

 47.2 The Contractor shall provide the Project Manager with a quotation for 
carrying out the Variation when requested to do so by the Project 
Manager. The Project Manager shall assess the quotation, which shall 
be given within seven (7) days of the request or within any longer 
period stated by the Project Manager and before the Variation is 
ordered. 

 47.3 If the Contractor’s quotation is unreasonable, the Project Manager may 
order the Variation and make a change to the Contract Price, which 
shall be based on the Project Manager’s own forecast of the effects of 
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the Variation on the Contractor’s costs. 

 47.4 If the Project Manager decides that the urgency of varying the work 
would prevent a quotation being given and considered without delaying 
the work, no quotation shall be given and the Variation shall be treated 
as a Compensation Event. 

 47.5 The Contractor shall not be entitled to additional payment for costs that 
could have been avoided by giving early warning. 

 47.6 In the case of an admeasurement contract, if the work in the Variation 
corresponds to an item description in the Bill of Quantities and if, in the 
opinion of the Project Manager, the quantity of work above the limit 
stated in GCC 46.1 [Changes in the Contract Price] or the timing of its 
execution do not cause the cost per unit of quantity to change, the rate 
in the Bill of Quantities shall be used to calculate the value of the 
Variation. If the cost per unit of quantity changes, or if the nature or 
timing of the work in the Variation does not correspond with items in 
the Bill of Quantities, the quotation by the Contractor shall be in the 
form of new rates for the relevant items of work. 

48. Cash Flow 
Forecasts 

48.1 When the Program, or, in the case of a lump sum contract, the Activity 
Schedule, is updated, the Contractor shall provide the Project Manager 
with an updated cash flow forecast. The cash flow forecast shall 
include different currencies, as defined in the Contract, converted as 
necessary using the Contract exchange rates. 

49. Payment 
Certificates 

49.1 The Contractor shall submit to the Project Manager monthly 
statements of the estimated value of the work executed less the 
cumulative amount certified previously. 

 49.2 The Project Manager shall check the Contractor’s monthly statement 
and certify the amount to be paid to the Contractor. 

 49.3 The value of work executed shall be determined by the Project 
Manager. 

 49.4 The value of work executed shall comprise, 

(a) in the case of an admeasurement contract, the value of the 
quantities of work in the Bill of Quantities that have been 
completed; or 

(b) in the case of a lump sum contract, the value of work executed 
shall comprise the value of completed activities in the Activity 
Schedule. 

 49.5 The value of work executed shall include the valuation of Variations 
and Compensation Events. 

 49.6 The Project Manager may exclude any item certified in a previous 
certificate or reduce the proportion of any item previously certified in 
any certificate in the light of later information. 
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50. Payments 50.1 Payments shall be adjusted for deductions for advance payments and 
retention. The Employer shall pay the Contractor the amounts certified 
by the Project Manager within 28 days of the date of each certificate.  If 
the Employer makes a late payment, the Contractor shall be paid 
interest on the late payment in the next payment. Interest shall be 
calculated from the date by which the payment should have been 
made up to the date when the late payment is made at the prevailing 
rate of interest for commercial borrowing for each of the currencies in 
which payments are made. 

 50.2 If an amount certified is increased in a later certificate or as a result of 
an award by the Adjudicator or an Arbitrator, the Contractor shall be 
paid interest upon the delayed payment as set out in this clause.  
Interest shall be calculated from the date upon which the increased 
amount would have been certified in the absence of dispute. 

 50.3 Unless otherwise stated, all payments and deductions shall be paid or 
charged in the proportions of currencies comprising the Contract Price. 

 50.4 Items of the Works for which no rate or price has been entered in shall 
not be paid for by the Employer and shall be deemed covered by other 
rates and prices in the Contract. 

51. Compensation 
Events 

51.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by the 
Site Possession Date pursuant to GCC 26.1 [Possession of the 
Site]. 

(b) The Employer modifies the Schedule of Other Contractors in a 
way that affects the work of the Contractor under the Contract. 

(c) The Project Manager orders a delay or does not issue Drawings, 
Specifications, or instructions required for execution of the Works 
on time. 

(d) The Project Manager instructs the Contractor to uncover or to 
carry out additional tests upon work, which is then found to have 
no Defects. 

(e) The Project Manager unreasonably does not approve a 
subcontract to be let. 

(f) Ground conditions are substantially more adverse than could 
reasonably have been assumed before issuance of the Letter of 
Acceptance from the information issued to Bidders (including the 
Site Investigation Reports), from information available publicly 
and from a visual inspection of the Site. 

(g) The Project Manager gives an instruction for dealing with an 
unforeseen condition, caused by the Employer, or additional 
work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities, or the Employer 
does not work within the dates and other constraints stated in the 
Contract, and they cause delay or extra cost to the Contractor. 
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(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s Risks. 

(k) The Project Manager unreasonably delays issuing a Certificate 
of Completion. 

 51.2 If a Compensation Event would cause additional cost or would prevent 
the work being completed before the Intended Completion Date, the 
Contract Price shall be increased and/or the Intended Completion Date 
shall be extended. The Project Manager shall decide whether and by 
how much the Contract Price shall be increased and whether and by 
how much the Intended Completion Date shall be extended. 

 51.3 As soon as information demonstrating the effect of each Compensation 
Event upon the Contractor’s forecast cost has been provided by the 
Contractor, it shall be assessed by the Project Manager, and the 
Contract Price shall be adjusted accordingly. If the Contractor’s 
forecast is deemed unreasonable, the Project Manager shall adjust the 
Contract Price based on the Project Manager’s own forecast. The 
Project Manager shall assume that the Contractor shall react 
competently and promptly to the event. 

 51.4 The Contractor shall not be entitled to compensation to the extent that 
the Employer’s interests are adversely affected by the Contractor’s not 
having given early warning or not having cooperated with the Project 
Manager. 

52. Tax 52.1 The Project Manager shall adjust the Contract Price if taxes, duties, 
and other levies are changed between the date 28 days before the 
submission of bids for the Contract and the date of the last Completion 
certificate. The adjustment shall be the change in the amount of tax 
payable by the Contractor, provided such changes are not already 
reflected in the Contract Price or are a result of GCC 54.1 [Price 
Adjustment]. 

53. Currencies 53.1 Where payments are made in currencies other than the currency of the 
Employer’s country specified in the PCC, the exchange rates used for 
calculating the amounts to be paid shall be the exchange rates stated 
in the Contractor’s Bid. 

54. Price 
Adjustment 

54.1 Prices shall be adjusted for fluctuations in the cost of inputs only if 
provided for in the PCC.  If so provided, the amounts certified in each 
payment certificate, before deducting for Advance Payment, shall be 
adjusted by applying the respective price adjustment factor to the 
payment amounts due in each currency. A separate formula of the type 
indicated below applies to each Contract currency: 

Pc = Ac + Bc  Imc/Ioc 

where: 

Pc   is the adjustment factor for the portion of the Contract Price 
payable in a specific currency “c.” 
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Ac   and Bc are coefficients1 specified in the PCC, representing the 
nonadjustable and adjustable portions, respectively, of the 
Contract Price payable in that specific currency “c;” and 

Imc   is a consolidated index prevailing at the end of the month being 
invoiced and Ioc is the same consolidated index prevailing 28 
days before Bid opening for inputs payable; both in the specific 
currency “c.” 

 54.2 If the value of the index is changed after it has been used in a 
calculation, the calculation shall be corrected and an adjustment made 
in the next payment certificate. The index value shall be deemed to 
take account of all changes in cost due to fluctuations in costs. 

55. Retention 55.1 The Employer shall retain from each payment due to the Contractor 
the proportion stated in the PCC until Completion of the whole of the 
Works. 

 55.2 Upon the issue of a Certificate of Completion of the Works by the 
Project Manager, in accordance with GCC 69.1 [Completion], half the 
total amount retained shall be repaid to the Contractor and half when 
the Defects Liability Period has passed and the Project Manager has 
certified that all Defects notified by the Project Manager to the 
Contractor before the end of this period have been corrected. The 
Contractor may substitute retention money with an “on demand” bank 
guarantee. 

56. Liquidated 
Damages 

56.1 The Contractor shall pay liquidated damages to the Employer at the 
rate per day stated in the PCC for each day that the Completion Date 
is later than the Intended Completion Date. The total amount of 
liquidated damages shall not exceed the amount defined in the PCC.  
The Employer may deduct liquidated damages from payments due to 
the Contractor. Payment of liquidated damages shall not affect the 
Contractor’s liabilities. 

 56.2 If the Intended Completion Date is extended after liquidated damages 
have been paid, the Project Manager shall correct any overpayment of 
liquidated damages by the Contractor by adjusting the next payment 
certificate. The Contractor shall be paid interest on the overpayment, 
calculated from the date of payment to the date of repayment, at the 
rates specified in GCC 50.1 [Payments]. 

57. Bonus 57.1 The Contractor shall be paid a Bonus calculated at the rate per 
calendar day stated in the PCC for each day (less any days for which 
the Contractor is paid for acceleration) that the Completion is earlier 
than the Intended Completion Date. The Project Manager shall certify 
that the Works are complete, although they may not be due to be 
complete. 

58. Advance 58.1 The Employer shall make advance payment to the Contractor of the 
amounts stated in the PCC by the date stated in the PCC, against 

 
1  The sum of the two coefficients Ac and Bc should be 1 (one) in the formula for each currency.  Normally, both coefficients 

shall be the same in the formulas for all currencies, since coefficient A, for the nonadjustable portion of the payments, is a 
very approximate figure (usually 0.10 ~ 0.20) to take account of fixed cost elements or other nonadjustable components. 
The sum of the adjustments for each currency is added to the Contract Price. 
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Payment provision by the Contractor of an unconditional bank guarantee in a 
form and by a bank acceptable to the Employer in amounts and 
currencies equal to the advance payment. The guarantee shall remain 
effective until the advance payment has been repaid, but the amount 
of the guarantee shall be progressively reduced by the amounts repaid 
by the Contractor. Interest shall not be charged on the advance 
payment. 

 58.2 The Contractor is to use the advance payment only to pay for 
Equipment, Plant, Materials, and mobilization expenses required 
specifically for execution of the Contract. The Contractor shall 
demonstrate that advance payment has been used in this way by 
supplying copies of invoices or other documents to the Project 
Manager. 

 58.3 The advance payment shall be repaid by deducting proportionate 
amounts from payments otherwise due to the Contractor, following the 
schedule of completed percentages of the Works on a payment basis.  
No account shall be taken of the advance payment or its repayment in 
assessing valuations of work done, Variations, price adjustments, 
Compensation Events, Bonuses, or Liquidated Damages. 

59. Securities 59.1 The Performance Security shall be provided to the Employer no later 
than the date specified in the Letter of Acceptance and shall be issued 
in an amount specified in the PCC, by a bank acceptable to the 
Employer, and denominated in the types and proportions of the 
currencies in which the Contract Price is payable. The Performance 
Security shall be valid until a date 28 days from the date of issue of the 
Certificate of Completion in the case of a bank guarantee.  

60. Dayworks 60.1 If applicable, the Dayworks rates in the Contractor’s Bid shall be used 
for small additional amounts of work only when the Project Manager 
has given written instructions in advance for additional work to be paid 
for in that way. 

 60.2 All work to be paid for as Dayworks shall be recorded by the 
Contractor on forms approved by the Project Manager. Each 
completed form shall be verified and signed by the Project Manager 
within 2 days of the work being done. 

 60.3 The Contractor shall be paid for Dayworks subject to obtaining signed 
Dayworks forms. 

61. Cost of Repairs 61.1 Loss or damage to the Works or Materials to be incorporated in the 
Works between the Start Date and the end of the Defects Correction 
periods shall be remedied by the Contractor at the Contractor’s cost if 
the loss or damage arises from the Contractor’s acts or omissions. 

 

F.  Force Majeure 

62.  Definition of 
Force Majeure 

62.1 In this Clause, “Force Majeure” means an exceptional event or 
circumstance, 

(a) which is beyond a Party’s control; 
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(b) which such Party could not reasonably have provided against 
before entering into the Contract; 

(c) which, having arisen, such Party could not reasonably have 
avoided or overcome; and 

(d) which is not substantially attributable to the other Party. 

 62.2  Force Majeure may include, but is not limited to, exceptional events or 
circumstances of the kind listed below, so long as conditions (a) to (d) 
above are satisfied: 

(a) war, hostilities (whether war be declared or not), invasion, act of 
foreign enemies; 

(b) rebellion, terrorism, sabotage by persons other than the 
Contractor’s Personnel, revolution, insurrection, military or 
usurped power, or civil war; 

(c) riot, commotion, disorder, strike or lockout by persons other than 
the Contractor’s Personnel; 

(d) munitions of war, explosive materials, ionizing radiation or 
contamination by radio-activity, except as may be attributable to 
the Contractor’s use of such munitions, explosives, radiation or 
radio-activity; and 

(e) natural catastrophes such as earthquake, hurricane, typhoon, or 
volcanic activity. 

63.  Notice of Force 
Majeure 

63.1 If a Party is or will be prevented from performing its substantial 
obligations under the Contract by Force Majeure, then it shall give 
notice to the other Party of the event or circumstances constituting the 
Force Majeure and shall specify the obligations, the performance of 
which is or will be prevented. The notice shall be given within 14 days 
after the Party became aware, or should have become aware, of the 
relevant event or circumstance constituting Force Majeure. 

 63.2 The Party shall, having given notice, be excused from performance of 
its obligations for so long as such Force Majeure prevents it from 
performing them. 

 63.3   Notwithstanding any other provision of this Clause, Force Majeure 
shall not apply to obligations of either Party to make payments to the 
other Party under the Contract. 

64.  Duty to 
Minimize Delay 

64.1 Each Party shall at all times use all reasonable endeavours to minimize 
any delay in the performance of the Contract as a result of Force 
Majeure. 

 64.2 A Party shall give notice to the other Party when it ceases to be affected 
by the Force Majeure. 

65. Consequences 
of Force 
Majeure 

65.1  If the Contractor is prevented from performing its substantial obligations 
under the Contract by Force Majeure of which notice has been given 
under GCC Subclause 63 [Notice of Force Majeure], and suffers delay 
and/or incurs Cost by reason of such Force Majeure, the Contractor 
shall be entitled subject to GCC Subclause 30.1 [Procedure for 
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Disputes] to 

(a) an extension of time for any such delay, if completion is or will be 
delayed, under GCC Subclause 36 [Extension of the Intended 
Completion Date]; and 

(b) if the event or circumstance is of the kind described in sub-
paragraphs (a) to (d) of GCC Subclause 62.2 [Definition of Force 
Majeure] and, in the case of subparagraphs (b) to (d), occurs in 
the Country, payment of any such Cost, including the costs of 
rectifying or replacing the Works and/or Goods damaged or 
destructed by Force Majeure, to the extent they are not 
indemnified through the insurance policy referred to in GCC 
Subclause 19 [Insurance].  

 65.2 After receiving this notice, the Project Manager shall proceed in 
accordance with GCC Subclause 10 [Project Manager’s Decisions] to 
agree or determine these matters. 

66. Force Majeure 
Affecting 
Subcontractor 

66.1 If any Subcontractor is entitled under any contract or agreement relating 
to the Works to relief from force majeure on terms additional to or 
broader than those specified in this Clause, such additional or broader 
Force Majeure events or circumstances shall not excuse the 
Contractor’s nonperformance or entitle him to relief under this Clause. 

67. Optional 
Termination, 
Payment and 
Release 

67.1  If the execution of substantially all the Works in progress is prevented 
for a continuous period of 84 days by reason of Force Majeure of 
which notice has been given under GCC Subclause 63 [Notice of 
Force Majeure], or for multiple periods which total more than 140 days 
due to the same notified Force Majeure, then either Party may give to 
the other Party a notice of termination of the Contract. In this event, the 
termination shall take effect 7 days after the notice is given, and the 
Contractor shall proceed in accordance with GCC Subclause 73.5 
[Termination]. 

 67.2  Upon such termination, the Project Manager shall determine the value 
of the work done and issue a Payment Certificate, which shall include 

(a) the amounts payable for any work carried out for which a price is 
stated in the Contract; 

(b) the Cost of Plant and Materials ordered for the Works which 
have been delivered to the Contractor, or of which the 
Contractor is liable to accept delivery: this Plant and Materials 
shall become the property of (and be at the risk of) the Employer 
when paid for by the Employer, and the Contractor shall place 
the same at the Employer’s disposal; 

(c) other Costs or liabilities which in the circumstances were 
reasonably and necessarily incurred by the Contractor in the 
expectation of completing the Works; 

(d) the Cost of removal of Temporary Works and Contractor’s 
Equipment from the Site and the return of these items to the 
Contractor’s works in his country (or to any other destination at 
no greater cost); and 

(e) the Cost of repatriation of the Contractor’s staff and labor 
employed wholly in connection with the Works at the date of 
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termination. 

68. Release from 
Performance 

68.1 Notwithstanding any other provision of this Clause, if any event or 
circumstance outside the control of the Parties (including, but not 
limited to, Force Majeure) arises, which makes it impossible or 
unlawful for either or both Parties to fulfill its or their contractual 
obligations or which, under the law governing the Contract, entitles the 
Parties to be released from further performance of the Contract, then 
upon notice by either Party to the other Party of such event or 
circumstance, 

(a) the Parties shall be discharged from further performance, without 
prejudice to the rights of either Party in respect of any previous 
breach of the Contract; and 

(b) the sum payable by the Employer to the Contractor shall be the 
same as would have been payable under GCC Subclause 67 
[Optional Termination, Payment and Release] if the Contract had 
been terminated under GCC Subclause 67. 

G.  Finishing the Contract 
 

69. Completion 69.1 The Contractor shall request the Project Manager to issue a certificate 
of Completion of the Works, and the Project Manager shall do so upon 
deciding that the work is completed. 

70. Taking Over 70.1 The Employer shall take over the Site and the Works within 7 days of 
the Project Manager’s issuing a certificate of Completion. 

71. Final Account 71.1 The Contractor shall supply the Project Manager with a detailed 
account of the total amount that the Contractor considers payable 
under the Contract before the end of the Defects Liability Period. The 
Project Manager shall issue a Defects Liability Certificate and certify 
any final payment that is due to the Contractor within 56 days of 
receiving the Contractor’s account if it is correct and complete. If it is 
not, the Project Manager shall issue within 56 days a schedule that 
states the scope of the corrections or additions that are necessary. If 
the Final Account is still unsatisfactory after it has been resubmitted, 
the Project Manager shall decide on the amount payable to the 
Contractor and issue a payment certificate. 

72. Operating and 
Maintenance 
Manuals 

72.1 If “as built” Drawings and/or operating and maintenance manuals are 
required, the Contractor shall supply them by the dates stated in the 
PCC. 

 72.2 If the Contractor does not supply the Drawings and/or manuals by the 
dates stated in the PCC pursuant to GCC 72.1, or they do not receive 
the Project Manager’s approval, the Project Manager shall withhold the 
amount stated in the PCC from payments due to the Contractor.  

73. Termination 73.1 The Employer or the Contractor may terminate the Contract if the other 
party causes a fundamental breach of the Contract. 

 73.2 Fundamental breaches of Contract shall include, but shall not be 
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limited to, the following: 

(a) the Contractor stops work for 28 days when no stoppage of work 
is shown on the current Program and the stoppage has not been 
authorized by the Project Manager; 

(b) the Project Manager instructs the Contractor to delay the 
progress of the Works, and the instruction is not withdrawn 
within 28 days; 

(c) the Employer or the Contractor is made bankrupt or goes into 
liquidation other than for a reconstruction or amalgamation; 

(d) a payment certified by the Project Manager is not paid by the 
Employer to the Contractor within 84 days of the date of the 
Project Manager’s certificate; 

(e) the Project Manager gives Notice that failure to correct a 
particular Defect is a fundamental breach of Contract and the 
Contractor fails to correct it within a reasonable period of time 
determined by the Project Manager; 

(f)     the Project Manager gives two consecutive Notices to update the 
Program and accelerate the works to ensure compliance with 
GCC Subclause 22.1 [The Works to Be Completed by the 
Intended Completion Date] and the Contractor fails to update the 
Program and demonstrate acceleration of the works within a 
reasonable period of time determined by the Project Manager; 

(g) the Contractor does not maintain a Security, which is required; 

(h) the Contractor has delayed the completion of the Works by the 
number of days for which the maximum amount of liquidated 
damages can be paid, as defined in the PCC; and 

(i) if the Contractor, in the judgment of the Employer has engaged 
in integrity violations in competing for or in executing the 
Contract, pursuant to GCC 74.1 [Fraud and Corruption]. 

 73.3 When either party to the Contract gives notice of a breach of Contract 
to the Project Manager for a cause other than those listed under GCC 
73.2 above, the Project Manager shall decide whether the breach is 
fundamental or not. 

 73.4 Notwithstanding the above, the Employer may terminate the Contract 
for convenience. 

 73.5 If the Contract is terminated, the Contractor shall stop work 
immediately, make the Site safe and secure, and leave the Site as 
soon as reasonably possible. 

74. Fraud and 
Corruption 

74.1  If the Employer determines, based on reasonable evidence, that the 
Contractor has engaged in corrupt, fraudulent, collusive or coercive 
practices, or other integrity violations, including the failure to disclose 
any required information which constitutes a fraudulent practice, in 
competing for or in executing the Contract, then the Employer may, 
after giving 14 days notice to the Contractor, terminate the Contract 
and expel him from the Site, and the provisions of Clause 73 
{Termination] shall apply as if such termination had been made under 
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Sub-Clause 73.2 (i). 

74.2 ADB requires Borrowers (including beneficiaries of ADB-financed 
activity) and their personnel, as well as firms and individuals 
participating in an ADB-financed activity, including but not limited to, 
Bidders, Suppliers, Contractors, agents, subcontractors, 
subconsultants, service providers, subsuppliers, manufacturers 
(including their respective officers, directors, employees and 
personnel) under ADB-financed contracts to observe the highest 
standard of ethics during the procurement and execution of such 
contracts in accordance with ADB’s Anticorruption Policy (1998, as 
amended from time to time). In pursuance of this policy, the ADB 

(a) defines, for the purposes of this provision, the terms set forth 
below as follows: 

(i) “corrupt practice” means the offering, giving, receiving, or 
soliciting, directly or indirectly, anything of value to 
influence improperly the actions of another party; 

(ii) “fraudulent practice” means any act or omission, including 
a misrepresentation, that knowingly or recklessly misleads, 
or attempts to mislead, a party to obtain a financial or other 
benefit or to avoid an obligation; 

(iii) “coercive practice” means impairing or harming, or 
threatening to impair or harm, directly or indirectly, any 
party or the property of the party to influence improperly 
the actions of a party;  

(iv) “collusive practice” means an arrangement between two or 
more parties designed to achieve an improper purpose, 
including influencing improperly the actions of another 
party;  

(v) “abuse” means theft, waste, or improper use of assets 
related to ADB-related activity, either committed 
intentionally or through reckless disregard; 

(vi) “conflict of interest” means any situation in which a party 
has interests that could improperly influence that party’s 
performance of official duties or responsibilities, contractual 
obligations, or compliance with applicable laws and 
regulations; and 

 

(vii) “integrity violation" is any act, as defined under ADB’s 
Integrity Principles and Guidelines (2015, as amended 
from time to time), which violates ADB’s Anticorruption 
Policy, including (i) to (vi) above and the following: 
obstructive practice, violations of ADB sanctions, retaliation 
against whistleblowers or witnesses, and other violations of 
ADB's Anticorruption Policy, including failure to adhere to 
the highest ethical standard. 

(b) will reject a proposal for award if it determines that the Bidder 
recommended for award or any of its officers, directors, 
employees, personnel, subconsultants, subcontractors, service 
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providers, suppliers or manufacturers has, directly or through an 
agent, engaged in corrupt, fraudulent, collusive, coercive, or 
obstructive practices or other integrity violations in competing for 
the Contract; 

(c) will cancel the portion of the financing allocated to a contract if it 
determines at any time that representatives of the Borrower or 
of a beneficiary of ADB-financing engaged in corrupt, fraudulent, 
collusive, coercive, or obstructive practices or other integrity 
violations during the procurement or the execution of that 
contract, without the Borrower having taken timely and 
appropriate action satisfactory to ADB to remedy the situation, 
including by failing to inform ADB in a timely manner at the time 
they knew of the integrity violations; 

(d) will impose remedial actions on a firm or an individual, at any 
time, in accordance with ADB’s Anticorruption Policy and 
Integrity Principles and Guidelines, including declaring ineligible, 
either indefinitely or for a stated period of time, to participate2 in 
ADB-financed, -administered, or -supported activities or to 
benefit from an ADB-financed, -administered, or -supported 
contract, financially or otherwise, if it at any time determines that 
the firm or individual has, directly or through an agent, engaged 
in corrupt, fraudulent, collusive, coercive, or obstructive 
practices or other integrity violations; and 

(e) will have the right to require that a provision be included in 
bidding documents and in contracts financed, administered, or 
supported by ADB, requiring Bidders, suppliers and contractors, 
consultants, manufacturers, service providers and other third 
parties engaged or involved in ADB-related activities, and their 
respective officers, directors, employees and personnel,  to 
permit ADB or its representative to inspect the site and their 
assets,  accounts and records and other documents relating to 
the bid submission and contract performance and to have them 
audited by auditors appointed by ADB. 

 74.3 All Bidders, consultants, contractors, suppliers, manufacturers, service 
providers, and other third parties engaged or involved in ADB-related 
activities and their respective officers, directors, employees and 
personnel are obliged to cooperate fully in any investigation when 
requested by ADB to do so. As determined on a case by case basis by 
ADB, such cooperation includes, but is not limited to, the following: 

(a) being available to be interviewed and replying fully and truthfully 
to all questions asked; 

(b) providing ADB with any items requested that are within the 
party’s control including, but not limited to, documents and other 
physical objects; 

(c) upon written request by ADB, authorizing other related entities 
to release directly to ADB such information that is specifically 

 
2  Whether as a Contractor, Subcontractor, Consultant, Manufacturer or Supplier, or Service Provider; or in any other 

capacity (different names are used depending on the particular Bidding Document).   
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and materially related, directly or indirectly, to the said entities 
or issues which are the subject of the investigation; 

(d) cooperating with all reasonable requests to search or physically 
inspect their person and/or work areas, including files, electronic 
databases, and personal property used on ADB activities, or 
that utilizes ADB’s Information and Communications 
Technology (ICT) resources or systems (including mobile 
phones, personal electronic devices, and electronic storage 
devices such as external disk drives); 

(e) cooperating in any testing requested by ADB, including but not 
limited to, fingerprint identification, handwriting analysis, and 
physical examination and analysis; and 

(f) preserving and protecting confidentiality of all information 
discussed with, and as required by, ADB. 

74.4 All Bidders, consultants, contractors and suppliers shall require their 
officers, directors, employees, personnel, agents to ensure that, in its 
contracts with its subconsultants, Subcontractors and other third 
parties engaged or involved in ADB-related activities, such 
subconsultants, Subcontractors and other third parties similarly are 
obliged to cooperate fully in any investigation when requested by ADB 
to do so. 

74.5 The Contractor undertakes that no fees, gratuities, rebates, gifts, 
commissions or other payments, other than those shown in the bid, 
have been given or received in connection with the procurement 

process or in the contract execution.3 

75. Payment upon 
Termination 

75.1 If the Contract is terminated because of a fundamental breach of 
Contract by the Contractor, the Project Manager shall issue a 
certificate for the value of the work done and Materials ordered less 
advance payments received up to the date of the issue of the 
certificate and less the percentage to apply to the value of the work not 
completed, as indicated in the PCC. Additional Liquidated Damages 
shall not apply. If the total amount due to the Employer exceeds any 
payment due to the Contractor, the difference shall be a debt payable 
to the Employer. 

 75.2 If the Contract is terminated for the Employer’s convenience or 
because of a fundamental breach of Contract by the Employer, the 
Project Manager shall issue a certificate for the value of the work done, 
Materials ordered, the reasonable cost of removal of Equipment, 
repatriation of the Contractor’s personnel employed solely on the 
Works, and the Contractor’s costs of protecting and securing the 
Works, and less advance payments received up to the date of the 
certificate. 

76. Property 76.1 All Materials on the Site, Plant, Equipment, Temporary Works, and 
Works shall be deemed to be the property of the Employer if the 

 
3  The undertaking also applies during the period of performance of the contract   
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Contract is terminated because of the Contractor’s default. 

77. Release from 
Performance 

77.1 If the Contract is frustrated by the outbreak of war or by any other 
event entirely outside the control of either the Employer or the 
Contractor, the Project Manager shall certify that the Contract has 
been frustrated. The Contractor shall make the Site safe and stop work 
as quickly as possible after receiving this certificate and shall be paid 
for all work carried out before receiving it and for any work carried out 
afterward to which a commitment was made. 

78. Suspension of 
ADB Loan or 
Credit 

78.1 In the event that ADB suspends the Loan or Credit to the Employer, 
from which part of the payments to the Contractor are being made, 

(a) the Employer is obligated to notify the Contractor, with copy to 
the Project Manager, of such suspension within 7 days of having 
received ADB’s suspension notice. 

(b)    if the Contractor has not received sums due it within the 28 days 
for payment provided for in GCC 50.1 [Payments], the Contractor 
may immediately issue a 14-day termination notice. 

79. Eligibility 79.1 The Contractor shall have the nationality of an eligible country as 
specified in Section 5 (Eligible Countries) of the bidding document.  
The Contractor shall be deemed to have the nationality of a country if 
the Contractor is a citizen or is constituted, incorporated, or registered, 
and operates in conformity with the provisions of the laws of that 
country. This criterion shall also apply to the determination of the 
nationality of proposed subcontractors or suppliers for any part of the 
Contract including related services. 

 79.2 The materials, equipment, and services to be supplied under the 
Contract shall have their origin in eligible source countries as specified 
in Section 5 (Eligible Countries) of the bidding document and all 
expenditures under the Contract will be limited to such materials, 
equipment, and services. At the Employer’s request, the Contractor 
may be required to provide evidence of the origin of materials, 
equipment, and services. 

 79.3 For purposes of GCC 79.2, “origin” means the place where the 
materials and equipment are mined, grown, produced, or 
manufactured, and from which the services are provided.  Materials 
and equipment are produced when, through manufacturing, 
processing, or substantial or major assembling of components, a 
commercially recognized product results that differs substantially in its 
basic characteristics or in purpose or utility from its components.  
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Section 8: Particular Conditions of Contract 

 
 

The following Particular Conditions of Contract shall supplement the GCC. Whenever there is a conflict, the 
provisions herein shall prevail over those in the GCC. 
 
 

A. General 

GCC 1.1 (d) The financing institutions is Asian Development Bank (ADB) 

GCC 1.1 (r) The Employer is Works & Services Department, Government of Sindh 

 

Employer's Representative means Project Director, Project Management Unit, 
Emergency Flood Assistance Project, Works & Services Department, 
Government of Sindh or any other person appointed by the Employer and 
notified to the Project Manager and Contractor from time to time. 

GCC 1.1 (w) The Intended Completion Date for the whole of the Works shall be 365 days. 

GCC 1.1 (cc) The Project Manager is: To be determined later, Employer will notify before 
commencement of work. 

GCC 1.1 (ff) The Site is located at District Shikarpur and District Kashmore @ Kandhkot, Sindh 
and is defined in drawings no. provided in Drawing Folder / Link 

GCC 1.1 (ii) The Start Date shall be fourteen (14) days from signing of the Contract. 

GCC 1.1 (mm) The Works consist of rehabilitation of road works, rehabilitation/construction of 
structure works, and rehabilitation / construction of protection works. 

GCC 2.2 Sectional Completions are: Not Applicable 

GCC 2.3 (j) The following documents also form part of the Contract: 

a. Site Specific Environmental Management Plan (SSEMP) 
b. Site Specific Health & Safety Management Plan (SSHSMP) 
c. Details of Personnel 
d. Details of Equipment 
e. Method statement and Implementation Schedule 

GCC 3.1  The language of the contract is English. 

 

The law that applies to the Contract is the law of Islamic Republic of Pakistan 

GCC 10  Add a second paragraph: 

“The Project Manager shall provide within 3 working days the following information, 
as prepared by the Project Manager and/or received from the Contractor to the 
Employer’s Authorized Representative: 

i. Proposal for Extension of the Intended Completion Date prepared under 
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Clause 36;  
ii. Early Warning received from Contractor under Clause 40;  
iii. Changes in the Contract Price determined by the Project Manager under 

Clause 46; 
iv. Variations Requested by the Project Manager, quotations received from the 

Contractor and determined by the Project Manger under Clause 47; 
v. Compensation Event determined by the Project Manager under Clause 51; 
vi. Request for issuing the Completion certificate requested by the Contractor 

under Clause 69”  

GCC 11.1 The Project Manager may delegate any of his duties and responsibilities subject to 
prior approval of the Employer. 

GCC 14.1 Schedule of other contractors: Not Applicable 

GCC 19.1 The minimum insurance amounts and deductibles shall be: 

(a) for loss or damage to the Works, Plant and Materials: 110% of the contract 
price 

(b) for loss or damage to Equipment:  Full Replacement Value 

(c) for loss or damage to property (except the Works, Plant, Materials, and 
Equipment) in connection with Contract: 100% of the loss occurred. 

(d) for personal injury or death:  

(i) of the Contractor’s employees: PKR 500,000/- in case of the injury for 

each occurrence and PKR 1,500,000/- in case of loss of limb, 

permanent deafness, sight and disability and PKR 5,000,000/- in 

case of death for each occurrence. (Occurrences unlimited) 

(ii) of other people:  same as above 

(iii) The maximum deductible amount shall be “PKR Five (5) Million” 
against event under Para (a) herein above whereas “Nil” against 
events under Para (b), (c) and (d). The insurance will be from the 
companies rated “A” or higher by Pakistan Credit Rating Agency 
Limited. 

GCC 20.1 Site Investigation Reports are: Nil 

GCC 22.1 Please add the following at the end Sub-Clause 22.1 

“The Contractor shall adequately record the condition of roads, agricultural land and 
other infrastructure prior to the start of transporting materials, goods and equipment, 
and construction.” 

GCC 23.1 The following shall be designed by the Contractor: Temporary Diversion Works 

GCC 24.1 
Please add the following as Sub-Clause 24.1: 
 
“The Contractor shall at all times take all reasonable precautions to maintain the 
health and safety of the Contractor’s Personnel and to provide a safe work 
environment.  
 
The Contractor shall: (a) comply with applicable core labor standards and labor 
laws, and incorporate applicable workforce occupational safety norms; (b) comply 
with the applicable provisions of the Gender Action Plan, including equal pay to men 
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and women for the same type of work and enabling working conditions for female 
workers; (g) to the extent possible, maximize employment of local poor and 
disadvantaged persons for project construction purposes, provided that the 
requirement for job and efficiency are adequately met; and (h) provide safe working 
conditions. 
 
The Contractor is responsible for establishment of preventive and emergency 
preparedness and response measures to avoid, and where avoidance is not 
possible, to minimize, adverse impacts and risks of the construction site work to the 
health and safety of local communities. 
 
Within 14 days of the Start Date the Contractor shall submit a detailed Site-Specific 
Health and Safety Management Plan (SSHSMP) for the Project Manager’s no 
objection showing how he/she intends to comply with the local Health and Safety 
laws and regulations and other specific requirements prescribed in the Contract, 
taking into account the Supplementary Information in Section 6- Employer’s 
Requirements.  
 
Where unanticipated health and safety hazards or risks become apparent during the 
Contract, the Contractor is required to update the SSHSMP to outline the potential 
impacts to site works and associated mitigation measures for the Project Manager’s 
no objection. 
 
The Contractor shall comply with the approved SSHSMP and any corrective or 
preventative actions set out in safeguards monitoring reports that the Employer will 
prepare from time to time to monitor the implementation of the project EMP through 
the SSHSMP. 
 
The Contractor shall bear the costs to ensure that such measures, requirements 
and actions are carried out. The Contractor shall submit monthly reports on the 
compliance of such measures to the Employer. 
 
In the event of a significant injury involving medical treatment or hospitalization and 
fatal accident the Contractor shall notify the Project Manager immediately by verbal 
communication and submit a formal report as soon as practicable after it 
occurrence.  
 
For all accidents, whether fatal or not, the Contractor shall also notify the 
appropriate local authorities in accordance with the Laws of the Country. 
 

The Contractor shall disseminate information (in local languages) on the risks of 
sexually transmitted diseases, including HIV/AIDs, in health and safety program for 
all construction works at campsites. Compliance to the foregoing will be strictly 
monitored by the Employer 

GCC 26.1 The Site Possession Date(s) shall be: within Seven (7) days from signing of the 
Contract the Employer shall inform the Contractor in writing that the Site is ready to 
be taken over. The Contractor shall sign and handover the site possession certificate 
to the Employer within Three (3) days of receipt of such information. 

GCC 27.2 Please add the following as Sub-Clause 27.2: 

“The Contractor shall comply with (i) the measures instructed by the Project Manager 
to the extent it concerns impacts on affected people during construction; and (ii) any 
corrective or preventive actions related to Contractor and instructed by the Project 
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Manager from the Employer safeguards monitoring reports” 

GCC 29.1  Appointing Authority for the Adjudicator: Chartered Institute of Arbitrators, 
Pakistan 

GCC 30.3 The Adjudicator shall be paid by the hour at the rate of: PKR 10,000 (ten thousand) 

The reimbursable expenses are: Actual transportation expenses incurred. 
Transportation expenses should be by economy class travel whether by air or 
land. Adjudicator shall be entitled to a per diem of PKR 10,000 (ten thousand) 
per day. 

GCC 30.4 Institution whose arbitration procedures shall be used: 

(a) Contracts with foreign contractors: 

International arbitration shall be conducted in accordance with the rules of 
Singapore International Arbitration Center (SIAC). 

Arbitration shall be administered by SIAC. 

The Place of arbitration shall be Singapore. 

 

(b) Contracts with Domestic contractors: 

Arbitration shall be conducted in accordance with the laws of the Islamic 
Republic of Pakistan. The place of arbitration shall be “Karachi, Pakistan”. 

GCC 32.1 
Please add the following at the end of Sub-Clause 32.1: 

“’Child’ means a child below the statutory minimum age of 14 under applicable 
national, provincial or law of Pakistan.” 

GCC 34.2 The following sentence shall apply: 

 

Respectful Work Environment 

The Contractor shall ensure that its employees and Subcontractors observe the 
highest ethical standards and refrain from any form of bullying, discrimination, 
misconduct and harassment, including sexual harassment and shall, at all times, 
behave in a manner that creates an environment free of unethical behavior, 
bullying, misconduct and harassment, including sexual harassment. The 
Contractor shall take appropriate action against any employees or Subcontractors, 
including suspension or termination of employment or sub-contract, if any form of 
unethical or inappropriate behavior is identified. 

 

The Contractor shall conduct training programs for its employees and 
Subcontractors to raise awareness on and prevent any form of bullying, 
discrimination, misconduct and harassment including sexual harassment, and to 
promote a respectful work environment. The Contractor shall keep an up to date 
record of its employees and Subcontractors who have attended and completed 
such training programs and provide such records to the Employer or the Engineer 
at their first written request. 
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C. Time Control 

GCC 35.1 The Contractor shall submit for approval a Program for the Works within 21 days 
from the date of the Letter of Acceptance. The program shall be submitted in the 
form of MS Project or other similar software (3 Nos. hard and soft copies) by 
allocating the equipment and other resources, moreover, the critical activities shall 
be identified. The program shall include information on equipment for the Contract 
consistent with its proposal regarding work methods, scheduling, and material 
sourcing in sufficient detail as advised and approved by the Project Manager. The 
Contractor shall include as part of its program submitted; a detail forecasted cash 
flow in a format acceptable to the Project Manager. 

GCC 35.3 The period between Program updates is fourteen (14) days. 

The amount to be deducted for late submission of an updated Program is PKR 
50,000 (Fifty Thousand Pakistan Rupees) per week (non-refundable). 

D. Quality Control 

GCC 40.1 
Please add the following at the end of Sub-Clause 40.1: 

“In addition to the foregoing, the Contractor shall provide the Project Manager with 
a written notice of any unanticipated environmental or resettlement impacts that 
arise during construction, implementation or operation” 

GCC 43.1 The Defects Liability Period is: Three Hundred and Sixty-Five (365) days from 
the Completion Date. 

E. Cost Control 

GCC 53.1 The currency of the Employer’s country is: Pakistani Rupees (PKR). 

GCC 54.1 
Clause 54.1 of GCC is deleted entirety and replaced with the following: 
The amounts payable to the Contractor shall be adjusted in respect of the rise or 
fall in the cost of labor, materials, and other inputs to the Works, by applying the 
following formula: 
 
Adjustment Formula 
 
The adjustment to the monthly statements in respect of changes in cost shall be 
determined from the following formula: 
 

𝑃𝑛  = 𝐴 + 𝑀1
𝐴𝑠𝑝ℎ𝑎𝑙𝑡𝐶𝑢𝑟𝑟𝑒𝑛𝑡

𝐴𝑠𝑝ℎ𝑎𝑙𝑡𝐵𝑎𝑠𝑒
+ 𝑀2

𝑆𝑡𝑒𝑒𝑙𝐶𝑢𝑟𝑟𝑒𝑛𝑡

𝑆𝑡𝑒𝑒𝑙𝐵𝑎𝑠𝑒
+ 𝑀3

𝐶𝑒𝑚𝑒𝑛𝑡𝑢𝑟𝑟𝑒𝑛𝑡

𝐶𝑒𝑚𝑒𝑛𝑡𝐵𝑎𝑠𝑒
+ 𝑃

𝐷𝑖𝑒𝑠𝑒𝑙𝐶𝑢𝑟𝑟𝑒𝑛𝑡

𝐷𝑖𝑒𝑠𝑒𝑙𝐵𝑎𝑠𝑒
+

𝐿
𝐿𝑎𝑏𝑜𝑢𝑟𝐶𝑢𝑟𝑟𝑒𝑛𝑡

𝐿𝑎𝑏𝑜𝑢𝑟𝐵𝑎𝑠𝑒
  

 
Where: 
Pn is a price adjustment factor to be applied to the amount for the payment of the 
work carried out in the subject month, A is a constant, specified in Section-4, Table-
A to Bid, representing the nonadjustable portion in contractual payments; M1, M2, 
M3, P and L are weightages representing the estimated proportion of each cost 
element (Asphalt, Reinforcement, Cement, POL, Labour) in the Works or Sections 
thereof, above cost elements at the date specified. 
 
Sources of Indices and Weightages: 
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The sources of indices/ weightages shall be those listed in Section-2 Table-A to 
Bid, as approved by the Engineer. As the proposed basis for price adjustment, the 
Contractor shall have submitted with his bid the tabulation of Weightages. 
 
Base, Current, and Provisional Indices 
The base cost indices or prices shall be those prevailing on the day 28 days prior to 
the latest date for submission of bids. Current indices or prices shall be those 
prevailing on the day 28 days prior to the last day of the period to which a particular 
monthly statement is related. If at any time the current indices are not available, 
provisional indices as determined by the Engineer will be used, subject to 
subsequent correction of the amounts paid to the Contractor when the current 
indices become available. 
 
Adjustment after Completion 
 
If the Contractor fails to complete the Works within the Time for Completion 
prescribed under Clause PCC 1.1(w) , adjustment of prices thereafter until the date 
of completion of the Works shall be made using either the indices or prices relating 
to the prescribed time for completion, or the current indices or prices, whichever is 
more favorable to the Employer, provided that if an extension of time is granted 
pursuant to Clause PCC 1.1(w), the above provision shall apply only to adjustments 
made after the expiry of such extension of time. 
 
The weightages for each of the factors of cost given in Section-4 Table-A shall not 
be adjusted during currency of the contract. 
 

GCC 54.2 Clause 54.2 of GCC is deleted entirety. 

GCC 55.1 The proportion of payments retained is: Five Percent (5%). 

GCC 56.1 The liquidated damages for the whole of the Works are 0.1% per day. 

The maximum amount of liquidated damages for the whole of the Works is 10% of 
the final Contract Price. 

GCC 57.1 Bonus is not applicable. 

GCC 58.1 The Advance Payments shall be up to 10% and shall be paid to the Contractor no 
later than 21 days from the date the corresponding bank guarantee delivered by the 
Contractor and has been verified by the Employer from the issuing bank. 

GCC 58.3 Repayment of the Advance Payments shall be: Fifteen Percent (15%) from each 
and subsequent payment certificate 

GCC 59.1 
The Performance Security amount is 10% of the accepted contract amount. In case 
of Joint Venture, the performance security must be in the name of Joint Venture. 
The Performance Security shall be issued either (a) By a reputable bank, which 
may include scheduled banks, located in the Country, or (b) by a reputable foreign 
bank, selected by the Contractor and acceptable to the Employer. If the bank 
issuing the Performance Security furnished by the Contractor is outside the 
Country, the issuer shall have a correspondent bank in the Country to make it 
enforceable in the Country. The Performance Security shall be in the form annexed 
to the Bidding Document. 
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G. Finishing the Contract 

GCC 69.2 Please add the following as Sub-Clause 69.2: 

“Upon the completion of construction, the Contractor shall fully reinstate pathways, 
other local infrastructure, and agricultural land to at least their pre-project condition 
as recorded by the Contractor in consonance with its obligation in Clause 22.” 

GCC 71.1 Add the following at the end of this sub-clause: 

On expiry of the Defects Liability Period, the Employer / Employer’s representative 
shall constitute a committee comprising of Project Manager / Project Manager’s 
representative, Employer / Employer’s representative and the Contractor / 
Contractor’s representative. The committee shall conduct a detailed inspection of 
the Works to ascertain the completion of any outstanding Work stated in 
Completion Certificate and remedying of defects to ascertain to the Project 
Manager for issuance of Defects Liability Certificate or otherwise. 

GCC 72.1 The date by which operating, and maintenance manuals are required is 30 days 
after issuance of the Completion Certificate. 

The date by which “as built” drawings are required is before issuance of the Taking 
Over Certificate. 

GCC 72.2 The amount to be withheld for failing to produce “as built” drawings and/or 
operating and maintenance manuals by the date required in GCC 72.1 is PKR 
1,000,000. (PKR One Million) 

GCC 73.2 (h) The maximum number of days is: 100 days 

GCC 75.1 The percentage to apply to the value of the work not completed, representing the 
Employer’s additional cost for completing the Works, is ten percent (10%). 

GCC 80 Please add the following as new sub-paragraph 80: 

“The Contractor shall provide the Employer with Monthly reports of its activities, 
including each of its obligations in Sub-Clauses 22, 24.2, 27, 34, 69 and 81.” 

GCC 81 Please add the following as new Sub-Clause 81: 

“The Contractor shall comply with all applicable national, provincial, and local 
environmental laws and regulations. 

The Contractor shall (a) establish an operational system for managing 
environmental impacts, (b) carry out all the monitoring and mitigation measures set 
forth in the Environmental Management Plan (“EMP”), (c) allocate the budget 
required to ensure that such measures are carried out, and (d) comply with any 
corrective or preventative actions instructed by the Project Manager.” 
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Section 9: Contract Forms 
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Notice of Intention for Award of Contract 
 

[on letterhead paper of the Employer] 

 
[date of notification] 

 

 
To:    [name of the Bidder]  

Attention:   [insert name of the Bidder’s authorized representative] 
Address:   [insert address of the Bidder’s authorized representative] 

Telephone/Fax numbers:  [insert telephone/fax numbers of the Bidder’s authorized representative] 

E-mail Address:  [insert e-mail address of the Bidder’s authorized representative] 
 
 
This is to notify you of our intention to award the contract [insert name of the contract and identification 

number, as given in the Bid Data Sheet]. You have [insert number of days as specified in ITB 40.1 of the BDS] days 
from the date of this notification to (i) request for a debriefing in relation to the evaluation of your Bid; 
and/or (ii) submit a bidding-related complaint in relation to the intention for award of contract, in 
accordance with the procedures specified in ITB 45.1. 
 
The summary of the evaluation are as follows: 
 
1. List of Bidders  

Name of Bidder 
Bid Price as Read Out 

at Opening 
Evaluated Bid Price 

   

   

   

   

 
2. Reason/s Why Your Bid Was Unsuccessful  
 

…………………………………………………………………………………………………………………
…………………………………………………………………………………………………………………
………………………………………………………………………………………………………………… 

 
 
3. The Successful Bidder 

Name of Bidder:  

Address:  

Accepted Contract Amount:  

Duration of Contract:  

Scope of the Contract Awarded:  

Amount Performance Security Required:  

 
 
Authorized Signature: …………………………………………………………… 

Name and Title of Signatory: …………………………………………………… 

Name of Agency: ………………………………………………………………… 
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Letter of Acceptance 
[on letterhead paper of the Employer] 

 
[date] 

 
 
To: [Name and address of the contractor]    
 
 
 
 
Subject: Contract No.  [please specify]   
 
 
 
This is to notify you that your Bid dated [date] for execution of the [name of the contract and identification 

number, as given in the Bid Data Sheet] for the Accepted Contract Amount of the equivalent of [amount in words 

and figures and name of currency], as corrected and modified in accordance with the Instructions to Bidders 
is hereby accepted by our Agency. 
 
 
You are requested to furnish the Performance Security within 28 days in accordance with the 
Conditions of Contract and any additional security required as a result of the evaluation of your bid, 
using for that purpose the Performance Security Form included in Section 9 (Contract Forms) of the 
Bidding Document. 
 
[Choose one of the following statements:] 

 
We accept that [insert the name of adjudicator proposed by the Bidder] be appointed as the Adjudicator. 
 
[or] 

 
We do not accept that [insert the name of the adjudicator proposed by the Bidder] be appointed as the 

Adjudicator, and by sending a copy of this Letter of Acceptance to [insert name of the appointing authority], 
the Appointing Authority, we are hereby requesting such Authority to appoint the Adjudicator in 
accordance with GCC 29.1. 
 
 
 
Authorized Signature:   .................................................................................................................................  
 
 
Name and Title of Signatory:   ......................................................................................................................  
 
 
Name of Agency:   ........................................................................................................................................  
 
 
Attachment:  Contract Agreement 
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Contract Agreement 
 
 
 
THIS AGREEMENT made the [date] day of [month], [year], between [name of the Employer] (hereinafter “the 
Employer”), of the one part, and [name of the contractor] (hereinafter “the Contractor”), of the other part: 
 
WHEREAS the Employer desires that the Works known as [name of the contract] should be executed by 
the Contractor, and has accepted a Bid by the Contractor for the execution and completion of these 
Works and the remedying of any defects therein,  
 
The Employer and the Contractor agree as follows: 

1. In this Agreement, words and expressions shall have the same meanings as are respectively 
assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this 
Agreement. This Agreement shall prevail over all other Contract documents.  

 

(a) the Contract Agreement, 

(b) Letter of Acceptance, 

(c) Letter of Bid, 

(d) Addenda Nos. [insert addenda number if any]1 

(e) Particular Conditions of Contract, 

(f) List of Eligible Countries that was specified in Section 5 of the bidding document, 

(g) General Conditions of Contract, 

(h) Specifications, 

(i) Drawings, 

(j) Completed Activity Schedules or Bill of Quantities, 

(k) Environment, Health and Safety Management Plan (EHSMP) 

(l) the duly executed Joint Venture Agreement (If Contract is a Joint Venture), and 

(m) any other documents shall be added here.2 

 3. In consideration of the payments to be made by the Employer to the Contractor as indicated in 
this Agreement, the Contractor hereby covenants with the Employer to execute the Works and to 
remedy defects therein in conformity in all respects with the provisions of the Contract. 

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and 
completion of the Works and the remedying of defects therein, the Contract Price or such other 
sum as may become payable under the provisions of the Contract at the times and in the manner 
prescribed by the Contract. 

 
1  Information contained in the addenda and or addendum should preferably be included in the contract documents to avoid potential 

ambiguities during contract implementation. If however, unavoidable priority should be decided depending on the nature of 
information provided in the addenda/addendum. 

2  Tables of Adjustment Data may be added if the contract provides for price adjustment (see GCC 54.1). 
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IN WITNESS whereof the parties hereto have caused this Agreement to be executed in 
accordance with the laws of [name of the borrowing country] on the day, month and year indicated 
above. 

 

 

 

Signed by  ............................................................  Signed by .............................................................   

for and on behalf of the Employer  for and on behalf the Contractor 
 
 
 
in the presence of:  in the presence of: 
 
 
 
Witness, Name, Signature, Address, Date  Witness, Name, Signature, Address, Date 
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Performance Security 
 

[Bank’s name, and address of issuing branch or office] 

 

Beneficiary:  ................................ [Name and address of the Employer]  ........................................  

Date: ...........................................................................................................................  

Performance Guarantee No.:  ...........................................................................................  

 

We have been informed that [name of the contractor] (hereinafter called “the Contractor”) has entered into 
Contract No. [reference number of the contract] dated [date] with you, for the execution of [name of contract 

and brief description of works] (hereinafter called “the Contract”).  

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee 
is required. 

At the request of the Contractor, we [name of the bank]  hereby irrevocably undertake to pay you any sum 

or sums not exceeding in total an amount of [name of the currency and amount in words]1 [amount in figures] 
such sum being payable in the types and proportions of currencies in which the Contract Price is 
payable, upon receipt by us of your first demand in writing accompanied by a written statement stating 
that the Contractor is in breach of its obligation(s) under the Contract, without your needing to prove or 
to show grounds for your demand or the sum specified therein.  

This guarantee shall expire, no later than the [date] day of [month], [year]2, and any demand for payment 
under it must be received by us at this office on or before that date.   

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revisions, ICC 

Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded. 3 

 

 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

[Signature(s) and seal of bank (where appropriate)] 
 

 

 

-- Note to Bidder --  

If the bank issuing performance security is located outside the Employer’s country, it shall be counter-guaranteed or 

encashable by a bank in the Employer’s country. 

 
1  The guarantor shall insert an amount representing the percentage of the contract price specified in the contract and denominated 

either in the currency(ies) of the contract or in any freely convertible currency acceptable to the Employer. If the bank issuing the 
performance security is located outside the country of the employer, it shall have a correspondent financial institution located in the 
country of the Employer. 

2  Insert the date 28 days after the defect liability period. The Employer should note that in the event of an extension of the time for 

completion of the contract, the employer would need to request an extension of this guarantee from the guarantor. Such request 
must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the 
employer might consider adding the following text to the form, at the end of the penultimate paragraph: “The Guarantor agrees to a 
one-time extension of this guarantee for a period not to exceed [6 months][1 year], in response to the Employer’s written request 
for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.” 

3  Or the employer may use “Uniform Rules for Demand Guarantees (URDG), ICC Publication No. 458, except that subparagraph (ii) 

of Sub-article 20(a) is hereby excluded” as appropriate. 
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Advance Payment Security 
 

[Bank’s name, and address of issuing branch or office] 
 
 
Beneficiary:  ................................ [Name and address of the Employer]  .........................................  
Date: ............................................................................................................................  
Advance Payment Guarantee No.:  ....................................................................................  
 

We have been informed that [name of the contractor] (hereinafter called “the Contractor”) has entered into 

Contract No. [reference number of the contract] dated [date] with you, for the execution of [name of contract 

and brief description of works] (hereinafter called “the Contract”). 

Furthermore, we understand that, according to the Conditions of the Contract, an advance payment in 
the sum [name of the currency and amount in words]1 [amount in figures] is to be made against an advance 
payment guarantee. 

At the request of the Contractor, we [name of the bank] hereby irrevocably undertake to pay you any sum 

or sums not exceeding in total an amount of [name of the currency and amount in words]2 [amount in figures] 
upon receipt by us of your first demand in writing accompanied by a written statement stating that the 
Contractor is in breach of its obligation under the Contract because the Contractor:  

(a) used the advance payment for purposes other than the costs of mobilization and cash flow 
support in respect of the Works; or 

(b) has failed to repay the advance payment when it has become due and payable in accordance 
with the conditions of the Contract, specifying the amount payable by the Contractor.  

It is a condition for any claim and payment under this guarantee to be made that the advance payment 
referred to above must have been received by the Contractor on its account number [contractor’s account 

number] at [name and address of the bank]. 

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance 
payment repaid by the Contractor as indicated in copies of interim statements or payment certificates 
which shall be presented to us.  This guarantee shall expire, at the latest, upon our receipt of a copy of 
the interim payment certificate indicating that eighty percent (80%) of the Contract Price has been 
certified for payment, or on the [date] day of [month], [year]3, whichever is earlier.  Consequently, any 
demand for payment under this guarantee must be received by us at this office on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revisions, ICC 
Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded. 4. 

 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

[Signature(s) and seal of bank (where appropriate)] 
 

 

 
1  The guarantor shall insert an amount representing the amount of the advance payment denominated either in the currency(ies) of 

the advance payment as specified in the Contract, or in any freely convertible currency acceptable to the Employer. 
2  Footnote 1. 
3  Insert the expected expiration date of the time for completion. The Employer should note that in the event of an extension of the 

time for completion of the contract, the Employer would need to request an extension of this guarantee from the guarantor. Such 
request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, 
the Employer might consider adding the following text to the form, at the end of the penultimate paragraph: “The Guarantor agrees 
to a one-time extension of this guarantee for a period not to exceed [6 months] [1 year], in response to the Employer’s written 
request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.” 

4  Or the employer may use “Uniform Rules for Demand Guarantees (URDG), ICC Publication No. 458, except that subparagraph (ii) 

of Sub-article 20(a) is hereby excluded” as appropriate. 
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-- Note to Bidder -- 

If the bank issuing advance payment security is located outside the Employer’s country, it shall be counter-guaranteed or 
encashable by a bank in the Employer’s country. 



PACKAGE-18: REHABILITATION AND IMPROVEMENT OF ROADS 

IN DISTRICT SHIKARPUR 
EFAPIWSDICW-18 
3  

3 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

ATTACHMENT 

BILL OF QUANTITIES (BOQs) 



SH-01

BRIDGE @ 

KASHMORE 

KNDHKOT

GRAND TOTAL 

1 Earthworks

2 Sub base and Base Courses

3 Surface Courses

4 Structures

4A Sub Structures

4B Super Structures

4C Side Drains

4D Culverts and Drainage Works

4E Repair works for Exisitng Bridges

5 Drainage and Erosion Control works

6 Ancillary Works

A Sub Total of Bills (Bills 1 to 7)

i Contingencies (2% of A)

B Total  Cost 

Cost per km (million)

ii Greneral Items 11,204,640  

C Project  Cost 

AMOUNT (PKR)

BILL 

No.
DESCRIPTION

WORKS AND SERVICES DEPARTMENT GOVERNMENT OF SINDH

EMERGENCY FLOOD ASSISTANCE PROJECT

BILL OF QUANTITIES (BOQ)

PACKAGE 18: DISTRICT SHIKARPUR AND DISTRICT KASHMORE @ KANDHKOT

GRAND SUMMARY



PACKAGE-18: REHABILITATION AND IMPROVEMENT OF ROADS 

IN  DISTRICT SHIKARPUR & KASHMORE @ KANDHKOT 
EFAPIWSDICW-18 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

ATTACHMENT 

BILL OF QUANTITIES (BOQs) 
SH-1: REHABILITATION OF ROAD FROM SUKKUR 

LARKANA ROAD @ KHERTHAR CANAL TO GHUMRO 

VILLAGE VIA JHALI KALWARI I/C LINKS 

(LENGTH : 12.9 KMS & LINK : 3.3 KMS, WIDTH : 5.5 M ) 

 

 

 

 

 

 

 

 

 

 

 

 



BILL 

No.
DESCRIPTION AMOUNT (PKR)

1 Earthworks

2 Sub base and Base Courses

3 Surface Courses

4 Structures

4C Side Drains

4D Culverts and Drainage Works

4E Repair works for Exisitng Bridges

5 Drainage and Erosion Control works

6 Ancillary Works

A Sub Total of Bills (Bills 1 to 6)

i Contingencies (2% of A)

B Project Cost 

WORKS AND SERVICES DEPARTMENT GOVERNMENT OF SINDH

EMERGENCY FLOOD ASISTANCE PROJECT

BILL OF QUANTITIES (BOQ)

SH-1: REHABILITATION OF ROAD FROM SUKKUR LARKANA ROAD @ KHERTHAR CANAL TO 

JHALI KALWARI 

(Length: 16.17 kms, Width: 5.5 & 3.65 m)

SUMMARY



PAY SPEC. RATE AMOUNT

ITEM REF. (PKR) (PKR)

101 101 SM 292,188 

104 104 Compaction of Natural Ground SM 292,188 

106a&1

06c
106 Excavate unsuitable/Surplus Common Material CM 100,436 

108a 108 Formation Of Embankment From Road Way CM 6,500 

Excavation in Common Material

108c 108 Formation Of Embankment From Borrow CM 97,037 

Excavation in Common Material

TOTAL FOR BILL 1 CARRIED FORWARD TO SUMMARY:

Bill 1  -  EARTHWORKS

Clearing and Grubbing (including Jungle 

Cutting/Thorny Bushes)

ITEM DESCRIPTION UNIT QUANTITY

WORKS AND SERVICES DEPARTMENT GOVERNMENT OF SINDH

BILL OF QUANTITIES (BOQ)

EMERGENCY FLOOD ASISTANCE PROJECT

SH-1: REHABILITATION OF ROAD FROM SUKKUR LARKANA ROAD @ KHERTHAR CANAL TO JHALI 

KALWARI (Length: 16.17 kms, Width: 5.5 & 3.65 m)



Bill 2  -  SUBBASE AND BASE COURSES

PAY SPEC. RATE AMOUNT

ITEM REF. (PKR) (PKR)

201 201 Granular Subbase (Grading A) CM 3,347 

206b 206b Water Bound Macadam base with Coarse Agg: Class B CM 25,054 

217b 217 Installation of paving blocks 80mm thick SM 28,484 

including Sand Cushion and Sand Filling in joints

401b 401 Concrete Class B CM 4,273 

209a 209 Breaking of existing Road Pavement Structure CM 29,014 

209b 209 Scarification of Existing Road Pavement SM 93,166 

TOTAL FOR BILL 2 CARRIED FORWARD TO SUMMARY:

ITEM DESCRIPTION UNIT QUANTITY

WORKS AND SERVICES DEPARTMENT GOVERNMENT OF SINDH

BILL OF QUANTITIES (BOQ)

EMERGENCY FLOOD ASISTANCE PROJECT

SH-1: REHABILITATION OF ROAD FROM SUKKUR LARKANA ROAD @ KHERTHAR CANAL TO JHALI 

KALWARI (Length: 16.17 kms, Width: 5.5 & 3.65 m)



Bill 3  -  SURFACE COURSES

PAY SPEC. RATE AMOUNT

ITEM REF. (PKR) (PKR)

302b 302 Emulsified Asphalt for Bituminous Prime Coat SM 1,774 

303b 303 Emulsified Asphalt for Bituminous Tack Coat SM 78,035 

305a 305 Asphaltic Concrete for Wearing Course Class-A CM 3,902 

304ai 304 Single Surface Treatement SM 73,611 

304ci 304 Triple Surface Treatement SM 42,256 

TOTAL FOR BILL 3 CARRIED FORWARD TO SUMMARY:

ITEM DESCRIPTION UNIT QUANTITY

WORKS AND SERVICES DEPARTMENT GOVERNMENT OF SINDH

BILL OF QUANTITIES (BOQ)

EMERGENCY FLOOD ASISTANCE PROJECT

SH-1: REHABILITATION OF ROAD FROM SUKKUR LARKANA ROAD @ KHERTHAR CANAL TO JHALI 

KALWARI (Length: 16.17 kms, Width: 5.5 & 3.65 m)



PAY SPEC. RATE AMOUNT

ITEM REF. (PKR) (PKR)

107a 107 Structural excavation in common material CM 7,584.00

107b 107
Structural excavation in common material below water 

level
CM 7,584.00

401f 401 Lean concrete CM 1,016.00

401a3i 401 Concrete Class A3 (Under ground) CM 5,868.00

401gii 401 Precast concrete Class A3 CM 57.00

404b 404 Reinforcement steel as per AASHTO M31 grade 60 TON 711.00

107d 107 Granular back filling CM 3,033.00

406dII 406 Water stops 8" M 16,737.00

S-4 SP

Providing and Fixing M.S.Grating as per specification 

,shown in the drawings as directed by The Engineer 

complete all respects

KG 13,640.00  

WORKS AND SERVICES DEPARTMENT GOVERNMENT OF SINDH

BILL OF QUANTITIES (BOQ)

EMERGENCY FLOOD ASISTANCE PROJECT

SH-1: REHABILITATION OF ROAD FROM SUKKUR LARKANA ROAD @ KHERTHAR CANAL TO JHALI 

KALWARI (Length: 16.17 kms, Width: 5.5 & 3.65 m)

BILL NO. 4C - SIDE DRAINS

ITEM DESCRIPTION UNIT QUANTITY

TOTAL FOR BILL 4C CARRIED FORWARD TO SUMMARY



PAY SPEC. RATE AMOUNT

ITEM REF. (PKR) (PKR)

107a 107 Structural excavation in common material CM 2,285.00

107ci 107 Structural excavation in hard rock material CM 685.00

107b 107 Structural excavation in common material below water 

level
CM 1,599.00

401f 401 Lean concrete CM 707.00

401a3ii 401 Concrete Class A3 (culverts i/c wing wall,approns & 

etc) CM 2,624.00    

404b 404 Reinforcement steel as per AASHTO M31 grade 60
TON 287.00       

107d 107 Granular back filling CM 1,653.00    

406a 406 Premoulded joint filler 12mm thk with bitumastic joint 

seal SM 110.00

406dii 406 Water stops 8" M 1,008.00

509b 509 Rip rap class B CM 473.00

510 510 Dismantling of structure and obstructions CM 4,592.00

S-5 SP Repair of reinforced concrete surface or masonary SM 119.00

S-6 SP Repair of cracked or unsound concrete(repair of RCC 

slabs by plaster)

a. 20mm thickness SM 119.00

b. More than 20mm thickness upto 40mm

thickness using mesh reinforcement and nailing

SM 119.00

WORKS AND SERVICES DEPARTMENT GOVERNMENT OF SINDH

BILL OF QUANTITIES (BOQ)

EMERGENCY FLOOD ASISTANCE PROJECT

SH-1: REHABILITATION OF ROAD FROM SUKKUR LARKANA ROAD @ KHERTHAR CANAL TO JHALI 

KALWARI (Length: 16.17 kms, Width: 5.5 & 3.65 m)

BILL NO. 4D - CULVERTS

ITEM DESCRIPTION UNIT QUANTITY

TOTAL FOR BILL 4D CARRIED FORWARD TO SUMMARY:



PAY SPEC. RATE AMOUNT

ITEM REF. (PKR) (PKR)

401f 401 Lean concrete CM 23

401a 401 Concrete Class A3 in deck slabs and diaphragms etc CM 5

401a1iii 401 Concrete Class A1 in barrier and Approach slab etc CM 139

406cii 406 50mm Expansion joint-Noising Type with Two 

Aluminum Alloy Sections and Elastomeric Profile 

Imported (European / American Make) or Approved 

Equivalent as shown in the Drawings as Specified as 

directed by The Engineer.

M 151

404 404 Reinforcement in superstructure as per AASHTO M31.

 404b. Grade 60 Ton 16

S-2 SP PVC service pipes. (150 mm diameter, 2mm thick). M 726

S-3 SP G.I. drain pipes for drainage including all fixtures,

bends and grates (100 mm diameter)

M 10

S-5 SP Repair of reinforced concrete surface or masonary SM 771

S-6 SP Repair of cracked or unsound concrete(repair of RCC 

slabs by plaster)

a. 20mm thickness SM 771

b. More than 20mm thickness upto 40mm

thickness using mesh reinforcement and nailing

SM 771

S-7 SP Removal of steel existing expansion joints M 151

510 510 Dismantling of structure and obstructions CM 200

WORKS AND SERVICES DEPARTMENT GOVERNMENT OF SINDH

BILL OF QUANTITIES (BOQ)

EMERGENCY FLOOD ASISTANCE PROJECT

SH-1: REHABILITATION OF ROAD FROM SUKKUR LARKANA ROAD @ KHERTHAR CANAL TO JHALI 

KALWARI (Length: 16.17 kms, Width: 5.5 & 3.65 m)

BILL NO. 4E - REPAIR WORKS FOR EXISTING BRIDGES

ITEM DESCRIPTION UNIT QUANTITY

TOTAL FOR BILL 4E CARRIED FORWARD TO SUMMARY:



PAY SPEC. RATE AMOUNT

ITEM REF. (PKR) (PKR)

107a 107 Structural excavation in common material CM 6,238 

509b 509 Riprap Class B CM 12,181 

509c 509 Riprap Class C CM 6,269 

509h 509 Filter Layer of Granular Material CM 3,700 

TOTAL FOR BILL 5 CARRIED FORWARD TO SUMMARY:

ITEM DESCRIPTION UNIT QUANTITY

WORKS AND SERVICES DEPARTMENT GOVERNMENT OF SINDH

BILL OF QUANTITIES (BOQ)

EMERGENCY FLOOD ASISTANCE PROJECT

SH-1: REHABILITATION OF ROAD FROM SUKKUR LARKANA ROAD @ KHERTHAR CANAL TO JHALI 

KALWARI (Length: 16.17 kms, Width: 5.5 & 3.65 m)

Bill 5  -  DRAINAGE AND PROTECTION WORKS



Bill 6  -  ANCILLARY WORKS

PAY SPEC. RATE AMOUNT

ITEM REF. (PKR) (PKR)

607ai 607 Each 42 

607bi 607 Each 22 

607ci 607 Each 10 

607di 607 Each 10 

607ei 607 SM 6 

608h2 608 Pavement marking in reflective TP paint for

Line of 15 cm width M 33,049 

608j2 608 Pavement marking in reflective TP paint for

4.0 m arrows Each 12 

609d 609 Reflectorised Aluminium Pavement Studs (raised Each 4,722 

profile type double)

R-3 SP Rumble Strip in reflective TP paint SM 600 

612a 612 Furnishing and planting of Trees(Local inhibitant) 

including Maintenance for 2 years. Each 3,272 

WORKS AND SERVICES DEPARTMENT GOVERNMENT OF SINDH

BILL OF QUANTITIES (BOQ)

EMERGENCY FLOOD ASISTANCE PROJECT

SH-1: REHABILITATION OF ROAD FROM SUKKUR LARKANA ROAD @ KHERTHAR CANAL TO JHALI 

KALWARI (Length: 16.17 kms, Width: 5.5 & 3.65 m)

TOTAL FOR BILL 6 CARRIED FORWARD TO SUMMARY:

ITEM DESCRIPTION UNIT QUANTITY

Traffic Sign Cat 1i - 90 cm Sign Board in High 

Intensity Reflective Sheet Laminated on 1.8 mm Thick 

G.I Sheet with G.I Pipe Dia 3'' and Thickness 8 Guage

Traffic Sign Cat 2i - 90 cm Sign Board in High 

Intensity Reflective Sheet Laminated on 1.8 mm Thick 

G.I Sheet with G.I Pipe Dia 3'' and Thickness 8 Guage

Traffic Sign Cat 3A Sign Board in High Intensity 

Reflective Sheet Laminated on 1.8 mm Thick G.I 

Sheet with G.I Pipe Dia 3'' and Thickness 8 Guage

Traffic Sign Cat 3B Sign Board in High Intensity 

Reflective Sheet Laminated on 1.8 mm Thick G.I 

Sheet with G.I Pipe Dia 4'' and Thickness 8 Guage

Traffic Sign Cat 3C (Up To 3 Sq.m) Sign Board in 

High Intensity Reflective Sheet Laminated on 1.8 mm 

Thick G.I Sheet with G.I Pipe Dia 4'' and Thickness 8 

Guage



PACKAGE-18: REHABILITATION AND IMPROVEMENT OF ROADS 

IN  DISTRICT SHIKARPUR & KASHMORE @ KANDHKOT 
EFAPIWSDICW-18 

 

 

 

 

 

 

 

 

 

 

ATTACHMENT 

BILL OF QUANTITIES (BOQs) 
 REHABILITATION 116 RFT BRIDGE OVER FALL GARHI 

HASSAN , GAHNO SHAKH NEAR VILLAGE RAHEEM BUX 

KHAM KHOSO TALUKA TANGWANI DISTRICT 

KASHMORE 

  



BILL 

No.
DESCRIPTION AMOUNT (PKR)

3 Surface Courses

4 Structures

4A Sub Structures

4B Super Structures

5 Drainage and Erosion Control works

6 Ancillary Works

A Sub Total of Bills (Bills 1 to 7)

i Contingencies (2% of A)

B Project Cost 

BILL OF QUANTITIES (BOQ)

EMERGENCY FLOOD ASSISTANCE PROJECT

WORKS AND SERVICES DEPARTMENT GOVERNMENT OF SINDH

SUMMARY

KA- 1: REHABILITATION OF 116FT BRIDGE OVER FALL GARHI HASSAN,GAHNO 

SHAIKH NEAR VILLAGE RAHEEM BUX KHAN KHOSO TALUKA TANGWANI  DISTRICT 

KASHMORE

(Length: 40 M)



Bill No. 3 - SURFACE COURSES

PAY SPEC. RATE AMOUNT

ITEM REF. (PKR) (PKR)

303b 303 Emulsified Asphalt for Bituminous Tack Coat SM 365 

305a 305 Asphaltic Concrete for Wearing Course Class-A CM 25 

TOTAL FOR BILL 3 CARRIED FORWARD TO SUMMARY :

ITEM DESCRIPTION UNIT QUANTITY

WORKS AND SERVICES DEPARTMENT GOVERNMENT OF SINDH

BILL OF QUANTITIES (BOQ)

EMERGENCY FLOOD ASSISTANCE PROJECT

KA- 1: REHABILITATION OF 116FT BRIDGE OVER FALL GARHI HASSAN,GAHNO SHAIKH NEAR VILLAGE 

RAHEEM BUX KHAN KHOSO TALUKA TANGWANI  DISTRICT KASHMORE

(Length: 40 M)



PAY SPEC. RATE AMOUNT

ITEM REF. (PKR) (PKR)

407g 407 Test piles of 1200 mm. dia. Including Boring and  

concrete class A3 including reinforcement.

M 30.00

407m 407 confirmatory boring including test reports M 30.00

407d 407 Cast-in-place concrete piles (1200 mm diameter) 

including concrete class A3 but excluding 

reinforcement.

      407dv. Boring only (in Normal soil) M 100.00

      407dvi. Boring only (in Gravelly soil) M 100.00

      407dvi2*. Boring only (in Rock) M 39.00

      401a3i. Concrete class A3 in piles CM 270.00

407s 407 Pile Load Test to 550 tons Each 1.00

107a 107 Structural excavation in common material. CM 50.00

107e 107 Common back fill in structures CM 25.00

401f 401 Lean concrete CM 9.00

401a1ii 401 Concrete class A1 in 

a) Approach Slab (on ground) CM 20.00

401a 401 Concrete class A3 in 

401a3i) Abutment (on ground) CM 73.00

401a3ii) Transoms (elevated) CM 27.00

401a3ii) Piers (Elevated) CM 53.00

404 404 Reinforcement in substructure including piles as per 

AASHTO M31.

      404b. Grade 60 Ton 102.00

406e 406 Elastomeric bearing pads (According to Size and 

thickness) local (pakistan make) ,PSQCA Certified as 

shown in the drawings

C.Cm 137,214     

Bill No. 4A - SUBSTRUCTURE 

ITEM DESCRIPTION UNIT QUANTITY

TOTAL FOR BILL 4A CARRIED FORWARD TO SUMMARY

WORKS AND SERVICES DEPARTMENT GOVERNMENT OF SINDH

BILL OF QUANTITIES (BOQ)

EMERGENCY FLOOD ASSISTANCE PROJECT

KA- 1: REHABILITATION OF 116FT BRIDGE OVER FALL GARHI HASSAN,GAHNO SHAIKH NEAR VILLAGE 

RAHEEM BUX KHAN KHOSO TALUKA TANGWANI  DISTRICT KASHMORE

(Length: 40 M)



PAY SPEC. RATE AMOUNT

ITEM REF. (PKR) (PKR)

401d 401 Concrete Class D2 in precast prestressed concrete 

girders.

CM 73.00

405b 405 Launching of P.C. Girders TON 182.00

401a 401 Concrete Class A3 in deck slabs and diaphragms etc CM 98.00

401a1ii 401 Concrete Class A1 in barrier CM 33.00

406cii 406 50mm Expansion joint-Noising Type with Two 

Aluminum Alloy Sections and Elastomeric Profile 

Imported (European / American Make) or Approved 

Equivalent as shown in the Drawings as Specified as 

directed by The Engineer.

M 25.00

404 404 Reinforcement in superstructure as per AASHTO M31.

   404b. Grade 60 Ton 60.00

S-2 SP PVC service pipes. (150 mm diameter, 2mm thick). M 110.00

S-3 SP G.I. drain pipes for drainage including all fixtures, 

bends and grates (100 mm diameter)

M 36.00

405a 405 Prestressing strand 1/2" dia including all sheaths 

Pipes, trumpets, block, stressing anchorage, etc. and 

grouting, all complete (only strand wire weight 

measure and paid)

Ton 6.00

Bill No. 4B - SUPERSTRUCTURE 

ITEM DESCRIPTION UNIT QUANTITY

TOTAL FOR BILL 4B CARRIED FORWARD TO SUMMARY

WORKS AND SERVICES DEPARTMENT GOVERNMENT OF SINDH

BILL OF QUANTITIES (BOQ)

EMERGENCY FLOOD ASSISTANCE PROJECT

KA- 1: REHABILITATION OF 116FT BRIDGE OVER FALL GARHI HASSAN,GAHNO SHAIKH NEAR VILLAGE 

RAHEEM BUX KHAN KHOSO TALUKA TANGWANI  DISTRICT KASHMORE

(Length: 40 M)



PAY SPEC. RATE AMOUNT

ITEM REF. (PKR) (PKR)

ONLY  BRIDGE PROTECTION

107a 107 Structural excavation in common material CM 1,386 

509b 509 Riprap Class B CM 4,158 

509h 509 Filter Layer of Granular Material CM 1,232 

TOTAL FOR BILL 5 CARRIED FORWARD TO SUMMARY :

ITEM DESCRIPTION UNIT QUANTITY

WORKS AND SERVICES DEPARTMENT GOVERNMENT OF SINDH

BILL OF QUANTITIES (BOQ)

EMERGENCY FLOOD ASSISTANCE PROJECT

Bill No. 5 - DRAINAGE AND PROTECTION WORKS

KA- 1: REHABILITATION OF 116FT BRIDGE OVER FALL GARHI HASSAN,GAHNO SHAIKH NEAR VILLAGE 

RAHEEM BUX KHAN KHOSO TALUKA TANGWANI  DISTRICT KASHMORE

(Length: 40 M)



Bill No. 6 - ANCILLARY WORKS

PAY SPEC. RATE AMOUNT

ITEM REF. (PKR) (PKR)

607ai 607 Each 4 

607bi 607 Each 4 

607ci 607 Each 3 

607di 607 Each 3 

607ei 607 SM 2 

608h2 608 Pavement marking in reflective TP paint for

Line of 15 cm width M 120 

608j2 608 Pavement marking in reflective TP paint for

4.0 m arrows Each 2 

609d 609 Reflectorised Aluminium Pavement Studs (raised Each 25 

profile type double)

WORKS AND SERVICES DEPARTMENT GOVERNMENT OF SINDH

BILL OF QUANTITIES (BOQ)

EMERGENCY FLOOD ASSISTANCE PROJECT

TOTAL FOR BILL 6 CARRIED FORWARD TO SUMMARY :

ITEM DESCRIPTION UNIT QUANTITY

Traffic Sign Cat 1i - 90 cm Sign Board in High 

Intensity Reflective Sheet Laminated on 1.8 mm Thick 

G.I Sheet with G.I Pipe Dia 3'' and Thickness 8 Guage

Traffic Sign Cat 2i - 90 cm Sign Board in High 

Intensity Reflective Sheet Laminated on 1.8 mm Thick 

G.I Sheet with G.I Pipe Dia 3'' and Thickness 8 Guage

Traffic Sign Cat 3A Sign Board in High Intensity 

Reflective Sheet Laminated on 1.8 mm Thick G.I 

Sheet with G.I Pipe Dia 3'' and Thickness 8 Guage

Traffic Sign Cat 3B Sign Board in High Intensity 

Reflective Sheet Laminated on 1.8 mm Thick G.I 

Sheet with G.I Pipe Dia 4'' and Thickness 8 Guage

Traffic Sign Cat 3C (Up To 3 Sq.m) Sign Board in 

High Intensity Reflective Sheet Laminated on 1.8 mm 

Thick G.I Sheet with G.I Pipe Dia 4'' and Thickness 8 

Guage

KA- 1: REHABILITATION OF 116FT BRIDGE OVER FALL GARHI HASSAN,GAHNO SHAIKH NEAR VILLAGE 

RAHEEM BUX KHAN KHOSO TALUKA TANGWANI  DISTRICT KASHMORE

(Length: 40 M)



PAY RATE AMOUNT

ITEM (PKR) (PKR)

1

1
Provisional 

Sum
PS ---------- 9,284,640.00         

9,284,640.00  

Per Month 24 40,000.00  1,920,000.00  

11,204,640.00  GRAND TOTAL

--------
Not Payable separately, Inclusive in other 

BoQ items

5.5

Provide Furnish and Equipped Office and 

Residential Accommodation for Assistant 

Resident Engineer at Shikarpur

--------
Not Payable separately, Inclusive in other 

BoQ items

5.8 Provide and Maintain Survey Equipment

WORKS AND SERVICES DEPARTMENT GOVERNMENT OF SINDH

BILLS OF QUANTITIES

EMERGENCY FLOOD ASISTANCE PROJECT

PACKAGE-18:  District Shikarpur, Kashmore/ Kandkot

Bill 7  -  GENERAL ITEMS

5.7 Provide Furnish and Equipped  Field Laboratory --------
Not Payable separately, Inclusive in other 

BoQ items

ITEM DESCRIPTION UNIT QUANTITY

The Engineer / Project Facilities

Sub-Total

Provision of facilities/ transport for project 

supervision

Remuneration for  02 Trainee Engineers to be 

employed by the employer
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I. Introduction 

A. Overview 

1. Pakistan is a flood prone country and one of the ten countries most affected by climate change in the 

world.1 In April-June 2022, it suffered an unprecedented intense heatwave followed by a long monsoon 

that lasted until September and dumped a record amount of rain across the country. Pakistan is 

experiencing its worst floods in a century, with glacial lakes bursting, rivers breaking their banks, flash 

flooding and landslides.2 In the wake of rising prices at the global level, Pakistan was facing significant 

economic challenges even before the recent floods. The devastating floods have caused further 

economic hardship for the country. More than half of all districts in the country have been officially 

declared as calamity hit. As a result of these floods, 1,731 people have died, 12,867 injured, and over 

2 million houses were destroyed or damaged, affecting the lives of 33 million people across the 

country.3 The provinces of Balochistan and Sindh, which are the most affected with over 80% of their 

total area impacted by floods, have received 500% more monsoon rains compared to average 

monsoon rainfall of last 30 years, causing substantial damage to lives, infrastructure, and livelihoods of 

the affected populations. 

2. A post-disaster needs assessment (PDNA)4 - an effort led by the Government of Pakistan and 

supported by a core team comprising ADB, the European Union, United Nations (UN) agencies, and 

the Japan International Cooperation Agency with facilitation from the United Nations Development 

Programme and the World Bank was concluded on 28 October 2022, which provides the bases for the 

development of a disaster recovery framework and arrangements for effective, efficient and 

coordinated post-flood recovery and reconstruction plan. 

3. The proposed Emergency Flood Assistance Project (EFAP) was prepared in response to the 

Government of Pakistan’s request to the Asian Development Bank (ADB) on 6 October 2022 for 

assistance in country floods response. The project will have three outputs. These investments will help 

re-establish intra and interregional connectivity and accessibility to boost economic activities, and 

increase resilience of inputs (supply chains connectivity, water availability, flood protection and farm 

inputs) and outputs (connectivity to market) necessary to restore livelihoods. 

4. GoP and ADB agreed on financing of the total EFAP at $531 million of which Sindh Works and Services 

Department component is $220 million. For the detailed engineering design and construction 

supervision of flood damaged roads and bridges component, an estimated $6.50 million has been 

allocated. Sindh Works and Services Department (W&SD) is the Executing Agency while Project 

Management Unit is the Implementing Agency. The W&SD will be responsible for all the preparatory 

works related to roads and bridges infrastructures. 

5. The W&SD output is strengthened, rehabilitate, and reconstruct priority roads and bridges in the Sindh. 

The roads infrastructure will be upgraded incorporating multi-hazard-resilient design. 

6. All works will be confined within existing right of way (ROW) to be rehabilitated. Few environmental 

impacts are anticipated which will be short-term and localized limited to the construction phase and will 

primarily relate to solid waste generation and disposal, elevated noise and air emissions (dust), 

potential traffic delays, and occupational and community health and safety. 

 
1 D. Eckstein, V. Kunzel, and L. Schafer. 2021. Global Climate Risk Index 2021: Who Suffers Most from Extreme Weather Events? 
Weather-Related Loss Events in 2019 and 2000–2019 
2 Mallapaty. 2022. Why are Pakistan’s floods so extreme this year? Nature. 16 September. 
3 Government of Pakistan, National Disaster Management Authority. 2022. NDMA Floods (2022) Daily Situation Report No. 136. 27 
October. 
4 Government of Pakistan, Ministry of Planning, Development & Special Initiatives. 2022. Pakistan Floods 2022: Post-Disaster Needs 
Assessment. Islamabad. 
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7. This document will provide the necessary guidance to Project Management Unit (Works & Services 

Department), Environmental and Social Unit and Construction Contractor (CC) to implement good 

environmental and social practices to reduce environmental damage while rehabilitating, restoring or 

reconstructing subproject roads. This document will further provide an overall approach for managing 

and monitoring environmental-issues and describes the institutional framework to implement the 

environmental management plan (EMP) for subproject. 

B. Objectives of Environmental Management Plan  

8. The EMP will help Works & Services department to address the potential negative environmental 

impacts of the project, enhance project benefits, and introduce standards of good environmental 

practice.  The primary objectives of the EMP are to: 

• Define the responsibilities of Works & Services Department, CC and other role players, and 

effectively communicate environmental issues among them.  

• Facilitate the implementation of the mitigation measures listed in EMP by providing the technical 

details of each project impact, and providing an implementation schedule. 

• Define a monitoring mechanism and identify monitoring parameters to ensure that all mitigation 

measures are completely and effectively implemented.  

C. Project’s Brief 

9. The project is divided in packages covering 19 districts of Sindh Province. Package 18 includes the 

following subprojects which are located in Shikarpur and Kashmore @ Kandhkot District: 

• Rehabilitation of road from Sukkur Larkana Road @ Kherthar Canal to Jhali Kalwari (17.0 km) (5.5 

m wide) 

• Rehabilitation 116 RFT bridge over fall Garhi Hassan, Gahno Shakh near village Raheem Bux 

Kham Khoso Taluka Tangwani District Kashmore (Bridge) 

D. Details of Civil Works and Design Brief 

10. The Project is to rehabilitate the Package 18 road and a bridge. The rehabilitation works proposed for 

Shikarpur road are – a) removal and replacement of existing deteriorated surfaces, b) laying of new 

water bound macadam over the exposed existing water bound macadam (base course) as per design 

requirements and wherever the existing pavement surfacing and thickness is sound, milling is done in 

2-3 cm and then overlaid with new asphalt concrete and c) the shoulders will also be repaired / 

reconstructed having consideration of 1.5 m wide TST shoulder and 1.5 m earthen shoulder in rural 

areas (3.0 m shoulder width). 

11. For bridge, reconstruction of bridge will be undertaken in low flow condition. The bridge is situated in a 

branch which is approx. 35.5 m wide. If needed, a diversion for water flow will be undertaken with 

minimal intervention and less disturbance to nearby area. Embankments / piers will be reconstructed 

and beams will be laid. The road will then be reconstructed as per the above methodology. 

12. In towns and cities, the design of road cross-section is usually reduced to avoid disturbance to 

community structures / property. Despite using asphalt concrete, paver blocks are applied in congested 

areas to avoid disturbance to commuters and nearby shops. These blocks are quickly and manually 

applied with minimum disturbance. Depending on the land availability, a 1.0 m concrete stormwater 

drain will also be provided either on one side or both sides. 

13. For subprojects passing along a water channel, the shoulder width of the road will be reduced from that 

side of the channel and a concrete guardrail will be provided wherever the conditions exist. This will 

also be applied for small drains. 
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14. For subprojects passing along orchards / agriculture areas, if it is not possible for providing 3.0 m 

shoulders, shoulder width will be reduced to avoid land acquisition or economic displacement. 

15. Shrubs located along the road shoulders will need to be cut down. Mature trees on the existing 

shoulders will be avoided of being cut down. A series of tree plantation is proposed along each 

subproject road. 

16. In deep ponding areas, considering the cost constraints and use of rockfill, shoulder width will also be 

reduced. 

17. Community structures, especially mosques and graveyards located at the existing shoulders will be 

avoided to disturb during rehabilitation and the shoulder width will be reduced. For road protection in 

front of these structures, safety barrier using guardrails will be provided in addition to safety signs. 

E. Project Objective and Outcome 

18. The overall EFAP is aligned with the following impact: an inclusive and resilient recovery from the 2022 

floods. The project is for the purpose to respond to flood related emergency which come under natural 

disaster. The project will have the following outcome: flood-affected infrastructure and livelihoods 

improved. 

F. Details of Construction Activities 

19. Details of construction activities involved in rehabilitation of roads are summarized in Table 1. 

Table I-1: Construction activities involved in rehabilitation of roads 

Construction 

Activity 
Scope 

Environmental 

Impact 

Construction material 

procurement 

• Subgrade, asphalt, cement, paver blocks, steel bars, 

sand & gravel 

• Procured from approved plants nearby 

Low 

Clearing and removal 

of existing surface 

• Clearing of shrubs along the shoulders 

• Removal of existing surface 

Low 

Overlaying • Laying of concrete asphalt Low 

Reconstruction of 

road in Rural areas 

• Laying of new water bound macadam over the exposed 

existing water bound macadam (base course) 

• Or 2-3 cm milling 

• Overlaying with new asphalt concrete 

• Provide diversions to accommodate local traffic 

Low 

Reconstruction of 

road in Urban areas 

• Removal of existing surface  

• Laying of paver blocks 

• Construction of 1 m wide stormwater drain 

Low 

Bridge reconstruction • Diversion of water channel (if inevitable) 

• Reconstruction of embankments 

• Reconstruction of pier(s) if required 

• Construction / laying of beams / girders 

• Overlaying of road surface 

Low 
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Reconstruction of 

shoulders 

• 1.5 m TST shoulder and 1.5 m earthen shoulder (may be 

varied as per site conditions) 

Low 

Tree plantation • Tree plantation along the embankments Medium (Positive) 

Campsite 

development and 

operations 

• Small campsite for each subproject catering 25-30 labor. 

• Parking and maintenance of Asphalt Paver, drum rollers, 

motor grader, wheel loader etc. 

• Local labor will be preferred. 

Low 

 

G. Overview of Project Area 

20. The project location Map is presented below covering all packages: 
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Figure I-1: Project Location Map 

 

21. Subprojects’ location maps are presented in below figures. 
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Figure I-2: Location map of Road “Rehabilitation of road from Sukkur Larkana Road @ Kherthar Canal to 

Jhali Kalwari” 
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Figure I-3: Location map of Road “Rehabilitation 116 RFT bridge over fall Garhi Hassan, Gahno Shakh near 

village Raheem Bux Kham Khoso Taluka Tangwani District Kashmore” 

 

H. Sensitive Receptors 

22. The nearest sensitive receptors located from the edge of the roads are: Ruk Village – 50 m, Nao Village 

– 10 m, Shahqulipur Village 10 m, Wahan Hoti – 10 m, Sakhiji Village – 25 m, Thenda Village – 40 m 

and Jhali Kalwari Village 10 m. 
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II. Anticipated Environmental Impacts 

23. The proposed project was assessed for anticipated environmental impacts during construction phase.  

In operation phase, the road will be functioned as its pre-flood state. No increase in traffic after 

rehabilitation is envisaged. Few anticipated adverse impacts are listed in Table II-1. 

A. Positive Socio-economic and Environmental Impacts of Subproject 

24. Most of the subproject’s environmental and social impacts will be beneficial in operation phase, 

including ease of mobility for pedestrian and vehicles, addition of safety features in the subproject road 

etc. The beneficial impacts are described briefly hereunder: 

• Roads will provide easy access and egress during flooding and provide access to services during 

any calamity. 

• Shorter travel time on the target road will contribute to the economic development in subproject 

area. 

• The farmers, businessmen and workforce may commute with ease between farm market and 

neighboring towns to sell/purchase farm goods. 

• By adding road safety features in the design, vulnerable road users and children will benefit and 

feel more secure. 

• The side drains in urban area / towns will reduce traffic congestion during monsoon season. As a 

result, precious time will be saved and could be utilized in the productive activities, which would 

otherwise be lost because of jams and other barriers because of underdeveloped infrastructure. 

• The subproject itself is expected to directly generate several jobs, particularly during the 

construction phase. 

B. Impacts due to Siting 

25. Protected Areas: There is no any notified protected area directly falling along the alignment of the 

roads or near vicinity. Also, there is no notified buffer zone of the protected area or notified special area 

for protecting biodiversity falls inside or near vicinity of subproject alignments. 

26. Loss of Forests: No areas of primary forest are found within or adjacent to RoW of the sub-project 

road. 

27. Incursion into Wetlands: There is no notified wetland or Ramsar sites near the roads RoW or vicinity. 

28. Encroachment on Historical/Cultural/Archeological Sites: No designated cultural heritage site has 

been noted or reported within the subproject roads alignment or vicinity. 

C. Anticipated Adverse Environmental Impacts in Construction Phase 

Table II-1: Anticipated Adverse Environmental Impacts during subprojects construction 

 

Sr. 

No 

Road 

Rehabilitation  

Major Issues and Concerns During the Construction Phase 

1.  Loss of 

Vegetation/Planta

tion 

- Due to extensive farming activities, there are number of trees observed in 

agriculture lands along the corridor. Highly dispersed & disorganized 

roadside plantation was observed, acacia being the predominant variety.  

- On the roads there are 15 numbers of mature Safeda (Eucalyptus 

globulus) trees, located on the shoulders. Trees located along the existing 
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shoulders will be avoided to be cut down by reducing the proposed 

shoulders. 

- Along the newly rehabilitated road, series of trees will be planted along the 

embankment to compensate the vegetation cover loss and to mitigate 

erosion. 

2.  Impact on local 

fauna 
- Roads are already exist, therefore, there will not be a habitat loss or habitat 

fragmentation occur due to rehabilitation activities. 

- Since all the subprojects are traversing along agriculture areas with few 

pockets of populated areas, wildlife species and their habitat are mostly 

absent. Few domesticated animals and scavengers, resident birds and 

reptiles residing in the agriculture areas are reported. 

- During surveys of subprojects, no such species of wildlife or species of 

high conservation value (conservation importance) were identified. 

- Birds usually found near water courses and over large canopy trees. They 

are mostly resident birds. 

- People are commuting the subprojects, therefore, the human induced 

disturbance to local fauna is already prevalent along road corridors. 

However, during road rehabilitation works, care must be taken by CC to 

avoid any adverse impacts to fauna. 

- During road rehabilitation works, negligible impact is anticipated on the 

domesticated animals as they usually guided by shepherd and avoid the 

construction site. 

- Negligible impact is anticipated on birds as they fly away to move towards 

undisturbed areas. Since, tree cutting is not involved and all trees will be 

protected, however, if any tree need to be cut down, CC will ensure that 

nests of birds, if found, will be relocated to nearby safe tree shelter. 

- Night time activities will be avoided to eliminate disturbance to nocturnal 

fauna. 

- Water birds reside over water bodies and channels and may be impacted 

by water quality deterioration, therefore, measures to avoid water quality 

deterioration is discussed below. 

- Strict no hunting no trapping policy will be implemented by CC. 

- Minimal impact is anticipated on the mammals and reptiles as there will be 

disturbance along the construction corridor and they do not tend to come 

near disturbed areas or human caused activities. 

- Any mammal or reptile found crossing the road, will be protected and any 

construction / vehicle operation will be halted until that animal crosses or 

guided to cross the road. 

3.  Deterioration of 

surface water 

quality 

- Irrigation channels and natural water bodies can be polluted by fuel and 

lubricants, asphalt entering these systems. It is anticipated that due to 

uncontrolled spills of fuel, lubricants and asphalt can lead to pollution of 

water bodies. 

- Campsites will be located atleast 500m away from water courses and 1 

km away from major settlement. 

- Fuel and oil storage areas will be proposed atleast 500m away from the 

surface water courses and be provided with a concrete platform and be 

bounded so that any fuel leakage is stored on site. 
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- Additionally, these areas should be provided with interceptor traps so that 

accidental spills cannot escape and contaminate the agriculture fields and 

water bodies. 

- Refueling should wherever possible be carried out at the fuel storage area 

and not be permitted adjacent to watercourses. 

- No untreated human waste will be allowed to enter streams where it can 

affect downstream water quality and human health. 

- Adequate sanitary facilities and drainage in the workers camps will help to 

avoid this possibility. 

- When the facility/campsite is no longer required, CC will need to remove 

the structures and also excavate and remove any contaminated soil. New 

soil should be brought in as required so that the ground surface is re-

established. 

- Debris generated by the dismantling of existing pavement structures will 

be recycled subject to the suitability of the material and the approval of ES, 

or otherwise safely disposed of in barren land approved by ES. 

- For erosion protection while constructing bridge over water course, soft 

engineering techniques should be used where feasible. This may include 

the use of sandbags, coir rolls and pallets, where applicable. 

- Pre-cast concrete structural materials should be used, where feasible, to 

minimize use of wet concrete. 

- Due to improved road specifications, some cross-drainage structures may 

be renovated or re-built. Owing to predominant sandy soil strata, surface 

run-off may cause erosion & adding to siltation. However, it is likely to be 

temporary, only during construction activities, as the silt laden water is 

prevalent in the canals and drainage channels. 

- When the facility/campsite is no longer required, CC will need to remove 

the structures and also excavate and remove any contaminated soil. New 

soil should be brought in as required so that the ground surface is re-

established. 

4.  Increased local air 

pollution 

- Dust from haulage vehicles as they bring road materials to site will be a 

problem for communities that live alongside the road during the dry 

season. Also, road filling material can generate dust if not watered 

properly. 

- Therefore, some degree of fugitive dust during construction is a matter of 

concerns. However, impacts will be site-specific and short duration, only 

occur during construction phase. 

- In consultation with ES/PMC, CC will be required to have a dust abatement 

program that includes spraying water on the road and work areas near 

settlements and commercial units. 

- Materials will need to be stored along the alignment or in construction 

campsite away from settlements and other sensitive receptors. 

- Labor will be provided with dust masks. 

- Periodic monitoring of dust will be required by the CC and SEQS / IFC 

guidelines for ambient air quality will be complied. 
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5.  Occupational 

health and safety 

- Construction labor and construction staff hired during the construction 

period will be subject to occupational health and safety risks. 

- CC will ensure that Job Hazard Analysis (JHA) is performed prior to 

commencing jobs. 

- Labor Health and Safety Plan will be prepared by CC. 

- Campsites and construction areas will need to be provided with septic 

sanitation facilities and potable water. 

- Offset double pit toilets with pour flush are recommended over a high 

platform. In this type, toilet is connected with leaching pits (stone lined) 

which act as a partial trickling filter and hence the water that escapes is 

bacteriologically less/not harmful. Once a pit is filled, the second one 

comes in use and the first is emptied over time.  

- Sludge after emptying the tanks/pits should be landfilled at proper location, 

covered with soil and left for degradation. 

- Campsite will be fenced and trespassing will not be permitted.  

- CC will ensure good liaison with local communities and will facilitate their 

mobility. 

- Display the project activities clearly for the adjacent communities. 

- Use safety signage and written instructions for workers and communities 

to ensure their safety. 

- Labor Health and Safety Plan will be prepared by CC. 

- Monitoring will be required for the solid waste disposal at campsite and 

worker health and safety plan should be followed. CC and PMU staff are 

responsible for the monitoring. 

- Complying with safety precautions for construction workers as per the 

International Labor Organization (ILO) Convention No. 62 as far as 

applicable to this contract 

- Training workers, in construction safety procedures, equipping all 

construction workers with required PPE (hard boots, helmets, gloves, and 

dust masks etc.), and monitoring their proper and sustained usage. 

- Child and forced labor shall not be engaged in construction activities. 

6.  Noise and 

Vibration 

- Some degree of noise and vibration is envisaged due to pavement 

reconstruction / resurfacing and shoulders rehabilitation but the impact is 

site-specific and short duration only occur during construction phase. 

- Sources of noise include construction vehicles, improper silencing of 

vehicles and equipment used on the road construction site. These will 

impact on human communities and will be most pronounced close to or 

within urban areas. 

- CC will need to ensure that; (i) machinery is adequately silenced and (ii) 

machinery operations close to urban areas will be restricted to daylight 

hours a schedule agreed to between CC and the local communities. 

- Periodic monitoring of noise will be required by the CC and SEQS / IFC 

guidelines for noise levels will be complied. 

7.  Traffic 

Management 

- Road rehabilitation works will be undertaken in sections and the period of 

rehabilitation is considerably short. 
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- A traffic diversion plan will be introduced to manage smooth flow of

vehicular traffic and to avoid nuisance to commuters.

- Sign postings, warning signs, diversion signs and barriers will be installed

to alert public of all potential hazards including limited access to

construction sites.

8. Damage to local 

services 

- Services within the RoW include electrical poles which are located on the

earthen shoulder and embankments of the road.

- 05 electric poles were observed to be located over the shoulders and need

to be relocated before the reconstruction of the shoulders.

- The relocation of utilities shall be undertaken with the relevant utility

agency.

- A joint workplan shall be developed before the relocation and followed in

letter and spirit.

- Locals shall be informed prior to any disruption of utilities.

D. Anticipated Environmental Impacts in Operation Phase

1. Decreased Dust

29. Dust from unpaved road area, is a major nuisance for roadside residents, especially those in built up

areas. The subproject roads will be rehabilitated to its original paved condition, which will have a major

immediate beneficial impact on those people living alongside the road.

2. Reduced Transport Costs

30. The improvement of the subproject road surfaces will reduce travel time and transport costs. This will

be a positive impact on the socio-economics of the local community.

3. Improved Public Access and Transport of Goods for Rural Communities

31. The roads will only provide a small incremental benefit in improving access to services for rural people

as the road is already in existence. However, better roads will create easier access to government

services while a flood free road will ensure that there is now unrestricted access to hospitals.
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III. Institutional Framework for the Implementation of EMP

32. This section describes the responsibilities required for the implementation of EMP in conjunction with

the W&SD (PMU), ESU, Design and Supervision Consultant (DSC), Monitoring Consultant and CC.

The Implementation Agency (IA) is Works and Services Department, Sindh/PMU.

33. DSC will be responsible for field surveys, engineering studies, design, and preparation of engineering

drawings of flood-affected roads during design phase and assisted IA during execution of the project

as supervision consultant.

34. Technical & Financial Support is being provided by Asian Development Bank (ADB).

35. Environmental Protection Agency (EPA) Sindh will act as the overall regulatory body. The specific roles

of key officials are described henceforth.

36. The Organizational setup of the management plan is shown in Fig. III.1.

A. Roles and Responsibilities under EMP

4. Project Director (PD)

37. The Project Director (W&SD) being a part of the PMU will be responsible for the successful

implementation of project. He will be assisted by two deputy directors; Procurement and Administration

and Design and Quality Control respectively. PD as a part of PMU, will ensure that the project comply

with ADB‘s Safeguard Policy Statement (2009) and Sindh Environmental Protection Act 2014. He will

develop Environment and Social Unit (ESU) within PMU that oversees the environmental and social

issues.

5. Deputy Director (Design and Quality Control)

38. The Deputy Director (Design and Quality Control) will assist PD (PMU) and will design the project

components and control the quality of the work. An Environment and Social Unit (ESU) is developed

under the command of DD and comprising Asst. Engineers.

6. Design and Supervision Consultants (DSC)

39. Monitoring responsibility will solely be shared by DSC. DSC includes design consultants and monitoring

consultants. DSC will support all DDs and PMU for the project development.

• The design consultants will ensure that all the mitigation measures proposed for the design phase

are incorporated in the design and included in the contract documents.

• Monitoring consultants will conduct environmental monitoring and prepare monitoring reports and

submitted to ES. He will also ensure that day-to-day construction activities will be carried out in an

environmentally sound and sustainable manner.

7. Environment and Social Specialists (ES/SS)

40. DSC will appoint an environment specialist (ES) and a Social Specialist (SS) to monitor the

implementation of environmental management measures required for the project. He will commence

monitoring of project and preparing environmental monitoring reports by the aid of DSC, every three

months to be delivered to ADB.

41. The following are the responsibilities of ES/SS:

• Support ESU



 Environmental Management Plan (EMP) 
Package 18: Shikarpur and Kashmore @ Kandhkot Roads 

August 2023 Page | 14 

• He will prepare environmental screening checklists and classify the project by the aid of

environmental specialist and DSC.

• He will ensure that the EMP, including all proposed mitigation measures and monitoring programs

are properly implemented.

• He will share information and disclosure of environmental safeguard documents (including any

Corrective Action Plans prepared in cases of change to original project design) as required.

• Carrying out visits to the construction sites to review the environmental performance of CC;

• Ensuring that the required environmental training is provided to the staff concerned;

8. Contractor (CC)

42. EMP will be made a part of the contract agreement and CC will ensure that all Project activities are in

compliance with the EMP and SEQS.

43. CC will hire adequate numbers of HSE officers to be present at site for implementation of health and

safety measures and environmental mitigation measures.

9. Asian Development Bank

44. Review EMP as a basis for the approval of subproject.

45. Monitor the implementation of the EMP as part of overall project review mission.

46. Provide assistance to the IA, if required, in carrying out its responsibilities and safeguard capacity

building.
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Figure III.1: Organizational setup for the implementation and monitoring of EMP 

B. Environmental Monitoring

47. This section provides a monitoring plan that identifies the roles and responsibilities of project staff

involved in environmental monitoring, and lists the parameters that will be used in the monitoring

process.

48. The main objectives of the construction phase monitoring plans will be to:

• Monitor the actual project impact on physical, biological and socio-economic receptors.  This will

indicate the adequacy of the EMP.

• Recommend Corrective Action Plans for any unforeseen impact or where the impact level exceeds

that anticipated in the EMP.

• Ensure compliance with legal and community obligations including safety on construction corridors.

• Monitor the rehabilitation of construction campsite as described in the EMP.

• Ensure the safe disposal of excess construction materials.

49. The main objectives of monitoring during the operation phase will be to:

• Appraise the adequacy of the EMP with respect to the construction related adverse impacts on the

site’s physical, biological and socio-economic environment.
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• Evaluate the effectiveness of the mitigation measures proposed in the EMP, and recommend 

improvements in the EMP, if necessary.  

• Compile periodic accident data to support analyses that will help minimize future risks.  

• Monitor the survival rate of tree plantations. 

10. Internal Monitoring Arrangements 

50. The ES/SS shall be the key person to ensure environmental monitoring with the assistance of 

community representatives. 

51. The ES/SS will further be required to: 

• Systematically observe the activities carried out by CC or any other person associated with the 

project. 

• Verify that the activities carried out comply with the EMP. 

• Maintain a record of all incidents of environmental significance as well as related actions and 

corrective measures.  

11. External Monitoring Arrangements through Monitoring Consultant (MC) 

52. MC will be responsible for carrying out monitoring as per the monitoring plan. Environmental monitoring 

methods and parameters will include: 

• A weekly check of noise levels using a portable noise meter operated near major construction 

equipment and machinery. 

• Visual checks of exhaust emissions from equipment and vehicles on a daily basis.  

• Visual checks of airborne dust on temporary access roads, material stockpiles, disturbed soil, and 

haul tracks. 

• Monitoring through equipment as defined in below monitoring plan. 

C. Environmental Training  

53. An environmental training program will be prepared to address the need of CC site staff as well as PMU 

field staff and build their capacity to effectively implement EMP. 

54. Environment Specialist (ES) will assist PMU to organize training for their staff and to help them establish 

system /infrastructure for future sustainability. 

55. In addition to the training arranged and imparted by the ES for complete project team, CC will also plan 

small training sessions for workers involved in specific jobs. Cost of trainings and mitigation measures 

will be deemed included in contract cost. 
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IV. Environmental Management and Monitoring Plan 

Table IV.1: Environmental management matrix – Construction Phase 

Environmental  

Concern 

Objectives Recommended Mitigation Measures 

 

Timing & Location 

to implement 

 

Implementation  

Responsibility 

Monitoring  

Responsibility 

 

Loss of Vegetation/ 

Plantation 

To minimize vegetation 

cover loss 

• Trees located along the existing shoulders will be avoided to be 

cut down by reducing the proposed shoulders. 

• CC will be responsible for the monitoring and protection of 

these trees. 

• If a tree needs to be cut down, it will be compensated at a ratio 

of 5 trees planted for 1 tree cut. 

• Along the newly rehabilitated road, series of trees will be 

planted along the embankment to compensate the vegetation 

cover loss and mitigate erosion. 

• Tree plantation plan will be prepared by CC and will be 

approved from ES/DSC and PIU. 

Protective system for 

the traffic will be 

incorporated in 

project during design 

phase. 

 

Implementation of 

tree plantation plan 

at project site. 

 

Compensatory 

Plantation after road 

construction 

CC Internal: 

ES(DSC) 

External:  

MC 

Impact on local fauna To minimize impact on 

local fauna 

• If any tree needs to be cut down, CC will ensure that nests of 

birds, if found, will be relocated to nearby safe tree shelter. 

• Night time activities will be avoided to eliminate disturbance to 

nocturnal fauna. 

• Strict no hunting no trapping policy will be implemented by CC. 

• Any mammal or reptile found crossing the road, will be 

protected and any construction / vehicle operation will be halted 

until that animal crosses or guided to cross the road. 

During construction 

at construction site 

and camp site 

CC Internal: 

ES(DSC) 

External:  

MC 

Increased erosion and 

sedimentation in 

streams 

Avoid erosion of soil into 

water courses 

• Unnecessary work should be avoided within perennial channels 

and excavated material must not be dumped into channels.  

• In case of non-perennial water courses; much of the impact can 

be eliminated by planning work during the dry season, which 

would allow the area to be cleaned up prior to the arrival of 

flows. 

During construction 

at water courses 

CC Internal: 

ES(DSC) 

External:  

MC 
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Environmental  

Concern 

Objectives Recommended Mitigation Measures 

 

Timing & Location 

to implement 

 

Implementation  

Responsibility 

Monitoring  

Responsibility 

 

Deterioration of 

surface water quality 

To avoid lubricants, solid 

waste, asphalt 

contamination to ground 

and water resources. 

• Campsites will be located atleast 500m away from water 

courses and 1 km away from major settlement. 

• Fuel and oil storage areas will be proposed atleast 500m away 

from the surface water courses and be provided with a concrete 

platform and be bounded so that any fuel leakage is stored on 

site. 

• Additionally, these areas should be provided with interceptor 

traps so that accidental spills cannot escape and contaminate 

the agriculture fields and water bodies. 

• Refueling should wherever possible be carried out at the fuel 

storage area and not be permitted adjacent to watercourses. 

• No untreated human waste will be allowed to enter streams 

where it can affect downstream water quality and human 

health. 

• Adequate sanitary facilities and drainage in the workers camps 

will help to avoid this possibility. 

• For subprojects passing along a water channel, concrete 

guardrails will be constructed prior the road rehabilitation works 

to avoid any contamination enters into the channel and 

deteriorates the quality of water. 

• When the facility/campsite is no longer required, CC will need to 

remove the structures and also excavate and remove any 

contaminated soil. New soil should be brought in as required so 

that the ground surface is re-established. 

• Debris generated by the dismantling of existing pavement 

structures will be recycled subject to the suitability of the 

material and the approval of ES, or otherwise safely disposed of 

in barren land approved by ES. 

During construction 

at construction site 

and camp site 

CC Internal: 

ES(DSC) 

External:  

MC 
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Environmental  

Concern 

Objectives Recommended Mitigation Measures 

 

Timing & Location 

to implement 

 

Implementation  

Responsibility 

Monitoring  

Responsibility 

 

Generation of Dust To minimize the impacts 

created due to dust 

formation. 

• In consultation with ES/DSC, CC will be required to have a dust 

abatement program that includes spraying water on the road 

and work areas near settlements and commercial units. 

• Materials will need to be stored along the alignment or in 

construction campsite. 

• Bulk cement delivery rather than bags should be used wherever 

possible so as to reduce dust emissions and eventual problems 

with disposing of the large number of bags. 

• Labor will be provided with dust masks. 

• Periodic monitoring of dust will be required by the CC and 

SEQS / IFC guidelines for ambient air quality will be complied. 

During construction 

at construction site 

and camp site 

CC Internal: 

ES(DSC) 

External:  

MC 

Noise and Vibration • To reduced 
construction noise and 
vibration as far as 
practicable through the 
implementation of 
appropriate 
management 
procedures, including 
use of low noise 
equipment and 
management of 
construction hours. 

• CC will need to ensure that; (i) machinery is adequately 

silenced and (ii) machinery operations close to urban areas will 

be restricted to daylight hours a schedule agreed to between 

CC and the local communities. 

• Additionally, employment of manual labor will reduce the need 

for many of the machinery operations.  

• Periodic monitoring of noise will be required by the CC and 

SEQS / IFC guidelines for noise levels will be complied. 

During construction 

at construction site 

CC Internal: 

ES(DSC) 

External:  

MC 

Occupational health 

and safety concerns 

• To provide adequate 

management of camp 

site through training of 

workers and 

compliance with 

international safety 

practices. 

• Minimization of safety & 

health risks 

• CC will ensure that Job Hazard Analysis (JHA) is performed 

prior to commencing jobs. 

• Labor Health and Safety Plan will be prepared by CC. 

• Campsites and construction areas will need to be provided with 

septic sanitation facilities and potable water. 

• Offset double pit toilets with pour flush are recommended over a 

high platform. In this type, toilet is connected with leaching pits 

(stone lined) which act as a partial trickling filter and hence the 

water that escapes is bacteriologically less/not harmful. Once a 

During construction 

at construction site 

and camp site 

CC Internal: 

ES(DSC) 

External:  

MC 
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Environmental  

Concern 

Objectives Recommended Mitigation Measures 

 

Timing & Location 

to implement 

 

Implementation  

Responsibility 

Monitoring  

Responsibility 

 

pit is filled, the second one comes in use and the first is emptied 

over time.  

• Sludge after emptying the tanks/pits should be landfilled at 

proper location, covered with soil and left for degradation. 

• The project site will be fenced and trespassing will not be 

permitted.  

• CC will ensure good liaison with local communities and will 

facilitate their mobility. 

• Display the project activities clearly for the adjacent 

communities. 

• Use safety signage and written instructions for workers and 

communities to ensure their safety. 

• Labor Health and Safety Plan will be prepared by CC. 

• Monitoring will be required for the solid waste disposal at camp 

site and worker health and safety plan should be followed. CC 

and PMU staff are responsible for the monitoring. 

• Complying with safety precautions for construction workers as 

per the International Labor Organization (ILO) Convention No. 

62 as far as applicable to this contract 

• Training workers, in construction safety procedures, equipping 

all construction workers with required PPE (hard boots, 

helmets, gloves, and protective masks etc.), and monitoring 

their proper and sustained usage. 

• Child and forced labor shall not be engaged in construction 

activities. 

Transportation of 

Construction materials 

To avoid damage to 

existing roads and 

bridges. 

• All materials will be towed by trucks to the sub-project site. 

There will be a possibility for the damage to bridges and 

pavements of the roads if the vehicles are overloaded.  

During construction 

at camp site or any 

located weight 

CC Internal: 

ES(DSC) 

External:  
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Environmental  

Concern 

Objectives Recommended Mitigation Measures 

 

Timing & Location 

to implement 

 

Implementation  

Responsibility 

Monitoring  

Responsibility 

 

• Not only are the bridges affected but the pavement is also 

weakened and its life shortened by overloaded vehicles. CC will 

need to ensure that trucks do not exceed the bridge and 

pavement specifications and are checked by weight bridges. 

Monitoring will be required by CC. 

bridge in the project 

area. 

MC 

Traffic Management To ensure that the least 

disruption to existing 

traffic and commuters will 

be caused due to the 

construction activities 

• Vehicular traffic management will have to be undertaken 

seriously to restrain unnecessary traffic jams that may cause 

annoyance to the commuters as they subproject activities may 

encompass settlements and market areas. 

• Designated parking areas will be provided for different type of 

construction vehicles within and around the subproject road. 

• Ensure safe and continuous access to all shops and residences 

during construction. 

• Movement of construction material to the project sites should be 

planned in that way it will not hamper major transport activity 

e.g., material may be transported at night time when the local 

trips are minimum. However, care must be taken at locations 

where residents are located and the transfer of material should 

not be happened during sleeping hours. 

During construction 

at construction site 

CC / Traffic 

Police 

Internal: 

ES/SS(DSC) 

External:  

MC 

Adverse safety 

impacts on pre-existing 

road Traffic due to 

construction 

To reduce safety hazards 

for traffic movement 

• Road rehabilitation works will be undertaken in sections and the 

period of rehabilitation is considerably short. 

• A traffic diversion plan will be introduced to manage smooth 

flow of vehicular traffic and to avoid nuisance to commuters. 

• Sign postings, warning signs, diversion signs and barriers will 

be installed to alert public of all potential hazards including 

limited access to construction sites. 

• Construction of segment intersecting existing roads should be 

carefully planned and scheduled and when the traffic 

movement is minimal e.g., early morning. 

During construction 

at construction site 

CC Internal: 

ES/SS(DSC) 

External:  

MC 
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Environmental  

Concern 

Objectives Recommended Mitigation Measures 

 

Timing & Location 

to implement 

 

Implementation  

Responsibility 

Monitoring  

Responsibility 

 

Damage to Cultural 

and Community 

Owned Assets 

To minimize impact that 

arise during construction 

activities on local water 

resources and noise 

• Construction activities situated close to densely populated 

areas will be limited to daylight hours, to minimize the impact of 

noise generated by construction machinery. 

• CC will be required to maintain close liaison with local 

communities to minimize conflicts, if any, related to the 

utilization of local resources for project purpose. 

During construction 

at construction site 

CC Internal: 

SS(DSC) 

External:  

MC 

Damage to Services 

 

(Services within the 

RoW include electrical 

poles which are 

located on the earthen 

shoulder of the road) 

To avoid disturbance to 

the local community due 

to temporary shortage of 

Services 

• Electric poles need to be relocated before the reconstruction of 

the shoulders. 

• The relocation of utilities shall be undertaken with the relevant 

utility agency. 

• A joint workplan shall be developed before the relocation and 

followed in letter and spirit. 

• Locals shall be informed prior to any disruption of utilities. 

During construction 

at construction site 

CC / Utility 

Agencies / 

departments 

Internal: 

SS(DSC) 

External:  

MC 
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Table IV-2: Environmental Monitoring Plan for Construction Phase 

Monitoring Area Parameters to monitor Standard Location Frequency Responsibility 

Ambient Air Quality CO, SO2, NO, NO2, PM10, PM2.5, SPM, Pb, O3 SEQS and IFC/ WHO 

standards 

Near each construction segment 

(considering of work started for all 

02 roads) 

Quarterly MC 

Ambient Noise LAeq SEQS and IFC/ WHO 

standards 

Near each construction segment 

(considering of work started for all 

02 roads) 

Quarterly MC 

Generators & 

Construction 

Machinery Noise 

Monitoring 

LAeq SEQS and IFC/ WHO 

standards 

Two random samples from each 

campsite 

Quarterly MC 

Generator Exhaust 

Emissions 

CO, NOx, Smoke, Particulate Matter, SO2 SEQS and IFC/ WHO 

standards 

One sample from each campsite Quarterly MC 

Vehicle Exhaust 

Emissions 

CO, Smoke SEQS and IFC / WHO 

standards 

Two random samples from each 

campsite 

Quarterly MC 

Drinking Water 

Quality 

Color, pH, Turbidity, Total Hardness, Sulfate, Chloride, 

TDS, Ammonia (as NH4), Coliform, Nitrate (NO3-), Nitrite 

(NO2-), Cyanide, Mercury (Hg), Arsenic (As), Zinc (Zn), 

Antimony (Sb), Nickel (Ni), Selenium (Se), Cadmium 

(Cd), Total Chromium, Lead (Pb), Total Coliforms, Fecal 

Coli forms (E. Coli), Taste, Odor, Fluoride. 

SEQS and IFC / WHO 

standards 

One sample from each campsite Quarterly MC 

Construction camp 

wastewater quality 

Temperature, pH, BOD5, COD, TDS, TSS, Chloride, 

Sulfate, Fluoride, Phenols, Mercury (Hg), Ammonia (as 

NH3), Coliform, Hardness, Nitrate (NO3-), Sulfide, Total 

Toxic Metals, Oil and Grease and Cyanide 

SEQS and IFC / WHO 

standards 

One sample from septic tank of 

each campsite 

Quarterly MC 

Solid Waste / 

Waste Disposal 

Solid waste quality and quantity and disposal 

methods/locations - Visual checks to assess the situation 

At campsite / construction corridors Monitor the 

implementation 

on quarterly 

basis 

MC 

HSE A complete code of Health, Safety and Environment 

(HSE) shall be developed 

All Construction Areas Monitor the 

implementation 

on quarterly 

MC 

Ensure state of the Art and International Standards for 

Safety of terminal, storage facility and all other installation 

to prevent any safety related hazard. 



 Environmental Management Plan (EMP)  
Package 18: Shikarpur and Kashmore @ Kandhkot Roads 

 

August 2023 Page | 24 

 

V. Grievance Redressal Mechanism:  

56. Field level grievances will be addressed through a local grievance redress committee (GRC) to be 

formally constituted by the IA. The GRC will consist of social safeguard specialist (SS) from DSC, a 

jirga member or notable person, locally present NGO representative, the ESU social or environment 

specialist (depending on nature of grievance) and 1 revenue staff. Women will be members of the GRC. 

The GRC will be formally notified and established at the project sites. The GRCs will function as open 

forums for hearing complaints and exploring quick resolutions to conflicts. The GRC will be required to 

develop an outreach program including links to the provincial ombudsman’s office. Each GRC will 

record its deliberations and inform the concerned parties of a resolution within 2 weeks of its findings 

and recommendations. If the GRC cannot resolve the grievance, they will be facilitated to take their 

complaints to the provincial ombudsmen or relevant environmental tribunal. 

57. To ensure women have access to the grievance mechanism, separate Focus Group Discussions 

(FGDs) will be held with them to design protocols that are suited to their needs including procedures 

and mechanisms to enable their access to the mechanism, including, access to the provincial 

ombudsman’s office. Outreach programs will be tailored to women’s needs to ensure information is 

communicated to them. 

58. SS (DSC) will place a complaint register at an accessible location (Union Council office, mosque, or at 

camp site) for respective community so anyone can register their complaint in this register and on 

weekly basis, it will be checked by the GRC. In case of any complaints, the following mechanism will 

be adopted to resolve it: 

• GRC will resolve the compliant in a week’s time and inform in writing the action taken against that 

grievance.  

• If the complaint cannot be resolved at the GRC level, the issue will be brought to the notice in ESU. 

• If the complaint cannot be resolved at ESU level, the matter will be taken to the highest-level Project 

Director (PMU). 
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VI. Conclusion 

59. The reconstruction / rehabilitation of Package 18 roads is likely to have insignificant and limited impacts 

of temporary nature and of short duration, limited to the construction activities, which will be mitigated 

as per the mitigation plan laid down in the above section. Since the Project involves construction at the 

existing alignment, the environmental impacts will be limited to its construction limit. Land acquisition or 

relocation of population or assets is not involved. 

60. Environmental Performance Monitoring will be an integral part of the Project to ensure that: 

• The structures and materials conform to recommended standards and follow standard practice of 

civil works.  

• Environmentally sound materials and goods are selected, with priority being accorded to products 

meeting national and international standards. 

• Monitoring will be required for the assurance of no damage to community owned assets, houses, 

shops, crops, trees, mosques and graveyards. 

• Trees located on the shoulders and embankments will not be disturbed in case that they may not 

pose a traffic safety hazard. 

• Compensatory plantation will be provided if any tree cutting involves. 

• Locate construction camps at minimum distance of 500m from existing settlements, built-up areas. 

• Joint workplan will be made for the relocation of existing utility lines to ensure least disturbance to 

local users. 

• Dust abatement program needs to be implemented that includes spraying water on roads and work 

areas within villages, past houses and shops that may be located close to the road. 

• Construction work shall not hinder local people’s access to nearby facilities. A traffic management 

and diversion plan will be made by CC in consultation with PMU and traffic police. 

• Emergency and safety plan will be built by contractor/PMU for bridges and roads near canals and 

waterways. 

• Grievance Redress Mechanism will be implemented by CC to ensure that community complains 

are recorded appropriately. 

61. The environmental safeguards will have to be monitored by concerned agencies, including 

Environment Specialist ES (DSC) and PMU-W&S Department.  

62. Careful implementation of the EMP will ensure that environmental impacts are managed adequately 

and CC and PMU will meet all local statutory requirements and ADB SPS 2009. 
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Ambient Air Quality 

 

Comparison of International and Local Ambient Air Quality Standards 

Sr. 

No. 

Pollutants WHO/IFC SEQS Method of 

Measurement  Avg. 

Time 

Standard Avg. Time Standard 

1 SO2 24 hr 

10 min 

 20 ug/m3  

500 ug/m3 

Annual Mean 

24 hrs 

80 ug/m3 

120 ug/m3 

Ultraviolet Fluorescent 

Method  

2 CO - - 8 hrs 

1 hr 

5 mg/m3 

10 mg/m3 

Non-Dispersive 

Infrared (NDIR) method  

3 NO - - 1 yr  

24 hrs  

40 ug/m3 

40 ug/m3 

Gas Phase 

Chemiluminescence  

4 NO2 1 yr 

1 hr 

40 ug/m3 

200 ug/m3 

Annual Mean 

24 hrs 

40 ug/m3 

80 ug/m3 

Gas Phase 

Chemiluminescence  

5 O3 8 hrs 

 

100 ug/m3 

 

1 hr 130 ug/m3 Non-dispersive UV 

absorption method  

6 SPM - - Annual Mean 

24 hrs 

360 ug/m3 

500 ug/m3 

High Volume Sampling 

(average flow rate not 

less than 1.1 m3/min) 

7 PM10 1 yr 

24 hr 

20 ug/m3 

50 ug/m3 

Annual Mean 

24 hrs 

120 ug/m3 

150 ug/m3 

β-ray absorption 

method 

8 PM2.5 1 yr 

24 hr 

10 ug/m3 

25 ug/m3 

Annual Mean 

24 hrs 

15 ug/m3 

35 ug/m3 

β-ray absorption 

method 

9 Pb  - - 1 yr  

24 hrs  

1 ug/m3 

1.5 ug/m3 

ASS Method after 

sampling using EPM 

2000 or equivalent filter 

papers 

 

Ambient Noise 

 

Comparison of International and Local Noise Standards 

Sr. No. Category of Area/Zone Limit in dB(A) Leq 

SEQS WHO/IFC 

Day Time 

06:00 – 22:00 

Night Time 

22:00-06:00 

Day Time 

07:00 – 22:00 

Night Time 

22:00-07:00 

1 Residential area (A) 55 45 55 45 

2 Commercial area (B) 65 55 70 70 

3 Industrial area (C) 75 65 70 70 

4 Silence zone (D) 50 45 55 45 
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Drinking Water Quality 

Comparison of National and International Drinking Water Standards 

Sr. No. Parameter Units SEQS WHO Standards 

1 
Temperature (During 

Sample Collection) 
OC NS NS 

2 Color Pt-Co ≤15TCU <15TCU 

3 pH pH unit 6.5-8.5 6.5-8.5 

4 Turbidity NTU <5 <5 

5 Total, Hardness mg/L <500.00 NS 

6 Total Dissolved Solid 

(TDS) 

mg/L <1000.00 <1000.00 

7 Total Suspended Solid 

(TSS) 

mg/L NS NS 

8 Ammonia mg/L NS NS 

9 Fluoride F- mg/L <1.50 1.50 

10 Sulfate (SO4
-2) mg/L NS NS 

11 Chloride (Cl-) mg/L <250.00 250 

12 Nitrate (NO3)- mg/L <50.00 50.00 

13 
Odor - 

Non-Objectionable / 

Acceptable 

Non-Objectionable / 

Acceptable 

14 
Taste - 

Non-Objectionable / 

Acceptable 

Non-Objectionable / 

Acceptable 

15 Sodium mg/L NS NS 

16 Iodine ppm NS NS 

17 Arsenic (As) mg/L < 0.05 0.01 

18 Iron (Fe 3+) mg/L NS NS 

19 Zinc (Zn 2+) mg/L 5.0 3.0 

20 Conductivity µS/cm NS NS 

21 Bicarbonate mg/L NS NS 

22 Nitrite mg/L <3 3 

23 Magnesium mg/L NS NS 

24 Calcium as Ca mg/L NS NS 

25 Phosphate mg/L NS NS 

26 Potassium mg/L NS NS 

27 Boron mg/L <0.3 0.3 

28 SAR Iodine (I) mg/L NS NS 

29 Aluminum mg/L < 0.2 0.2 

30 Antimony mg/L <0.005 0.02 

31 Cadmium mg/L 0.01 0.003 

32 Mercury mg/L <0.001 0.001 

33 Nickel mg/L <0.02 0.02 

34 Selenium mg/L 0.01 0.01 

35 Barium mg/L 0.7 0.7 
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36 Total Chromium  mg/L <0.05 0.05 

37 Copper  mg/L 2 2 

38 Lead mg/L <0.05 0.01 

39 Cyanide (CN) mg/L <0.05 0.07 

40 Manganese mg/L <0.5 0.5 

41 Total Coliforms cfu/100ml 0/100 ml 0/100 ml 

42 Fecal Coli forms (E.Coli) cfu/ml 0/100 ml 0/100 ml 

NS = Not Specified 

* The standards highlighted in grey for each respective pollutant are the most stringent based on a 

comparison between local and international regulations and thus shall be applicable for the proposed 

Project. 

 

Wastewater Quality 

 

S. No. Parameters Unit SEQS 

Standards 

IFC 

Standards 

1.  Temperature °C ≤3° - 

2.  pH pH Unit 6-9 6-9 

3.  Biochemical Oxygen Demand (BOD5) @ 20 °C mg/L 80 140 

4.  Chemical Oxygen Demand (COD) mg/L 150 125 

5.  Total Suspended Solids (TSS) mg/L 200 88 

6.  Total Dissolved Solids (TDS) mg/L 3500 - 

7.  Oil & grease mg/L 10 10 

8.  Phenolic Compounds (as phenol) mg/L 0.1 0.026 

9.  Chloride (as Cl¯) mg/L 1000 - 

10.  Fluorides (as F¯) mg/L 10 - 

11.  Cyanide (as CN¯) total mg/L 1.0 - 

12.  An-ionic Detergent (as MBAS) mg/L 20 - 

13.  Sulfate (SO4
2-) mg/L 600 - 

14.  Sulfide (S2-) mg/L 1.0 - 

15.  Ammonia (as NH3) mg/L 40 10 

16.  Pesticides ug/L 0.15 - 

17.  Cadmium (Cd) mg/L 0.1 - 

18.  Chromium (trivalent and Hexavalent) (Cr) mg/L 1.0 - 

19.  Copper (Cu) mg/L 1.0 - 

20.  Lead (Pb) mg/L 0.5 - 

21.  Mercury (Hg) mg/L 0.01 - 

22.  Selenium (Se) mg/L 0.5 - 

23.  Nickel (Ni) mg/L 1.0 - 

24.  Silver (Ag) mg/L 1.0 - 

25.  Total Toxic Metals mg/L 2.0 - 

26.  Zinc (Zn) mg/L 5.0 0.2 

27.  Arsenic (As) mg/L 1.0 - 
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28. Barium (Ba) mg/L 1.5 - 

29. Iron (Fe) mg/L 8.0 - 

30. Manganese (Mn) mg/L 1.5 - 

31. Boron (B) mg/L 6.0 - 

32. Chlorine mg/L 1.0 - 

a MPN = Most Probable Number 

Motor Vehicle Noise 

The Motor Vehicle Noise (SEQS) 

Parameter Standards (maximum permissible limit) Measuring method 

Noise 85dB(A) Sound-meter at 7.5 meter from the source 
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